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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN-101-43. 6/ 45. 8 I N DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROMN, KARL $6, 591, 274 04/ 24/ 07 89%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $4, 720,553 05/11/07 77%
ACST- QLO1- (126) E BRIDGE TO 1.0 KM SOUTH OF  OREGON CRESCENT O TY. CA 95531 $144,630 10/01/09
QL-01 1-(6E) STATE LI NE BROOKI NGS OR 97415 207 465. 3946
--0) (541) 469- 5341 (707) SUSPENDED
SHOULDER W DENI NG AND LEFT TURN
HB1 SWPPP
01- DN-199-10.9/11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VI L CONSTRUCTORS  SANDERS, KAREN $2,580, 805 04/26/07  100%
01-293144 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC 700 PARK PLACE $2, 412,920 05/11/07 94%
AC:?? gégz'((l)?’l) E BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531 $26, 466 06/30/09
__()' -(18) HARDSCRABBLE CREEK BRI DGE BENI G A CA 94510 (707) 464- 9157 SUSPENDED
REPLACE BRI DGE
HA21 SWPPP (707) 746- 8028
01- DN-199-27.0/27. 5 IN DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWK, KARL $4,719, 644 04/14/06  100%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $4’556’523 ggjggjgg 100%
| DLEW LD MAI NTENANCE STATION ROAD VATSOI LLE CA 95077 CRESENT CI TY, CA 95531 12/ 24/ 08
CURVE REALI GNMENT (707) 465- 3246 COVPLETED
(831) 724- 1011
HB1 SWPPP
01- HUM 96- 16. 0/ 18. 7 I'N HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENG NEERI NG | NC HAYLER, CHARLES $2, 187,197 01/ 05/ 09 0%
01- 452404 0.8 MLE SOUTH OF ROCK CHUTE VI ADUCT P O BOX 990010 5065 BOYD ROAD STE. B $0 01/14/09 0%
ors- - ) TO 1.9 M LES NORTH OF SIDEHI LL ARCATA, CA 95521 $0 08/18/09
-0 VI ADUCT REDDING CA 96099 707) 825- 4895
(530) 244- 8464 (707)
PLACE HOT M X ASPHALT OVERLAY
HB1 wWecP
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR VEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLIE $1,592, 625 04/ 29/ 08 0%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04- 0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUITE $0 05/14/08 0%
AND AT BLUFF CREEK BRIDGE NO. 04-0063 _ '\ oo B $0 09/23/09
PAI NT BRI DGES ARCATA, CA 95521
(562) 427- 7720 (707) 825- 4895
HVB WecP
01- HUM 101- 40. 9/ 42. 2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 950, 400 08/ 19/ 08 17%
01-470214 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $435,300 09/ 05/ 08 7%
ER- 43F4- (004) E BEAR CREEK BRI DGE . COURT SUITE E $1,800 10/ 14/ 09
-0 CONSTRUCT RETAI NI NG WALL FORTUNA CA 95540 SUSPENDED

SWPPP

(925) 838- 5675

(707) 725- 1021
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M
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 48. 7/ 56. 3 I N HUMBOLDT COUNTY I N AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY RODRI GUEZ, JOAQUIN $12,951, 738 10/ 24/ 08 0%
2&3;:3328411 1490 E DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAI Rl E 23 ﬂ; 235 82 0%
QL01-(149) OVERHEAD TO 0.5 M LE SOUTH OF VAN COURT STE. E
--() DUZEN RI VER BRI DGE WATSONVI LLE CA 95077 FORTUNA. CA 95540
HAD? SvpPP PLACE RUBBERI ZED HOT M X ASPHALT (831)724-1011 (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I N HUMBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COMPANY  \ARI GHT, GEOFFREY $14, 478,000 10/ 08/ 08 0%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAI R E :g (1)85 ig; f{g 0%
CONSTRUCT | NTERCHANGE
WATSONVI LLE CA 95077 %NAST; 55540
(831) 724- 1011 "
L1 - (707) 725- 1022
01- HUM 101- 86. 6/ 0 I N HUMBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $178,610 11/21/08 0%
(éé- 2;2204004 c M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY 28 (1)25 (1)85 gg 0%
- 43G2- (004) 7.5 M LES NORTH OF SOUTH PRAIRIE EUREKA, CA 95503
--() CREEK UNDERGROSS! NG BLUE LAKE CA 95525
(707) 445- 6649 SUSPENDED
PLACE ROCK SLOPE PROTECTI ON (707) 826- 8686
HA23 WPCP
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $39, 387,316 09/ 18/ 08 2%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $2, 434,844 09/ 26/ 08 9
ACNH- X023- (033) E ROUTE. 200 ZE(;EK/? (B:ARO;?QS; $650, 368 04/ 12/ 13 6%
BHX0- 23 0- (3EN) H MARTI NEZ CA 94553 '
REPLACE BRI DGES (707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 255-. 1/ 0 I N HUMBOLDT COUNTY | N EUREKA AT 3RD KERNEN CONSTRUCTI ON HAYLER, CHARLES $335,729 06/ 25/ 08 89%
01- 479504 STREET P O BOX 1340 5065 BOYD ROAD STE. B $3ég* A 815 éfj 3B ssw
I NSTALL MEDI AN | SLAND AND LI GHTI NG :
BLUE LAKE CA 95525 ARCATA, CA 95521
(707) 826- 8686 (707) 825- 4895
HB1 WPCP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,282,283 05/21/08 35%
%%_3:1328?( 18)0 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $1, 341, 123 825 ig; gg 19%
. VEST OF NI CE- LUCERNE CUTOFF
--0) W DEN SHOULDERS SANTA ROSA CA 95402 N CE, CA 65464
(707)274-9451 SUSPENDED

(707) 542- 4862
HB1 SWPPP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 112,498 09/ 01/ 06 88%
01- 4146V4 16, 889, 051 09/ 14/ 06
ACST POB0- (142) E CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $ sa09 905 081 011 09 91%
P0-20 1-(25) NORTH FORK CACHE CREEK BRI DGE TO 2.7 SANTA ROSA CA 95402 SUTE A ’
0 KM VEST OF WALKER RI DG (707) 542. 4862 COLUSA, CA 95932 SUSPENDED
o REHABI LI TATE ROADWAY AND REALI GN ) -
HBL SWPPP (530) 458- 3080
01- LAK-29-7.4/7.6 I N LAKE COUNTY NEAR M DDLETOMWN FROM ARGONAUT CONSTRUCTORS KRAFT, DAN $379, 458 10/16/08  100%
01-488204 0.6 TO 0.8 MLE NORTH OF LUPI YOMA P O BOX 639 1401 WLL S. GREENE, $306,22$ é?jigjgg 80%
CREEK BRI DGE SU TE A
SANTA ROSA CA 95402 01/20/ 09
REPAI R SLI DE AND PLACE ROCK COLUSA, CA 95932 COVPLETED
(707) 542- 4862 5301 458. 3080
HA23 WPCP (530) 458-
01- LAK- 29- 14, 9/ 15. 3 I N LAKE COUNTY NEAR LOVER LAKE FROM NORTH BAY CONSTRUCTION INC ~ NARINE, OUNGKAR $1, 096, 507 05/ 21/ 08 83%
01- 462904 HOFACKER LANE TO 0.4 M LE NORTH OF P O BOX 6004 7663 S HW 29 $1,137,702  05/30/08 98%
ACST- P029- (104) $0 01/02/09
HOEACKER LANE KELSEYVI LLE, CA 95451 01/ 20/ 09
PH- P029- (104) E W DEN SHOULDERS PETALUMA CA 949556004 (707) 279- 2468
-0 (707) 763- 2891 COVPLETED
HB1 SWPPP
01- LAK- 29-39. 5/ 40. 7 I N LAKE COUNTY NEAR LAKEPORT FROM GRANI TE CONSTRUCTI ON COVPANY  NARI NE, OUNGKAR $932,156 07/11/08  100%
01- 473704 936,356 07/30/ 08
ACST X095- (066) ACKLEY ROAD TO 0.6 MLE N OF RTE 175 P O BOX 50085 7663 S HW 29 $ % 1910008 100%
AND ON ROUTE 175 FROM SODA BAY RQOAD KELSEYVI LLE, CA 95451
PH- X033- (066) E WATSONVI LLE CA 950775085 12/ 31/ 08
TO 0.2 MLES N OF ROUT (707) 279- 2468 COMPLETED
=0 PLACE HOT M X ASPHALT (831)724-1011
HB1 WPCP
01- MEN- 1- 60. 8/ 62. 3 I'N MENDOCI NO COUNTY | N FORT BRAGG ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $2,111,353 06/24/08  100%
01- 486904 FROM 0.4 M LE NORTH OF NOYO RI VER P O BOX 639 425 N MCPHERSON SUI TE $1,846,6$g 2;52?532 100%
BRIDGE TO 0.1 M LE NORTH OF PUDDI NG I 01/ 20/ 09
CREEK BRI DGE SANTA ROSA CA 95402
(707) 542- 4862 FORT BRAGG CA 95437 COVPLETED
HOT M X ASPHALT SURFACI NG .
v VPCP (707) 961- 5403
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48,761, 791 12/ 21/ 06 66%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD $43, 344,266  01/11/07 0
ACST POOL- (529) E 425 N. MCPHERSON $342. 093 02/ 01/ 10 88%

PO- 01 5- (9EA) C
PO01- 529-()
HA4S2 SWPPP

State of California Department of Transportation

TEN M LE RI VER BRI DCE
REPLACE BRI DGE

MARTI NEZ CA 94553
(925) 372- 8000

STREET, #C P.O BOX
1245

FORT BRAGG, CA 95437
(707) 962- 0561
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 85. 4/ 92. 4 I'N MENDOCI NO COUNTY NEAR ROCKPORT MAGG ORA AND GHI LOTTI I NC LEE, CHARLES $594, 105 12/ 18/ 08 0%
01-473804 FROM 2.3 M NORTH OF HARDY CREEK 555 DU BO' S STREET 5065 BOYD ROAD, STE. $0 01/12/09 0%
ER 43G6- (004) E BRI DGE #10-141 TO 1.5 M NORTH OF THE B $0  06/07/09
-0 JUNCTI ON ROUTE 211 (82T5)R2\EQE;64?§ 94901 ARCATA, CA 95521
REPAI R STORM DAMAGE . .
HAo3 - (707) 496- 4351
01- MEN-20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 373,916 06/ 20/ 07 83%
01- 292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O. BOX 959 $4,572,804 07/ 05/ 07 82%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $0 12/13/09
PO- 20 1- (4E) SANTA ROSA CA 95402 DVooD '
CONSTRUCT 2 WAY LEFT TURN LANE .
--0) (707) 542- 4862 (707) 496- 0437 SUSPENDED
HB1 SWPPP
01- MEN- 101- 30. 9/ 31. 9 I'N HUVBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 009, 485 06/ 09/ 08 55%
01- 486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. iggg 825 gg; gg 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVENMENT DWOOD
PLEASANT HiLL CA 94523 (R$o7) 485\/:;';?' CA 95470 SUSPENDED
HML WeCP (925) 945- 1052
01- MEN- 101-42.5/45. 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJ A GONSALVES AND SON THANGAVEL AUTHAM $797,077 05/12/08  100%
01-481304 0.4 MLES NORTH OF SOUTH W LLITS CONSTRUCTI ON | NC RAGUPARAN $713,485  05/30/08 90%
OVERHEAD TO 0.1 M LE SOUTH OF P O BOX 6553 20 W SCHOOL WAY P. O $0 09/20/08
BAECHTEL ROAD
PLACE OPEN GRADED ASPHALT CONCRETE NAPA CA 94581 FBQSS\:IS;; VALLEY. CA 95470 SUSPENDED
HML SWPPP (707) 258- 6261 '
(707) 496- 0437
01- MEN- 101- 69. 4/ 69. 6 I'N MENDOCI NO COUNTY AT LAYTONVI LLE ~ ARGONAUT CONSTRUCTORS TI MMONS, KELLY $2, 413,617 03/ 06/ 08 41%
01-4293U4 FROM RAMBEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAIRIE $1,466,049 03/18/08 83%
ACST- QL01- (139) E BRANSCOVB ROAD $0 09/02/08
COURT. STE E
QL-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 EORTUNA. CA 95540
QL01- 139-() (707) 542- 4862 207) 725. 1081
HB1 SWPPP (707) 725
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73, 286,395 05/ 22/ 06 74%
01- 397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 $65, 874,960 06/ 05/ 06
ER- 37B3- (004) E P.O BOX 699 $42, 554 11/30/09 S

--0)

HA23 SWPPP

State of California Department of Transportation

MOUNTAI N CREEK
REALI GN ROADVWAY

NORTH HI GHLANDS CA 95660
(916) 334-1221

GARBERVI LLE, CA 95542
(707) 445- 6441



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 128- 50. 5/ 50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | NRAN $517,759 11/25/08 0%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE 20 VEST SCHOOL ROAD 23 ég; ig; 82 0%
47 AND AT 7.5 M EAST OF DRY CREEK SANTA ROSA CA 95407 REDWOOD VALLEY, CA 95470
BRI DGE #10- 47 (707) 586. 0500 (707) 485- 5495 SUSPENDED
REPAI R SLI POUTS
HA23 WPCP
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $4,017,232 01/29/08 80%
01-3116U4 OUTLET CREEK BRI DGE AND ON ROUTE 253 INC CHOO! $3,177,296  02/27/08
ACST- X045- (020) E 20 W S VAY PO $208.965 04/30/09  °0%
AT ANDERSON CREEK BRI DGE AND SODA P O BOX 1508 BOX 959 '
X0-45 0-(OEA)C CREEK BRI DGE REDWOCD VALLEY, CA 95470
X045- 020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO CORDOVA CA 95742 (707) 485- 5913
HA21 SwWePP (916) 852- 5530
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC VRl GHT, GEOFFREY $7, 780,537 05/ 07/ 07 0%
01- 434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAIRI E $7, 2(132, gig gg; gg; 8; 0%
REPLACE MAI NTENANCE STATI ON CT. STE E :

LOOM S CA 95650

(916) 652- 3868 FORTUNA, CA 95540 PLANT EST

HALD WPCP (707) 725- 1022 SATI S

Totals: Authorized Final Amt: $265, 419, 596 Completed to Date: $163, 992,033  Work ThisMonth: $1, 895, 944




State of California Department of Transportation Page 6
Statement of Ongoing Contractsasof 01/20/09

02/ 04/ 09
District 02

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22.5/24.4 I'N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $4, 196,922 09/03/08 0%
02-368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O BOX 270430 23 8% ég; 82 0%

LAKE ROAD TO QUARRY STREET SUSANVI LLE, CA 96127

RESURFACE SHOULDER REDDI NG CA 96049 (530) 257- 8120 SUSPENDED

(530) 222- 0810

HB4C SWPPP
02- LAS-395-11.8/24.8 I N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/ 09/ 03 100%

02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 920,313  04/22/03 08%
ACNH P395- (197) E $0 09/ 20/ 09 0
VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127-
-0 OF W LLOW RANCH CREEK BRI D (ngeng/sng?ggg 95827 0008
ROADWAY REHABI LI TATI ON . .
HAoo - (530) 257- 7383
02- PLU-70-43. 2/ 45.7 I N PLUVAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTI ON  COLLINS, RONALD $123,750 08/ 28/ 08 0%
02-4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET 28 (1)85 %g; gg 0%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUINCY, CA 95971
REDDI NG CA 96003 (530) 283- 2451 SUSPENDED
HB71 WPCP (530) 222- 1408
02- SHA-0-/0 IN SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $346, 735 12/ 28/ 07 22%
02-3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $2§gv ?gg 8%; ég; gg 83%
I NSTALL PREFABRI CATED RADI O VAULT :
REDDI NG CA 96099 Rggg' '2\?5 ,?3826003
(530) 244- 8464 (530) 225-
HB4N WPCP
02- SHA-5-15. 1/ 15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 267, 443 03/ 05/ 08 21%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $24,950,360 03/14/08 41%
ACST- P044- (044) E SEPARATI ON REDDI NG, CA 96003 $2, 186, 635 01/24/11
PO- 44 0- (4E) WDEN H GMAY AND RAVPS MARTI NEZ CA 94553
(530) 225- 3160
--() (925) 372- 8000
HB4N SWPPP
02- SHA-5-31. 1/ 0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WHI TEHAWK CONSTRUCTI ON JOHNSON, GARY $176,759 06/ 02/ 08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE O BRIEN P O BOX 181 $48,035 07/03/08 0
4300 CATERPI LLAR $10.494 04/ 05/ 09 27%

HA26 WPCP

ROADSI DE REST AREA

REST AREA STALL EXPANSI ON

PALO CEDRO CA 96073
(530) 547- 5944

DRI VE
REDDI NG, CA 96003
(530) 225- 3198
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-5. 4/ 5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF JURI N CONSTRUCTI ON | NC RI NARD, WAYNE $1, 299,344 11/07/08 5%
2&%%‘2583_ 153 E OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 310 4300 CATERPI LLAR ROAD 2321 ggg ééj i% 82 706
(153) M LES WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003 ’
P2-99 1-(3E) REALI GN CURVE BELLA VI STA CA 96008 (530) 229- 0531
--0) (530) 549- 6611
HB1 SWPPP
02- SHA-299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PVENT RENTAL INC  RI NARD, WAYNE $2, 257,657 05/ 09/ 08 12%
02-397904 VEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $1, 574, 724 06/ 05/ 08 69%
ACST- P299- (152) E $9,671 09/01/ 09
P2-99 1-(2EH)P MLE EAST CF TRINITY GOUNTY GLENN CA 95943 REDDI NG, CA 96003
) ) REALI GN CURVE AND | MPROVE DRAI NAGE B}
6202- 003- () (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- Sl E-395-/3. 1 I N LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $506, 807 06/ 16/ 08 3%
02- 0E6204 NEVADA STATE LINE TO 2.1 MLES SOUTH P O BOX 50760 1555 EAST MAI N STREET $25, 8;8 825 35135 gg 506
OF HALLELUJAH JUNCTI ON SPARKS NV 89435 QUINCY, CA 95971
GRI ND AND REPLACE ASPHALT CONCRETE .
(775) 355. 0420 (530) 283- 2451
HML WeCP
02-SIS-5-7.2/0 I'N Sl SKI YOU COUNTY NEAR MOUNT SHASTA Tl MBERWORKS O SULLI VAN, ANDY $927, 158 04/ 25/ 08 99%
02-0C3304 AT THE DUNSMUI R TRUCK | NSPECTI ON P O BOX 1240 1625 MOTT ROAD $917, Ogg f{g; %‘215 gg 98%
FACI LI TY MI. SHASTA, CA 96067
. 01/ 25/ 09
REHABI LI TATE | NSPECTI ON FACI LI TY MOUNT SHASTA CA 96067 (530) 218- 4794
(530) 926- 4093
HA42 wecP
02-SIS-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TULLIS I NC PASCAL, ANTHONY $10, 102,398 09/10/07  100%
02-381104 FROM 0. 4 KM NORTH OF LASSEN LANE P O BOX 493416 10300 BRI DGE BAY ROAD $9,429,362 10/03/07 0o
ACI M 005 - (167)E $0  12/22/08
OVERCROSSI NG TO 0.1 KM NORTH OF REDDI NG, CA 96003 01/ 05/ 09
BHOO-5 91- (7EI) M REDDI NG CA 96049
BLACK BUTTE OVERHEAD (530) 235- 9814
COVPLETED
005- 9167- () REHABI LI TATE ROADVAY (530) 241- 5105
HA22 SWPPP
02-SIS-5-25.6/0 I'N Sl SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 445,674 11/ 06/ 07 96%
%} ffégg{(l%) c WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2, 305, Zég (1)25 %85 8; 94%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097
00-5 91- (6E) ROCKLI N CA 95677
(530) 841-0173 SUSPENDED

--0

HA26 WPCP

State of California Department of Transportation

(916) 632- 9361
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Statement of Ongoing Contractsasof 01/20/09

02/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-5-58.1/69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 351,530 05/ 08/ 08 0%
02- 0E4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAIN STREET $1, 472,508 05/27/08 28%
$0 06/30/09
OREGON STATE LI NE REDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY .
(530) 246- 4292 (530) 841-0173 SUSPENDED
HML WeCP
02-S1S-96-1.2/3 I'N Sl SKI YOU COUNTY AT VARI OUS HAYES AND SONS | NC HI NTON, JOHN $875,584 12/ 11/ 08 0%
ER. 4363- (004) E LOCATI ONS P 0 BOX 258 1745 5. MAN STREET 20 oo0500 0%
| NSTALL PRECAST CULVERTS
--0) HAPPY CAMP CA 96039 Y?EEA’M;:AOZ%W
(530) 493- 2679 (530) 841-
HA23 wecP
02- Sl S-96-20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98, 000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARVAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SI'S-263-52.6/57. 1 I'N Sl SKI YOU COUNTY AT VARI OUS STEWART ENGI NEERI NG | NC HI NTON, JOHN $3, 200, 736 05/ 23/ 08 70%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAIN STREET $2, 168, 523 82; gg; gg 87%
REHABI LI TATE BRI DGE DECKS
0 oo et
(530) 244- 8464 (530) 841- SUSPENDED
HVB wecP
02- TEH 5- 10. 5/ 0 I N TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLI NE, JEFF $293,160 06/13/08 63%
02- 4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD $éi§v Ség 8;5 825 gg 88%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080 :
YUBA CI TY CA 95993 (530) 527- 8418
HB71 WeCP (530) 671- 1155
02- TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLINE, JEFF $26, 344, 026 05/ 23/ 08 19%
02-0C9704 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 $7,819,693 06/17/08 0
ACI M 0005- ( 333) E 122 BELLE M LL ROAD $493 158 09/30/10 0%

--0

HA21 SWPPP

THOVES CREEK BRI DGE
REPLACE BRI DGE

P O BOX 491539

REDDI NG CA 960491539
(530) 365- 3930

RED BLUFF, CA 96080
(530)527- 8418
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH- 36- 55. 3/ 59. 5 IN TEHAVA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02- 406304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SUITE 1 23 22; ég; 82 0%
SEAL COAT
REDDI NG CA 96001 (Sglagiiomﬁm 96088
(530) 246- 4388 SUSPENDED
HML WeCP
02-TEH99-/4.7 IN TEHAMA AND RI VERSI DE COUNTI ES ON  PAVEMENT RECYCLI NG SYSTEMS | NCROGERS, JIM $3, 643,438 05/ 21/ 08 80%
02- 0E3704 ROUTE 99 AND ROUTE 62 P O BOX 1266 3881 BENATAR SUI TE C $3, 321, 8;3 8‘135 %g; gg 97%
RECYCLE ASPHALT PAVEMENT
Rl VERSI DE CA 92502 0225059352?:28 01/05/09
(951) 682- 1091 (530) 895- COMPLETED
HML WPCP

02- TEH-5728-/0 I'N TEHAVA COUNTY I N RED BLUFF AT THE ALLEN L BENDER I NC BLI NE, JEFF $6, 477,285 04/23/08 28%

02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $3,881,722 05/14/08 oo
RELOCATE MAI NTENANCE STATI ON RED BLUFF. CA 96080 $443,493 10/ 07/ 09
VEST SACRAMENTO CA 95691 ’
(916) 372- 2190 (530) 527- 8418
HA12 SWPPP

02-TRI - 299-68. 2/0 IN TRINITY COUNTY NEAR DOUGLAS CITY R BROAN CONSTRUCTI ON COVPANY TORRES, SAL $222,280 04/14/08 100%

02-2C3304 AT 0.7 MLES EAST OF TRI NI TY DAM I NC 1657 Rl VERS| DE DRI VE $157,101  05/07/08 .0,
BOULEVARD P O BOX 406 P. O BOX 496073 $0 (1)15 gg; gg
REPAI R CULVERT COWP
W LLOW CREEK CA 95573 Rggg' '2\?5 59326049 LETED
HA42 WPCP (530) 629- 3702 (530) 225-
02- TRI - 299-69. 5/ 70. 6 IN TRINITY COUNTY ABOUT 11.8 MLES J F SHEA CONSTRUCTI ON | NC RI NARD, WAYNE $1, 886,663 12/19/08 0%

$0 01/16/09
$0 08/10/09

02- 3846W4 EAST OF DOUGLAS CITY FROM 2.7 MLES P O BOX 494519

TO 1.7 M LES WEST OF SHASTA COUNTY
CONSTRUCT PASSI NG LANES

4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 229- 0531

0%

REDDI NG CA 96049
(530) 246- 4292

SWPPP
02-TRI -5717-/0 IN TRINITY COUNTY | N HAYFORK AT TI MBERWORKS SANTOS, CHRI'S $2,532,629 02/26/08 73%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $2, ;;g’ ggg 82; %g; gg 89%
CONSTRUCT OFFI CE AND EQUI PMENT BAYS SU TE B :
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 530) 949- 7581
HA12 SWPPP (530) 949-
Totals: Authorized Final Amt: $144, 814, 877 Completed to Date: $70,911, 790  Work ThisMonth: $3, 369, 994
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- BUT- 70- 35. 5/ 0 IN BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $138,510 10/ 02/ 08 0%
03- 4E3904 OF OROVI LLE AT 0.1 M LE EAST OF P O BOX 491660 3881 BENATAR, SUITE C $0 10728/ 08 0%
ER- 43F8- (004) E V00D $0 12/ 26/08
--() DEA ROAD REDDI NG CA 96049 GHl CO, CA 95928
ASPHALT CONCRETE DI TCH AND PAVI NG (530) 222- 0810 (530) 895- 5245
HA23 WeCP
03- BUT- 70- 38. 1/ 0 IN BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ROGERS, JI'M $248,370 08/ 15/ 08 34%
03- 4E1804 OF OROVI LLE AT 5.3 M LES EAST OF P O BOX 493730 3881 BENATAR, SUITE C $33, 7;3 82; égj gg 13%
ROD REDDI NG CA 96049 CHl GO, CA 95928
PLACE ROCK SLOPE PROTECTI ON (530) 365- 8858 (530) 895- 5245 SUSPENDED
HA23 WPCP
03-BUT-99-4.7/7.7 IN BUTTE COUNTY | N AND NEAR GRIDLEY GRANI TE CONSTRUCTI ON COMPANY | NGVOLDSEN, KYLE $358, 895 12/ 30/ 08 0%
03-3M604 FROM STANDI SH ROAD TO RI O BONI TO ROADP O BOX 50085 2060 3RD STREET, STE. $0 01/14/09 0%
REPLACE ASPHALT CONCRETE SURFACH NG B $0 03/06/09
WATSONVI LLE CA 95077 | LLE CA 95965
(831) 724- 1011 OROVILLE, e
HVLA PCP (530) 532- 9377
03- BUT-149-/4.6 IN BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANITE A | NGVOLDSEN, KYLE $86, 015, 107 01/ 31/ 06 93%
03-3822v4 VARI OUS LOCATI ONS JO NT VENTURE OF F C | $86, 470, 637 02/ 06/ 06
ACST- X007- (008) E 2060 3RD STREET, $11, 142 01/21/09 9%
%0-07 0- (88 CONSTRUCT 4 LANE EXPRESSWAY CONSTRUCTORS | NC AND GRANI TE syl TE B 01/ 25/ 09
. . CONSTRUCTI ON COVPAN OROVI LLE, CA 95965
-0 2100 GOODYEAR ROAD 530) 532- 9377
HEl4 HBL SWPPP (530) 532-
HA21 BENI CI A CA 94510
(707) 742- 6000
03-COL-20-2.9/3.7 IN COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 882, 687 05/ 30/ 08 83%
ggc’;\ipcég%-(lmm KM VEST TO 0.8 KM EAST OF BEAR CREEK 801 FI RST STREET SUITE G 1401 WLL S. GREENE $3£28,2§g 8?5 (2)25 83 59%
BRI DGE AND ON ROUTE 16 AT ROUTE '
RP02-0 14- (NH ) 20/ 16 | NTERSECTI ON BENI CI A CA 94510 (SjiLTEAA CA 95932
20 1-48-() REPLACE BRI DGE ON NEW ALI GNVENT (707) 746- 6870 :
e - (530) 458- 3080
03- ED- 49-37. 8/0 IN EL DORADO COUNTY NEAR AUBURN AT  CONDON JOHNSON AND ASSOCI ATES NOVOTA, RYAN $787,909 05/15/08  100%
03- 2E0304 0.4 M LE SOUTH OF NORTH FORK I NC 11323 SANDERS DRI VE $778,211 06/ 02/ 08 100%
AMERI CAN RI VER BRI DCE P O BOX 12368 RANCHO CORDOVA, CA 95742 $0 ig; (2)4315 82
REPAI R EMBANKMENT SLOPE (916) 858- 8628 SUSPENDED

OAKLAND CA 94604
HA42 WPCP (510) 636- 2100
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HMLA WPCP

03- GLE- 5- 20. 0/ 28. 8
03- 3C8704
ACI M 005 - (092) E

--0

HA22 WPCP

03- GLE-162-45.1/65.5
03-3M)704

HMLA WPCP

03- NEV-20-13.4/13.5
03- 2E5304

HB4N WPCP

03- NEV- 49- 21. 9/ 23. 2

03- 2E9004

ACST- 000C- (295) E
00- 0C 2- (5E)

--0)

HB1 WPCP

WEST SACRAMENTO CA 95798
(916) 373- 1500

PLACE M CROSURFACI NG

I'N GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COVPANY
M LE NORTH OF COUNTY ROAD 28 I NC
OVERCROSSI NG TO TEHAMA COUNTY LI NE 1764 SKYWAY

PLACE RUBBERI ZED HOT M X ASPHALT
CH CO CA 95928

(530) 891- 6555

FRANKLI N CONSTRUCTI ON | NC
P O BOX 3100

I'N GLENN COUNTY | N AND NEAR W LLOWS
FROM STONY CREEK BRI DGE TO RCQUTE
162/ 5 SEPARATI ON.

REPLACE ASPHALT CONCRETE SURFACING ~ CHI OO CA 95927

(530) 343- 9600

I'N NEVADA COUNTY | N GRASS VALLEY FROMMARTI N GENERAL ENG NEERI NG | NCPETERSQON, DALE

0.2 EAST OF BENNETT STREET
UNDERCROSSI NG TO 0.1 M LE WEST OF
| DAHO MARYLAND ROAD UNDERCROSS

W DEN FOR DECELERATI ON LANE

12485 QUI CKSI LVER DRI VE

RANCHO CORDOVA CA 95742
(916) 355- 8101

I N NEVADA, SACRAMENTO AND SUTTER
COUNTI ES AT VARI QUS LOCATI ONS
PLACE OPEN GRADED ASPHALT CONCRETE

ASPHALT | NC
216 KENROY LANE

ROSEVI LLE CA 95678
(916) 791- 1609

Page 11
Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENG NEERI NG RESTAINO, M C $35,912, 758 03/ 22/ 06 87%
03- 3555U4 FROM 0.2 KM VEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $31, 129,169  04/03/06 86%
ACST- P050- (110) E UNDERCRCES! NG TO CLAY STREET $402, 257 05/ 06/ 09
PO-50 1-(OEB)R SAN FRANCI SCO CA 94134 PLACERVI LLE, CA 95667
UNDERCROSSI NG AND AT HANGTOWN (530) 344- 1691
6203- 014-() W DEN H GHWAY AND BRI DGES (415)227-1040
HB4N SWPPP
HB4N
03- ED-50-75.0/80. 4 I'N EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COWPANY RIVAS, LU S $1, 323,457 03/ 25/ 08 9%
03- 2M6204 TAHOE FROM F STREET TO THE CALI FORNI AP O BOX 981330 3065 BLAIR AVE. P.O $7§8 8;; gz; 82 0%
NEVADA STATE LI NE BOX 2424

PLACERVI LLE, CA 95667
(530) 621- 0985

GRANDY, DWAYNE

849 N. HUMBOLDT AVE.
W LLOWNS, CA 95988

$5, 341, 638 06/ 03/ 08 45%
$2, 829,792 07/ 09/ 08 500,
$0 06/30/09 0

(530) 934- 3693 SUSPENDED
| NGVOLDSEN, KYLE $1,194,549 12/ 04/08 0%
2060 3RD STREET, $0  01/05/09 0%

$0 03/18/09
SU TE B

OROVI LLE, CA 95965
(530) 532-9377

SUSPENDED

CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE

$395,215 05/15/08 100%
$336, 151 06/ 10/ 08
10057 GOLD FLAT ROAD $0 11/ 14/ 08 90%
NEVADA CI TY, CA 01/ 05/ 09
(530) 265- 9868 COWPLETED
$1,512,211 04/23/08 99%
$1, 431,813 05/14/08
10057 GOLD FLAT RQOAD $0 12/ 22/ 08 92%

NEVADA CI TY, CA
(530) 265- 9868
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-80-2.5/5. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $66, 438,883 03/ 16/ 07 34%
2?& &A8§§4 180V N 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $46$222’ 242“29 2‘21; gg; % 71%
0 (180) OVERCROSSI NG TO THE DONNER SUMM T SACRAVENTO CA 958276830 SUTE B '
SAFETY REST AREA (916) 386- 5900 ROCKLI N, CA 95677 SUSPENDED
REHABI LATE BRI DGES AND ROADWAY .
A2 - (916) 624- 2783
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $352,402 10/ 22/ 08 0%
03-2MD304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE $0 11/18/08 0%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 0 03/17/09
FRENCH CAMP CA 95231 916 858. 8628
(209) 462- 5100 (916) 858-
HVB wecP
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, RCD $56, 429, 204 07/ 28/ 08 0%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $3, 895,432 08/ 15/08 706
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD STE. B-4 $2, 858,000 12/25/12
DONNER LAKE UNDERCROS X\QEE)UZZ(;RESSOCA 94596 TRUCKEE, CA
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (530) 587- 9823
03- NEV-80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 840, 305 10/ 05/ 07 23%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $24, 248,212  11/13/07 42%
ACI M 080 - (184)E RCROS $64, 064 12/ 25/11
CREEK UNDE S| NG SACRAVENTO CA 958276830 ROAD STE. B-4
-0 REHABI LI TATE ROADWAY TRUCKEE, CA SUSPENDED
(916) 386- 5900 (530) 265- 9871
HA22 SWPPP
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO MOSTAFA, MOSTAFA $4,580, 000 06/ 18/ 08 57%
03- 3M4004 TRUCKEE Rl VER BRI DGE NO 17-0012 TO P O BOX 38 12047 DONNER PASS $314,008 07/14/08 7%
TRUCKEE RI VER BRI DGE NO 17- 0063 ROAD STE B4 $0 07/20/09
PLA M X ASPHALT W NDSOR CA 95492
CE HOT S TRUCKEE, CA SUSPENDED
(707) 838-9751 (530) 587- 7058
HML WeCP
03- NEV- 80-28. 1/ 31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY BOUZI D, SALAH $42,739,739 10/ 29/ 08 0%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER $6,250 11/13/08 0%
&C(B;/;):V?g;)(l;ml) BRI DCE TO THE NEVADA STATE LINE WATSONVI LLE CA 950775085 STREET 50,200 127009
i REHABI LI TATE ROADWAY
0 (831) 724- 1011 TRUCKEE, CA 96161

HA22 SWPPP (530) 587- 6314
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-28-.8/ 11 I N PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $29, 396, 551 05/ 21/ 08 8%
2&%@%23_(009) c TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST RI VER $3, 555, 223 825 gi; 22 12%
0. 28 0 (9 OF ROUTE 267 AND AT KI NGS BEACH SAN RAVON CA 94583 STREET
-28 0-(95) RECONSTRUCT DRAI NAGE FACI LI TI ES TRUCKEE, CA 96161 SUSPENDED
-0 (925) 552- 8250 530) 587- 7958
HA42 SWPPP (530) 587-
03- PLA-65-8.0/13. 1 IN PLACER COUNTY AT VARI QUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/29/08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, :g (1)25 %g; gg 0%
TO | NGRAM SLOUGH BRI DGE 1310 W 23RD STREET STE. B
CLEAN AND TREAT BRI DGE DECKS
TEMPE AR 85282 RST:LL'Z\Z 52525677
HA21 WPCP (602) 437-1711 (916) 624-
03- PLA- 65-12. 2/ 23. 8 I N PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCl A JONT BEREXA, CARL $137,932,162 06/ 09/ 08 12%
ﬂféL ?lfgggg_ 0301 L 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE S| LVA GATES 2520 WARREN DRI VE, $16éig§, ggg 215 gg; tl)fi 12%
(030) OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B '
620;)8 03-(DEM O Rl VER CONSTRUCTORS | NC ROCKLI N, CA 95677
T CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 .
HEL4 SWPPP (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA-65-13. 2/ 24. 3 I N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO OULAD- DAOUD, BRAHI M $2,599, 073 05/ 19/ 08 0%
03-2Mp104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE ig (1)25 %g; 82 0%
COUNTY LI NE W NDSOR CA 95492 STE. B
PLACE HOT M X ASPHALT ROCK
(707) 838- 9751 916“6’2\';1 52551’5677 SUSPENDED
HML WPCP (916) 624-
03- PLA-80-1.5/2.3 I N PLACER COUNTY | N ROSEVI LLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $316, 760 09/ 29/ 08 83%
03- 0E5904 0.5 M LE WEST OF DOUGLAS BOULEVARD | NC 3855 NORTH FREEWAY %22‘ ?igi’ (1)25 (1)25 22 61%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SU TE A BLVD. STE. 120 :
DOUGLAS BOULEVARD OVERCROSS SACRAMENTO, CA 95834
HI GHVAY PLANTI NG AND | RRI GATI ON SACRANENTO CA 95828 (916) 263- 4912
HB4N SWPPP (916) 383- 4071
03- PLA- 80-33. 3/ 44. 8 I N PLACER COUNTY I N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COVMPANY ZINK, PHIL $44, 030,029 10/21/08 0%
03- 30404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $0  11/07/08 0%
ACBI - GV08- (002) N ROAD UNDERCRGSS! NG $0 06/ 24/ 09
GV-08 0-(2N) WATSONVI LLE CA 95077 BOX 1807
PLACE HOT M X ASPHALT
--0) (831) 724- 1011 COLFAX, CA 95713 SUSPENDED

A2 SWPPP (530) 346- 7996
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 533,006 10/ 02/ 07 67%
03- 006904 SAFETY ROADS| DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $2, 110,024  11/13/07 59%
ACI M 080 - (185)E REHABI LI TATE REST AREA $114, 474 06/ 24/ 09
ROAD, SUI TE B-4
08-0 41- (5E) FOLSOM CA 95630 TRUCKEE.  CA 96161
--0) (916) 351- 5400 (916)416-3011
HA26 WeCP
03- PLA-80-54. 4/56. 4 IN PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 147,594 02/ 29/ 08 54%
03- 4A7004 16, 250, 384 03/ 21/ 08
ACI M 0080- ( 186) 0.4 KM VST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O. $ $127. 040 07/ 08/ 09 77%
0 UNDERCROSSI NG TO 0.2 KM EAST OF BENI G A CA 94510 BOX 1807 '
CARPENTER FLAT UNDERCROSSI NG (707) 742- 6000 COLFAX, CA 95713 SUSPENDED
REPLACE BRI DGE (530) 346- 7996
HA22 SWPPP
03- PLA- 80- 66. 3/ 68. 5 I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVMPANY ZI NK, PHIL $24, 958,324 09/12/07 60%
OAé[ &0(7);84_(182) c HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O $15, 2‘22' gég 325 2% 8; 61%
UNDERCROSSI NG AND AT Kl NGVALE BOX 1807 :
--0) WATSONVI LLE CA 95077
UNDERCROSSI NG (831) 724 1011 COLFAX, CA 95713 SUSPENDED
OVERLAY CONCRETE ROADWAY .
A2 SVPPP (530) 682- 7747
03- PLA-80-69. 0/ 0 I N PLACER COUNTY | N AND NEAR SODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, ROD $234,300 08/13/08 0%
(CJ;-SZEoggft(ls Jo SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS :g 82; égj gg 0%
UNDERCROSSI NG AND AT KI NGVALE ROAD, STE. B-4
-0 MAI NTENANCE STATI ON (Rs';'; 2'5983283 TRUCKEE, CA
I NSTALL OVERHEAD EXI T SI GN AND CCTV i .
HB1 PCP (530) 587- 9823
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES I N TEI CHERT CONSTRUCTI ON SPECTOR, PETE $27,848,457 05/01/08 11%
,?é[ ?%%‘3‘_ 0241 P AND NEAR ROSEVI LLE FROM 0.7 KM WEST P O BOX 15144 2520 WARREN DRI VE, $41$f§§’§8§’ 825 gg; (1)2 16%
(024) OF SACRAVENTQ PLACER COUNTY LI NE TO SUTE B :
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST OF E (916) 386- 6800 OGKLIN, - CA 95677-2167
e CONSTRUCT AUXI LI ARY AND HOV LANES ) .
. SWPPP (916) 416- 7547
03-PLA-80-/1.6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTOLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
03-2C2104 1,339,932 02/22/06
e w080 - (234) E PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $ s oy 0%
--0) AS BAULEVARD O/E sInG SAN RAFAEL CA 949014886 BLVD., SUITE 120
PLANTI NG AND | RRI GATI ON SACRAMENTO, CA 95834 PLANT EST
(415) 453- 4691
(916) 263- 4912 SATI S

SWPPP

State of California Department of Transportation



State of California Department of Transportation Page 15

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHCE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKIN, ROY $14, 019, 662 12/18/07 53%
03-2A9214 ROUTE 89/ 28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $4,180, 444 02/ 06/ 08
ACST- P089- ( 090) E oD QA ;gzgi_r\’\EST RIVER $0 07/14/09  30%
PO-89 0- (0F) ASPHALT CONCRETE SURFACI NG SACRAMENTO CA 95828 TRUCKEE, CA 96161
-0 (916) 381- 0911 530) 582- 5070
HA42 SWPPP (530) 582-
03- PLA-89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BROS | NC NOVOTA, RYAN $1,813,576 04/ 18/ 08 45%
03-1C1114 VARI OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $857,710 05/15/08 47%
ACST- 000G (294) E I NSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA. CA 95742 $0 02/19/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 916 858. 8628 '
-0 (530) 272- 4213 (916) 858- SUSPENDED
HB4N wecP
03-SAC-5-1.2/34.1 IN COLUSA, GLENN, SACRAMENTO AND YOLOTRAFFI C SOLUTI ONS | NC SCOTT, JEFF $807, 905 05/ 14/ 08 83%
03-3C7904 COUNTI ES AT VARI OUS LOCATI ONS 8490 HARTMEYER LANE 3855 NORTH FREEWAY $366, 332 225 235 82 47%
I NSTALL EXI T NUMBER SI GNS
e o e s
(530) 222- 8023 916) 263- 4931
HB4N WPCP (916) 263-
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $14,526, 091 09/ 06/ 07 82%
03- 3A0104 12,032,437 10/ 04/ 07
ACI M 005 - (324) E FROM ROUTE 5/ 160 SEPARATION TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $ 505 165 05/ 15/ 09 96%
NORTH OF ROUTE 5/50 SEPARATI ON DUBLI N CA 94568 BLVD. STE. 120 !
-0 SLAB REPLACENENT SACRAMENTO, CA 95834
(925) 829-9220 916) 263- 4931
HA22 WPCP (916) 263-
03- SAC-5- 15. 6/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORING  SCOTT, JEFF $256,520 01/31/08 66%
03- 2M2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEWAY $140, 332 (1)25 gz; gg 5506
RECONSTRUCT JOI NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120
OAKLAND CA 94608 f:fgf;’fyé?glg 95834
HVBH WPCP (510) 420- 8992
03- SAC-5-22.6/23. 5 I N SACRAMENTO COUNTY IN SACRAMENTO C C MYERS I NC OKPALA, NMESHACK $37,521, 687 02/08/08 0%
03- 0A3604 FROM 0.6 KM SOUTH OF ROUTE 5/ 50 P O BOX 2948 3951 PERFORMANCE DR. $38, 941, 644 02/ 28/ 08 0%
ACI M 005 - (325)E SEPARATI ON TO Rl CHARDS BOULEVARD U TE E $0  01/20/09
--0) RANCHO CORDOVA CA 957412948
UNDERCRGSSI NG 916) 635 9370 SACRAMENTO, CA 95838 PLANT EST
REHABI LI TATE STRUCTURE ( ) ) (916) 263- 5620 SATI S

HA21 SWPPP
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Statement of Ongoing Contractsasof 01/20/09

02/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-12-5.8/5.9 I' N SACRAMENTO COUNTY ON ROUTE 12 AT GECRGE REED I NC SCOTT, JEFF $411,510 09/29/08 0%
03- 2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEWAY 28 125 égf 82 0%
CONSTRUCT LEFT TURN LANE
LoDt ca 9521 SACHAVENTO, A 95534
(209) 334- 0790 S10r 265, 4631 SUSPENDED
HB4N SWPPP (916) 263-

03- SAC-50-5.3/15.7 I' N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE NMANAGEMENT SAGER, JANET $351,568 04/16/07 55%

03- 0E8404 SACRAMENTO AT VAR OUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $319,242  05/17/07 91%
Aci’;' 225(1)'85’) E PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BLVD,, STE. 120 $1,707  12/04/09

--0) ORANGE CA 92868 SS\SZAZ?;TZHSA 95834

TEALO viPCP (714) 835- 4447 (916) 263-

03- SAC-50-9.5/10.9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2,876,802 12/ 14/06 99%

03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, 523 3(135 %85 g; 100%
Fl ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
(775) 355- 0420
W DEN HI GHWAY
HB4N SWPPP
03- SAC-50-/5. 4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTI ON ERI CKSEN, BOB $27, 946,047 12/ 23/ 08 0%
03- 1E0414 M WEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 701 FORNI ROAD $0 01/14/09 0%
ACHS- 000C- ( 300) E $0 10/23/09
0.4 M VEST OF 80/50 SEPARATI ON ON PLACERVI LLE, CA 95667
G 00-0C 3- (OE) ROUTE 50 FROM 50/ 80 TO W DUBLI N CA 94568 (530) 344- 1602
-0 CONCRETE MEDI AN BARRI ER AND OVERHED ( 925) 829-9220
HA27 SWPPP
03- SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF SCOTT, JEFF $744, 444 04/ 14/ 08 39%
03- 1E5704 SACRAMENTO ON ROUTES 51 AND 80 AT CALI FORNI A | NC 3855 NORTH FREEWAY $127, 2% gi; %5 gg 19%
VARl QUS LOCATI ONS 1310 W 23RD STREET BLVD. STE. 120
SEAL BRI DGE DECKS AND REPAI R JO NTS TENPE A7 85282 SACRAMENTO, CA 95834
HVBH WPCP (602) 437-1711 (916) 263- 4931
03- SAC-99- 19. 4/ 19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 284,332 12/ 14/07 0%
03- 000004 FROM 0. 3 KM SOUTH TO 0.3 KM NORTH OF | NC 3855 NORTH FREEWAY $1, Zég' %3 8% %g; (1’? 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120 '
HI GHWAY PLANTI NG AND | RRI GATI ON SACRAVENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
Lnos SPPp (916) 383- 4071 (916) 263- 4912 SATI S



HE14 SWPPP
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KM NORTH OF FEATHER RI VER BOULEVARD

W DEN AND REALI GN ROADWAY DUBLIN CA 94568

(925) 829- 9220

VEEST SACRAMENTO, CA
95691
(916) 375- 8025
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $472,007 10/01/08 0%
03- 385204 AT 47TH AVENUE OVERCRGCSSI NG P O BOX 50760 3855 NORTH FREEWAY $0  10/17/08 0%
ACHS- PCR9- (517) E S| GNALI ZE | NTERSECTI ON $0 07/15/09
BLVD., STE. 120
G P0-99 5-(7E) SPARKS NV 89435 SACRAVENTO, CA 95834 SUSPENDED
-0 (775) 355- 0420 (916) 263- 4919
HB1 WeCP
03- SAC- 160-6. 0/ 9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOVE SAFETY FI RST BEHVAND, MORTEZA $325,796 04/ 09/ 08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRI DGE P O BOX 5697 3855 NORTH FREEWAY :g 2852;582 0%
TO WALKER LANDI NG ROAD BLVD. STE. 120
REPLACE ASPHALT CONCRETE SURFACI NG OCNCCRD CA 94524 SACRAMENTO, CA 95834
(925) 957-9200 916) 263- 4929
HML WPCP (916) 263-
03- SAC- 160-7. 4/ 0 I N SACRAMENTO COUNTY NEAR RO VI STA S| ERRA NEVADA CONSTRUCTI ON | NCSCOTT, JEFF $454, 620 09/29/08  100%
03-2C9404 FROM 0.1 SOUTH OF BRANNAN | SLAND P O BOX 50760 3855 NORTH FREEWAY $447,5gg 125%2532 100%
STATE PARK ROAD TO 0.5 M LE SOUTH OF BLVD. STE. 120
SPARKS NV 89435 12/31/08
BRANNAN | SLAND ROAD (775) 355- 0420 SACRAMVENTO, CA 95834 COVPLETED
CONSTRUCT NORTHBOUND LANE . .
LBAN - (916) 263- 4931
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JIM $12, 844,391 04/ 01/ 08 67%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. iiygzi';gg 82;38583 54%
FOLSOM BOLLEVARD VEST SACRAMENTO CA 95691 SACRAMENTO, CA 95819 o
FI RE AND LI FE SAFETY REPAI RS .
(916) 372- 2190 (530) 755- 8652
HA13
03- S| E-49-35. 0/ 47. 4 IN SI ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $1, 073,322 12/18/08 0%
03- 3MD804 0.7 M LES EAST OF GOLD LAKE ROAD TO P O BOX 491660 1555 EAST MAI N STREET 28 8;522582 0%
THE NORTHERN ROUTE 49/89 JUNCTI ON QUINCY, CA 95971
M CROSURFACI NG REDDING CA 96049 (530) 283- 2451
(530) 222- 0810
HMLA WeCP
03- SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTI ES NEAR DE SILVA GATES CONSTRUCTION  TANVIR, Rl ZWAN $77,176,958 12/ 06/ 07 27%
03-3864U4 NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 NONT $50, 848,935 12/ 27/ 07
ACNH- P0O70- (094) E 2777 DEL E STREET $727,229 04/19/11 64%
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT- 99- 16. 8/ 23 I N SUTTER COUNTY NEAR TUDOR FROM DE SI LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANA $23,180, 133 07/24/08 6%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 1962 BERRY ROAD $51, Ogg 825 Si; gg 0%
O BANI ON ROAD DUBLI N CA 94568 RO 050 CA 95674
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829. 9220 (916) 263- 5653 SUSPENDED
HE13 SWPPP
HE13
03- SUT- 99- 28. 6/ 30. 9 IN SUTTER COUNTY I N AND NEAR YUBA  DE SILVA GATES CONSTRUCTI ON  GEESEY, DUANE $14,742,936 04/03/07  100%
03-1A9104 CI TY AT VARI QUS LOCATI ONS P O BOX 2909 1351 YUBA STREET $14,363,186  04/19/07 000
ACST- X101- (123) E PAVEVENT REHABI LI TATI ON VARYSVI LLE. CA 95901 $0 12/17/08
X1-01 1- (3E) DUBLI N CA 94568 (530) 682 6’700 01/ 05/ 09
-0 (925) 829- 9220 COVPLETED
HA22 SWPPP
03-SUT-113-11.8/14.8 I N SUTTER COUNTY NEAR YUBA CI TY FROMTEI CHERT CONSTRUCTI ON GEESEY, DUANE $728,181 12/18/08 0%
03- 3MD504 SUTTER BYPASS BRI DGE TO 1.5 M LES P O BOX 1890 1315 YUBA STREET ig 8%5 8% gg 0%
SOQUTH OF THE 99/ 113 SEPARTI ON DAV S CA 956171890 MARYSVI LLE, CA 95901
PLACE HVA OVERLAY W TH DI GOUTS. .
(530) 406- 4200 (530) 682- 6700
HMLA wecP
03- YOL-5- 26. 2/ 0 I'N YOLO COUNTY NEAR DUNNI GAN ABOUT ~ SGC CONSTRUCTI ON GHASSEM , MOHSSEN $689,191 06/16/08  100%
03- 0E0504 0.8 M LE NORTH OF COUNTY ROAD 6 P O BOX 3329 3951 PERFORMANCE $680, 523 81; ig; 82 100%
OVERCROSSI NG AT THE DUNNI GAN SAFETY DRI VE SU TE E
YUBA CI TY CA 95992 01/28/ 09
ROADSI DE REST AREA (530) 671- 4738 SACRAMENTO, CA 95838
MODI FY ROADSI DE REST AREA i .
HAZ6 - (916) 263- 5648
03-YOL-113-5.0/21. 3 I'N YOLO COUNTY FROM W LLOW SLOUGH BLAI SDELL CONSTRUCTI ON INC ~ GHASSEM , MOHSSEN $161,932 12/ 30/ 08 0%
03- 2M2404 BRI DGE #22-6R TO KNI GHTS LANDI NG P O BOX 493459 3951 PERFORMANCE ig 8% ;g; gg 0%
RI DGE CUT BRI DCE #22-39 AT VARI QUS DRIVE, SUTE E
REDDI NG CA 96049
BRI DGES (530) 245- 0132 SACRAMENTO, CA 95838
REPLACE JO NTS, APPLY METHACRYLATE i .
HVBH VPCP (916) 263- 5648
03- YOL-113-10. 7/ 10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AQUN, TONY $347,331 11/26/08 0%
03-4C7404 M LE TO 0.4 M LE NORTH OF ROUTE 5/113 P O BOX 4020 3951 PERFORMANCE 23 ég; ég; 82 0%
SEPARATI ON TRUCKEE CA 96160 DRI VE STE. E
RECONSTRUCT EMBANKMENT SLOPE SACRAMENTO, CA 95838 SUSPENDED

HA42 WPCP

(530) 507- 3310

(916) 263- 7471
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 70- 16. 4/ 25. 8 I'N YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON ALLEN, JODY $3,670,775 08/13/08 0%
2?(5\&;(1)%_ 005) £ SI MVERLY SLOUGH BRIDGE TO 0.1 M S OF P O BOX 700 849 N. HUVBOLDT AVE. ig 225 g% 82 0%
(095) NOBLE ROAD AND FROM NORTH OF WOODRUFF WLLOWS, CA 95988
--0) LANE TO YURA/ BUTTE LI NCOLN CA 956480700 530 934. 3520
(916) 645- 4800 (530) 934- SUSPENDED
ASPHALT CONCRETE OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $899, 655, 548 Completed to Date: $396, 371, 634 Work ThisMonth: $7, 350,011
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6.4/8.3 I N ALAVEDA COUNTY | N QAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $358,096 10/ 12/ 07 0%
04-2707A4 JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR. 3410 MANDELA PKWY $262, 108 11/ 14/07 0%
STPL- 6204- (063) E VORAGA AVENUE UNDERCRCSS! NG OAKLAND. CA $964 11/07/11
-- SAN JOSE, CA 95127 ’
0 H GHMAY PLANTI NG (510) 450- 3996 PLANT EST
HA25 WPCP SATI S
04- ALA-24-1.8/ 6.2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES CONTRACTORE ATTN. MATT WASSEF, WAGDY $1, 015, 692 04/ 23/ 08 20%
04- 4A5354 AT VARI OUS LOCATI ONS W LLI AVBON 1007 KNOX AVENUE $63,716  06/05/08 6%
I NSTALL TRAFFI C MONI TORI NG STATIONS 285 JOHNSTONE DRI VE SAN JOSE, CA 95122 $63,716  05/02/09
SAN RAFAEL, CA 94903 (408) 254- 5866
HB4N wWecP
04- ALA-80-1.0/1.7 I N ALAVMEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $188, 107,229 07/ 16/ 07 60%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM P.O. BOX 620 345 BURMA ROAD $136, 045, 062 08/ 07/ 07 72%
$10, 458, 751 05/ 13/ 10
WEST OF THE TOLL PLAZA OAKLAND, CA 94697
CONSTRUCT BRI DGE AND ROADWAY NORTH HI GHLAND, CA 95660 (510) 286- 0352
HA4S3 SWPPP
04- ALA-80-1.7/2.1 I N ALAMEDA COUNTY | N OAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $4, 286,164 09/ 27/ 07 96%
04-014034 FRANCI SCO OAKLAND BAY BRI DGE P.O. BOX 1309 1007 KNOX AVE. $4ﬁ§§'§?§ égj %g; 8; 99%
MAI NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOBE, CA 95122 7
CONSTRUCT ELECTRI CAL SUBSTATI ON ' i (510) 670- 7844
HAL4 wWecP
04- ALA-84-3.8/0 I N ALAVEDA COUNTY | N FREMONT AND AMLAND BORRAYO SALVADOR $530, 205 10/ 02/ 08 42%
04- 448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE iigfiv gfig (1)25 (Zéf gg 49%
OVERCROSSI NG SAN JOSE, CA 95132 SAN JOSE, CA 95122 ’
I NSTALL TRAFFI C SI GNALS ' (510) 877- 4186
HB4N WecP
04- ALA-84-4.9/5.9 I N ALAVMEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $5, 155,567 12/ 20/ 07 0%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $5, 231’ gg% 8{135 gg; gg 0%
KM VEST OF ROUTE 880/ 84 SEPARATI ON SAN JGSE CA 95136 DRI VE :
W DEN H GHWAY ’ LI VERVORE, CA 94551 PLANT EST
(925) 606- 2038 SATI S

HB5 SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-84-21.0/23. 1 I N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON CO SCHNEI DER JOLI E $21, 189, 068 12/ 21/ 06 42%
2&%7%23 034) E LI VERVORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $20, égg' 323 8;; %g; (1)1 94%
) -(034) EAST OF ROUTE 84 AND 680 SEPARATI ON DRI VE SUI TE | '
PO- 84 0- (4E) 1O RUBY M LLS DRI VE SANTA CLARA, CA 95054 LI VERVORE, CA 94551 7673
'H'B(l) - REALI GN CURVES AND SHOULDERS (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $142, 263,393 08/ 28/ 07 29%
04-016014 VARI QUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $62, 455, 523 09/ 28/ 07 43%
RECONSTRUCT | NTERCHANGE HAYVWARD. CA 94544 HAYWARD, CA 94544 $2,961,271  05/17/11
' (510) 670- 7825
HE11 SWPPP
04- ALA-238-14.2/16. 7 I N ALAVEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS, |NC PATEL BHARAT $97, 631,310 08/ 17/ 06 65%
o 249084 N AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOCDYEAR ROAD 21339 CABOT BLVD $2‘1: o3 gg; 24515 % 8w
-6204-(057) W DENI NG AND REHABI LI TATE SN G A CA o4510 HAYWARD, CA 94545 » 246,
0 ' (510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1.8 I N ALAVEDA COUNTY | N QAKLAND AND ROYAL ELECTRI C COMPANY EDALATI, BEN $2, 428,138 06/ 22/ 07 94%
04- 445404 ALAVEDA AT THE POSEY TUBE 3131 52ND AVENUE 3401 REGATTA BLVD $2, 371, 1;3 %; é;i; 8; 96%
REPLACE SW TCHGEAR AND TRANSFORMERS CACRAVENTO. CA 05823 RI CHMOND, CA 94804
' (510) 231- 7187
HVB WPCP
04- ALA-580-5.8/0 I N ALAVEDA COUNTY NEAR LI VERMORE AT  COAST CONSTRUCTI ON, | NC CANNOLES GREGORY $136, 950 12/ 16/ 08 0%
04- 2L.0304 NORTH FLYNN ROAD OVERCROSSI NG 4460 REDWOOD H GHWAY STE 16 3049 | NDEPENDENCE 28 8;5 ‘jgj 83 0%
CONSTRUCT MEDI AN BARRI ER SAN RAFAEL  CA 94903 DRI VE SU TE |
' LI VERVORE, CA 94551
L1 VPCP (510) 385- 6879
04- ALA-580-7.8/13. 2 I N ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $43,798,074 07/28/08 0%
E';-Lffg%i I~ LI VERVORE FROM 0. 4 KM EAST OF 11555 DUBLI N BLVD 3049 | NDEPENDENCE DR $16$;§é, gﬁ 82; gg; gg 38%
-(070) GREENVI LLE ROAD OVERHEAD TO 0.4 KM SUITE | '
_?(2;)'4 07-0) EAST OF PORTOLA AVENUE OVERCROsSI NG DUBLIN. CA 94568 LI VERVORE, CA 94551- 7671
W DEN ROADVWAY (925) 606- 2045

SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580-/30. 8 I N ALAVMEDA COUNTY AT VAR QUS PAVE TECH INC ATTN. JIM WASSEF, WAGDY $1,361,975 04/ 15/ 08 20%
04- 4A5314 LOCATI ONS ARRl ARAN 1007 KNOX AVENUE $164, 421 05/02/08 12%
I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122 $40, 500  05/15/09
CARLSBAD, CA 92008 (408) 254- 5866
HB4N WeCP
04- ALA- 680-3.3/6. 4 IN ALAVEDA COUNTY | N FREMONT FROM 0.2 BAY Cl TIES PAVING & GRADING S| AVOSH MOGHADAM $34, 301, 207 09/ 02/ 08 11%
04-253794 KM SOUTH OF GRI MVER BOULEVARD P. O BOX 6227 48499 M LLMONT DRI VE $4, 602,937 09/19/08 13%
UNDERCRCSSI NG TO 0.6 KM NORTH OF FRENONT, CA 94538 $1, 901, 449 09/ 10/ 09
M SSI ON SAN JOSE SEPARATI ON D, CA 94524 (510) 668- 4923
W DENI NG AND ROADWAY REHABI LI TATI ON
SWPPP
04- ALA- 880- 3. 3/ 20. 8 I N ALAVMEDA COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF AHVADZADEH, ALI $1,802, 777 04/ 18/ 08 71%
04- 0E7804 LOCATI ONS CALI FCRNI A, INC 3410 MAMDELA PARKWAY $864,394 05/14/08 o,
TREAT BRI DGE DECK 1310 W 23RD STREET OAKLAND, CA 94608 $0 06/02/09
TEMPE, AZ 85282 (510) 450- 3990 SUSPENDED
HVB SWPPP
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTIES DESI LVA GATES FCI JNT VENTURE WANG C SAMUEL $64, 995,392 12/17/04 88%
04-2332U4 IN M LPI TAS AND FREMONT AT VAR OUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $62,338,536 12/21/04 94%
ACNH- 880 - (055) N $189,519 07/29/09
88-0 10- (5 LOCATI ONS DUBLI N CA 94568 FREMONT CA 95439
()' -(5N W DEN EXI SI TI NG FREEWAY (510) 413- 3593
HE13 SWPPP
HA22
04- ALA- 5706-/ 0 I N ALAVMEDA COUNTY | N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER CHEE $3, 341,396 10/ 08/ 08 10%
04-207774 FREMONT MAI NTENANCE STATI ON P. O BOX 1309 3410 MANDELA PARKWAY i?g, ggg 18; gg; gg 3%
EXPAND EXI STI NG MAI NTENANCE STATI ON :
MARTI NEZ, CA 94553- 7309 QAKLAND, - CA94608
(510) 450- 2455 SUSPENDED
HAL2 wecP
04- CC-4-40. 8/ 48. 4 I N CONTRA COSTA COUNTY NEAR BRENTWOOD RGW CONSTRUCTI ON, | NC. REZAEI ASGHAR $482,294 06/03/08  100%
04- 1E0804 FROM 0.1 M LE WEST OF SELLERS AVENUE 550 GREENVI LLE ROAD 2727 SYSTRON DRI VE, $446, 849 07; 10; 08 1500
TO CONTRA COSTA COUNTY LI NE SUlTE 150 $0 12/23/08
LI VERVORE, CA 94550- 9235 12/ 23/ 08
REPLACE ASPHALT CONCRETE SURFACI NG CONCORD, CA 94518 COVPLETED
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CITIES PAVING & GRADI NG BAGHERLL, AZI TA $38, 350, 662 03/ 15/ 07 76%
LI e /ADTIOM MODATE CLigoT e |1 1505 PAGE00 LD RO WIS oo
0 TO EL CURTOLA ROAD OVERCROSSI NG 55 SANTA CLARA AVE. SUI TE 145 sy TE 200 '
o ROADWAY REHABI LI TATI ON
OAKLAND, CA 94520 ng' 253 28:694553
HA22 SWPPP (925) 957-
04-CC-80-2.8/ 4.1 I N CONTRA COSTA COUNTY AT VAR OUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1, 482,337 04/11/08 52%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $1, 199, 658 05/ 30/ 08 80%
TREAT BRI DGE DECK SU TE 150 $163,956 07/24/09
OAKLAND, CA 94507
CONCORD, CA 94518
HVBH SWPPP (925) 602- 9021
04-CC-80-3.4/3.8 I N CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSS! | NC HOLLI' S JOHN $169,019 03/17/08 19%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY iﬁ' 232 2‘215 gg; 22 36%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 :
H GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 - 4886 (510) 450- 3996
HA25 WeCP
04- CC-80-5. 9/ 0 I'N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONSTRUCTI ON HATEFI, AM R $4,503,235 07/03/08 5%
04- 1A2504 425,727 08/ 06/ 08
ACBR 080 - (108) FROM 0.2 M LE SOUTH TO 0.2 MLE 580 CRESPI DRI VE, SU TE A6- 134 3401 REGATTA BLVD ;25 rer o810eT0s 10%
NORTH OF HI LLTOP DRI VE OVERCROSSI NG Rl CHMOND, CA '
08-0 11-(8 B)A REPLACE BRI DGE PACI FI CA, CA 94044 510) 231 7100
MD80- 110- (E) (510) 231-
HA21 SWPPP
04- CC-80-12.6/13. 8 I N CONTRA COSTA COUNTY NEAR CROCKETT O C JONES & SONS, |NC PARDO, ROMMEL T. $531,996 06/01/07  100%
04-0130E4 ON SAN PABLO AVENUE TO 0.7 KM WEST 1520 FOURTH STREET 3049 | NDEPENDENCE DR. $544, 923 225 ég; g; 100%
OF THE CROCKETT OFF RAMP SUITE | 12/ 30/ 08
CONSTRUCT VI STA POl NT BERKELEY, CA 94710
LI VERMORE, CA 94551 PLANT EST
HE2 SWPPP (925) 606- 2044 SATI S
04- CC-80-13. 6/ 0 I N CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $365, 553 04/ 08/ 08 86%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $2§;, ggg 8‘315 gg; (1)2 62%
MEMORI AL BRI DGE AND I N VALLEJO AT THE ORANGE. CA 92868 OAKLAND, CA 94608 !
CARQUI NEZ BRI DGE TOLL P ’ (510) 450- 2450

HI GAWAY PLANTI NG AND | RRI GATI ON
HE2 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-580-6.1/7.8 I N CONTRA COSTA AND MARI N COUNTI ES ONMANSON CONSTRUCTI ON, CO REZAEI ASGHAR $1, 449, 600 09/ 26/ 08 0%
04-3A7604 ROUTE 580 AT THE RI CHVOND- SAN RAFAEL 200 CUTTI NG BOULEVARD 2727 SYSTRON DRI VE 23 83; S% 82 0%
BRI DGE SUl TE 150
FENDER REHABI LI TATI ON RICHVOND, - CA 94804- 2128 CONCORD, CA 94518
Aol VPCP (925) 602- 9022
04- CC- 680- 23. 9/ 25. 5 IN CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $41, 389, 901 11/ 21/ 07 72%
04-0060A4 IN AND NEAR MARTI NEZ AND BENI CIA ON  RONNI NG $25, 432,261 12/17/07 61%
|A§||75’\34 2823'8‘;’) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $1, 160,351  10/01/09
) ) MODI FY APPROACHES B}
--0) LI VERMORE, CA 94551 (925)602-9015
HE2 SWPPP
04- CC- 680- 24. 5/ 24. 9 I N CONTRA COSTA COUNTY I N MARTINEZ ~ JJ NGUYEN, INC HASNSON, JI'M $211,550 06/01/07 73%
04-0060H4 FROM MOCOCO OVERHEAD TO BENI CIA AND 3172 SALEM DR 3410 MANDELA PARKWAY $1§Zs’ gg; 8;5 ﬂ; 8; 60%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA 94608 '
ESTABLI SH EXI STI NG PLANTI NG SAN NOSE, CA 95127 (510) 450- 2450
HB32 WeCP
04-MRN-1-5.1/7.2 I'N MARI N COUNTY NEAR STI NSON BEACH ONTEAM GHI LOTTI, INC RUSSELL, STEVE $715,732 09/30/08  100%
E‘F‘{: 335’(259?004)'5 COUNTY ROAD A 108 FROM 2.0 M LES 2531 PETALUMA BLVD. SOUTH 756 WEST FRANCI SCO $680, 423 12; %Z gg 100%
NORTH OF MJI R WOODS ROAD TO 2.0 BLVD. 12/ 31/ 08
-0 PETALUMA, CA 94952
M LES SOUTH OF ROUTE 1 SAN RAFAEL, CA 94901 COVPLETED
REPLACE ASPHALT CONCRETE SURFACI NG .
A3 VPCP (510) 774- 6297
04- MRN- 1- 17. 5/ 0 I N MARI N COUNTY NEAR STI NSON BEACH AT Cl MARRON, | NC RUSSELL, STEVE $213,172 12/11/08 70%
ER 4300- (004) £ HORSESHCE H LL ROMD 10554 RODDEN ROAD 756 VEST FRANGI SCO S18 952 ouzrios L%
(004) I NSTALL ROCK SLOPE PROTECTI ON BLVD :
--0) OAKDALE, CA 95361
SAN RAFAEL, CA 94901
VPCP (510) 774- 6297
04- MR\- 12- 14. 6/ 16. 3 I'N MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3, 845,440 06/ 30/ 08 0%
04-0A8214 VARI OUS LOCATI ONS 8490 HARTMEYER LANE $0 07/21/08 9
ACST- P097- (033) E 1009 CLEGG COURT, STE $0  03/30/ 09 0%

REPLACE S| GNS
G P0-97 0- (3EA)C

PO41- 105-( E)
HB1 WPCP

REDDI NG, CA 96002

D
PETALUMA, CA 94954
(707) 769- 5695
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-37-11. 2/ 14. 5 IN MARI N AND SONOMA COUNTI ES AT CALI FORNI A ENG NEERI NG MONEMZADEH, FAROKH $1, 615,113 04/ 28/ 08 46%
04- 2A7304 VAR OUS LOCATI ONS CONTRACTORS. | NC $754,008 05/15/08
’ 1009 CLEGG COURT, STE $55, 000 06/15/09  +/%
TREAT BRI DGE DECK 20 HAPPY VALLEY ROAD D :
PLEASANTON. CA 94566 PETALUMA, CA 94954
VB - ' (707) 769- 5695
04- MRN-101-1. 4/ 7.7 I'N MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER DAVI D BARTEL $1, 601,559 02/ 09/ 06 75%
04-271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 401, 263 02/ 24/ 06 87%
H GHVWAY PLANTI NG AND | RRI GATI ON OAKLAND. CA 94603 OAKLAND, CA 94608 $8,370 12/25/09
' (510) 385- 6755
HA25 SWPPP
04- MRN- 101- 5. 8/ 6. 2 IN MARI N COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $6, 035, 824 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR. $5, 943,213 02/ 15/ 07 0%
ACNH QLO1- (122) B AVENUE AT ROUTE 101 AND 131 $894  08/20/09
o ALAMD, CA 94507 SAN RAFAEL, CA 94901
0 SEPARATI ON (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP
HB1 SWPPP SATIS
04- MRN- 101- 9. 6/ 11 I'N MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BROS. SARG SS RAMBES $53, 107, 074 03/ 28/ 06 95%
04-2261Vv4 VARI OUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $54, 641, 447 04/ 13/06 99%
CM.- 6404- (054) E W DEN FREEVAY BLVD, $464, 497 04/ 09/ 09
--0) SAN RAFAEL, CA 94901 .
SAN RAFAEL, CA 94901
. SWPPP (415) 257- 3647
04- MRN- 101-11. 2/12. 8 IN MARI N COUNTY I N SAN RAFAEL FROM  GHI LOTTI BROS SARG SS, RAMBES $48, 602, 969 07/17/07 69%
24(:;5%2%13‘11 (127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANC SCO BLVD $§i, 32‘1, ggg 325 125 8; 69%
i i PEDESTRI AN OVERCROSSI NG TO NORTH SAN 9t
QL-01 1-(7EQM PEDRO ROAD UNDERCRGSS! NG SAN RAFAEL, CA 94901 (S4A?5$§Z¢E;é4? 94901
6204- 043-() W DEN FREEWAY
HB5 SWPPP
04- MR\ 101-13. 3/21. 5 I'N MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $484, 482 04/ 29/ 08 73%
04- 0E8004 VARI QUS LQCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D :g? ggg 825 ?g; gg 12%
TREAT BRI DGE DECK AND SEAL JO NTS HAYVARD. CA PETALUMA, CA 94954 '

(707) 769- 5695
HVB SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-/27. 6 I'N SONOMA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3,251,190 04/ 14/ 08 76%
04- 4A5334 VARI OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $2;$ilg§' ggg 82; gg; 82 75%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
VALLEJO, CA 94590 RI CHMOND, CA 94804
(510) 385- 7161
HB4N WeCP
04- MRN-131-2.5/2.5 I'N MARI N COUNTY NEAR SAN RAFAEL ON  TEAM GHILOTTI, INC RUSSELL, STEVE $139,463 09/29/08  100%
E‘F‘{: 235"5:???004)E ROUTE 101 AT LUCAS VALLEY ROAD 2531 PETALUMVA BLVD. SOUTH 756 W FRANC SCO $105, 223 12; %Z gg 100%
UNDERCROSSI NG AND NEAR Tl BURON ON BLVD. 12/ 31/ 08
--() ROUTE 131 PETALUMA, CA 94952
SAN RAFAEL, CA 94901 COVPLETED
REPAI R SLI POUT AND | MPROVE DRAI NAGE .
A3 VPCP (510) 774- 6297
04- NAP- 29-12. 1/ 13. 5 I'N NAPA COUNTY IN NAPA ON ROUTE 29  WATKI N & BORTOLUSSI / FORSTER & HOLLI S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $4é; ggé 34215 ig; 21 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA '
REDWOOD ROAD (510) 460- 3996 PLANT EST
SAN RAFAEL CA 94901- 4886
PLANTI NG AND | RRI GATI ON SATI S
HE14 SWPPP
04- NAP- 29- 38. 8/ 38. 8 I'N NAPA COUNTY NEAR CALI STOGA AT 0.6 AMCO BUI LDERS, | NC SANGALANG RONALD $81,354 09/ 24/ 08 27%
E‘F‘{: igﬁg?z‘oo‘lﬁ KM SOUTH OF LAW.EY ROAD 3116 | NDUSTRI AL BLVD. 370 CHADBOURN ROAD, $29, Ggg (1)25 gg; gg 37%
REMOVE SLI DE AND REPAI R SLOPE SU TE A
--() VEST SCARAMENTO, CA 95691
FAI RFI ELD, CA 94534
A3 VPCP (707) 429- 6220
04- NAP-121-.3/2.1 I'N NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTI ON I NC $6, 109, 321 12/ 10/ 08 0%
04-444214 KM NORTH OF SONOMA COUNTY LINE TO 0.2 P O BOX 6004 $0  12/30/08 0%
ACHS- P121- (022) B KM EAST OF DUHI G ROAD $0
P P1-21 0-(2E) REALI GN CURVES AND W DEN SHOULDER PETALUMA CA 949556004
--() (707) 763- 2891
SWPPP
04-SCL-9-/7. 4 ON ROUTE 9 I N NEAR CI TY OF SARATOGA STERNDAHL ENTERPRI SES | NC $231,030 01/ 02/ 09 0%
04- 3A0704 I'N SANTA CLARA COUNTY 11861 BRANFORD STREET :g 01/14/09 0%

CONSTRUCT SOFT MEDI AN BARRI ER
SUN VALLEY CA 91352

(818) 834- 8199
HB1 WPCP
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02/ 04/ 09

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-. 3/ 0 I N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY MOAI D LAYMOUN $1, 744,075 05/27/08 20%
04- 0E5604 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $773,042 06/ 16/ 08 44%

JONT SEALS AND TREAT BRI DGE DECK SAN JOSE CA 95122 $147,584  08/14/09

SAN LEANDRO, CA 94577 '
(510) 867- 6753
HVBH SWPPP
04- SCL- 85-17. 8/ 19. 6 IN SANTA CLARA COUNTY I N SAN JOSE, DE S| LVA GATES CONSTRUCTI ON $3,828,594 12/12/08 0%
04- 0A4804 CUPERTI NO AND SUNNYVALLE AT VARIQUS P O BOX 2909 $0 01/05/09 0%
ACST- X085- (044) E LOCATI ONS $0
X0-85 0- (4E) UPGRADE EXI STI NG MEDI AN BARRI ER DUBLIN CA 94568
--0) (925) 829- 9220
HA27 wecP
04- SCL- 85- 18. 7/ 20 I N SANTA CLARA COUNTY | N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 399,584 12/07/05 0%
2&?%3‘5‘_(039) c FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 2266, ggg’ 1%5 (2&5 gg 0%
X0- 85 0- (9E) SEPARATI ON TO 0. 25 KM NORTH COF SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’

0 FREMONT AVENUE UNDERCROSSI ’ (510) 385- 6991 PLANT EST

PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,512,901 04/21/06 0%

OF FREMONT AVENUE UNDERCRGCSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 $7.500 04/28/10

0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST

HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85-22. 0/ 23. 6 I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 299,393 09/ 08/ 06 0%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS AND KROEGER LANDSCAPE JO NT 1007 KNOX AVE $2,746,823 09/ 22/ 06 0%

PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $12,675 04/26/11

77 LARKSPUR STREET (510) 385- 6991 PLANT EST

HA25 SWPPP SAN RAFAEL, CA 94901 SATIS

04- SCL-101-8.8/0
04- 0A2404

I'N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC
SOUTHBOUND G LROY TRUCK SCALE AND 332 CAM LLE AVE.

I NSPECTI ON FACI LI TY

REPLACE WEI GH I N MOTI ON SYSTEM

BORRAYO, SALVADOR
1007 KNOX AVE.
SAN JOSE, CA 95122
(510) 377- 4186

$883, 558 06/ 17/08 44%
$722,338 07/07/08 8204
$21,213 05/12/09 0

ALAMDO, CA 94507

HA42 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-11. 4/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT ABSL CONSTRUCTI ON TAROKH, CASEY $112,682 08/20/08 28%
04-2L0704 THE NORTHBOUND TRUCK | NSPECTI ON 29334 PACI FI C STREET 1007 KNOX AVE. $114, 4% 82; ég; 82 100%
FACILITY HAYWARD. CA 94544 SAN JOSE, CA 95122
I NSTALL CLARI FI ER TANK ’ (408) 254- 5826
HA42 WeCP
04- SCL-101-17. 8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOAE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, Zgg fﬂ; %S; 8; 100%
COCHRANS RCOAD OVERCRGCSSI NG TO SAN JOSE, CA 95122
SCHELLER AVENUE UNDERCROSSI NG MOUNTAIN VI EW  CA 94043 (408) 254- 5816
CRACK SEALI NG
HML wecP
04- SCL- 101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C, | NC TRUONG, HENRY $2, 285,969 04/ 11/ 08 70%
04- 4A5324 COUNTI ES AT VAR QUS LOCATI ONS P. O BOX 49070 1007 KNOX AVE. $1, 548, 823 8?5 ég; gg 68%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE, CA 95161- 9070 SAN JOSE, CA 95122
(510) 385- 7053
HB4N WeCP
04- SCL- 152-6.1/6.7 I N SANTA CLARA COUNTY IN G LROY FROMRGW CONSTRUCTI ON, | NC NI LESH PANDYA $5, 223,882 11/ 25/ 08 0%
04- 448804 0.4 KM VEST OF UWAS CREEK BRI DGE TO 550 GREENVI LLE ROAD 2210 OTOOLE AVE $0 12/12/08 0%
ACST- P152- (072) E $0 12/15/11
0.5 KM EAST OF UVAS CREEK BRI DGE SAN JOSE, CA 95131
CBP1-52 0- (2ER) S REPLACE BRI DGE LI VERMORE, CA 94550 408) 232, 0224
P152- 072-() (408) 232-
HA21 SWPPP
04- SCL-152-/3. 1 I N SANTA CLARA COUNTY NEAR G LROY MOM NA, JALIL HSR INC CHO, EUNM $221,197 09/ 26/ 08 8%
0A4c:s%-A|§(15g‘zl-(o71) c FROM 0.8 KM TO 2.4 KM EAST OF SANTA 530 ALDO AVENUE 2210 O TOOLE AVENUE 233' Zgg (1)‘215 2(1)5 gg 11%
CLARA AND SANTA CRUZ COUNTY LI NE #150 :
__F;-SZ 0-(18) CONSTRUCT CONCRETE BARRI ER SANTA CLARA, CA 95054 SAN JOSE, CA 95131
Al VPGP (408) 210- 8203
04- SCL- 237-5.3/5.7 I N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LONE K. THOMAS $389,811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $3;i, 34118 égj gi; (1)8 0%
QUI NO CREEK OAKLAND. CA 95361 SAN JOSE, CA 95122 '
VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATIS

HE13



State of California Department of Transportation Page 29
Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-880-3.6/5. 4 I N SANTA CLARA COUNTY I N SAN JOSE AT AMLAND CONSTRUCTI ON NI M PATEL $1, 939,071 09/ 09/ 04 99%
2?:[ 2M52384 (056)E VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 2(1)3' éég 82; Sg; 83 95%
i HI GHMAY PLANTI NG AND | RRI GATI ON :
0 SAN JOSE CA 95132 SAN JOSE CA 95122
(408) 254- 5705

HA25 SWPPP
04- SCL- 5736-/ 0 I N SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309,993 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $271,881 08/09/07 0%

ROAD | NTERSECTI ON AN RAFAEL. OA 94901 SAN JOSE, CA 95122 $1,250 01/10/11

PLANTI NG AND | RRI GATI ON ' (510) 385- 6991 PLANT EST
HAL2 WPCP SATI'S
04-SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C DUAN FRANK $3, 744,515 08/ 01/ 08 21%
2?_‘,:5 #%831-(537) . FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $1;$§§g, ggg 825 (1)‘515 (1)3 34%

BOULEVARD TO CALI FORNI A STREET Rl CHMOND, CA 94804 '
B (P;"Ol 5-(78) MODI FY TRAFFI C S| GNALS NAVATO,  CA 94945 (510) 385- 7161
HB4 HB4 WPCP
04-SF-1-.7/5.5 I'N SAN FRANCI SCO COUNTY | N SAN M KE BROWN ELECTRI C DUAN, FRANK $3, 158,930 12/ 21/07 77%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE $2,302,631 01/23/08 0

3401 REGATTA BLVD 5431753 04/ 30/ 09 73%

HB4 HB4 WPCP

04- SF-80-4.9/5.9

JUNI PERO SERRA BOULEVARD TO LI NCOLN
VWAY
MODI FY TRAFFI C SI GNALS

IN THE CI TY AND COUNTY OF SAN

COTATI, CA 94931

TUTOR- SALI BA CORP.

RI CHVOND, CA 94804
(510) 385- 7161

OBERO RAJESH

$268, 451, 322

06/ 06/ 03 100%

04- 04354 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON STREET $261, 437,361 06/16/03 98%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANG SC0 CA $1,018,773  03/15/09
SEI SM C RETROFI T (415) 356- 6627 OVER RUN
HA4S3 SWPPP
HA23

04- SF-80-7.8/8. 2 IN THE CI TY AND COUNTY OF SAN C. C. MYERS, INC CASEY BI LL $366, 132, 768 03/ 10/ 04 85%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $279, 465, 385 03/ 25/ 04 27%
ACBR- 080 - (097) N $11, 704,150 12/31/09
CONSTRUCT SOUTH DETOUR QAKLAND, CA 94607
08-0 10-(7N) SAN FRANCI SCO, CA 94130

--0)
SWPPP

(510) 622- 5103
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 461, 495,934 04/ 18/ 06 39%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $559, 389, 872 05/ 03/ 06 38%
$10, 545, 227 04/ 10/ 13 0
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AMERI CAN BRI DGE WAY OAKLAND, CA 94607 1O
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-101-9.1/9. 4 I N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENGI NEERI NG WASHI NGTON, MARCUS $16, 179, 055 08/ 01/06 71%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTORS | NC $16, 720,314 08/17/06 0
$26,163 12/24/09 0%
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD :
PLEASANTON CALI FORNI A 94566  (415) 556-6512
HA21 wecP
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3,131,849 06/ 03/ 08 65%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SU TE E 280 BEALE STREET $1, 940,861 06/ 24/08 62%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 $0 02/25/08
SAN RAFAEL, CA 94901- 5567
HOT M X ASPHALT SURFACI NG (415) 356- 6512
HML WPCP
04- SM 1- 36. 5/ 38. 2 IN SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATION  JENNI E NI ELSON $1, 464, 057 08/ 29/ 05 71%
E‘F‘{: ﬂgg-G?oog) c ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1, 3;% ??g 82; f{g; gg 92%
0 NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 !
o VETLAND CREATI ON AND RESTORATI ON B}
SONOMA, CA 95476 (510)502- 4879
HE14 SWPPP
04- SM 1-38.0/38. 6 I N SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MJUENCH JOHN $281, 419,950 12/ 13/ 06 43%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $107, 831,743  01/03/07 38%
ACST-1187- (011) E $3, 054,883 08/ 05/ 11
LI NDAVAR BOULEVARD PACI FI CA CA 94044
11-87 0- (1EE)R CONCORD CA 94520- 5322
CONSTRUCT TUNNELS, APPROACH ROADS (510) 325- 7405
1187- 011-()
HE14 SWPPP
04- SM 1-39. 6/ 40. 1 IN SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON, | NC LAW CLI FFORD $42, 425,196 02/23/06  100%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 | NDA MAR BLVD $41,916,829 03/13/06 .,
ER 1187- (010) E $0 01/16/09
-0 oF LI DA AR BOLLEVARD PACI FI CA, CA 94044 PACI FI CA, CA 94044 01/ 16/ 09
BRI DGE CONSTRUCTI ON ' (650) 738- 3818 OVER RUN

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-43. 2/ 48.6 IN SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $10, 881, 900 08/ 19/ 08 50%
04-270844 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 2909 280 BEALE STREET $1, 936,294 09/08/08 18%
ACST- P307- (058) E REPLACE EXI STI NG VEDI AN BARRI ER SAN FRANG SO, CA 94105 $87,712 05/ 30/ 09
H P3-0720- ( 8E) DUBLIN, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 1-47. 8/ 48. 4 IN SAN MATEO COUNTY IN DALY CI TY AT BAY LINE CUTTING AND CORI NG $465, 626 12/ 10/ 08 0%
04- 1E0404 ROUTE 1/280 SEPARATI ON AND AT I NC $0  01/20/09 0%
JUNI PERO SERRA BOULEVARD 1033 YERBA BUENA AVENUE $0
OVERCROSSI NG
PLACE POLYESTER CONCRETE ON DECK QAKLAND CA 94608
HVB WPCP (510) 420- 8992
04- SM 92-13. 4/ 13. 4 IN SAN MATEO COUNTY I N FOSTER CITY  PROVEN MANAGEMENT, |NC FRED BOOSHEHR! $2, 677,878 12/ 05/ 05 0%
04-1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 660, 254 12/ 21/ 05 0%
ACNH- P092- (035) E VAR! NERS | SLAND BOULEVARD PALO ALTO, CA 94304 $3,000 11/30/10
0 PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 5/ 11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139,780 12/21/07 50%
04-235764 SOUTH OF ROUTE 84/ 101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $;I, ggg 8%5 gg; f{g 54%
0.2 KM SOUTH OF HI LLSDALE BOULEVARD SAN JCSE. CA 95122 SAN JOSE, CA 95122 ’
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WPCP
04- SM 101-9. 6/ 11. 9 IN SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 $9, 107,189 03/02/01
ACNH P101- (963) E 2350 PACE MLL RD $0 09/20/05  L00%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH | VERVORE. CA 94551 PALO ALTO CA 94304
0 OF HI LLSDALE BOULEVA (650) 333-4036 PLANT EST
W DEN HI GHWAY
HB4C SWPPP SATIS
04- SM 101-13.5/17. 9 I N SAN MATEO COUNTY | N SAN MATEO, DES| LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $124, 872,987 02/ 23/ 07 58%
04- 264204 BURLI NGAME AND M LLBREA AT VAR OUS PO BOX 2909 $91, 404,813 03/ 16/ 07
HPLU- 6204- ( 060) L 1101 CHESS DRI VE $1,961, 473 02/09/10 2%
620-4 06-() LOCATI ONS DUBLI N CA 94568 FOSTER GITY, CA 94404
CONSTRUCT LANES (650) 573- 4334

--0)
HB4N SwWepp
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 10. 8/ 26. 7 I'N SAN MATEO COUNTY I N VARI OUS CI TI ES GH LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $20, 740, 683 01/ 11/ 07 95%
04-0C9604 AND VARI OUS LOCATI ONS 2301 KERNER BLVD, SUI TE B SAN 280 BEALE STREET $19, 658, 633 01/ 31/ 07 98%
AC'(;V*ZSO -(11D)E RESURFACE ASPHALT CONCRETE PAVEMENT —RAFAEL, CA 94901-5567 SAN FRANCI SCO, CA 94105 $0 12/11/08
(415) 256- 1525
HA23 SVPPP
04- SM 280- 23. 1/ 27. 2 IN SAN MATEO COUNTY I N DALY CI TY AT BAY LINE CUTTI NG AND CORI NG $576,290 12/ 15/ 08 0%
04- 0E5404 KI NG DRI VE UNDERCROSSI NG AND AT I NC $0  01/20/ 09 0%
JUNI PERO SERRA RAMP OVERCROSSI NG 1033 YERBA BUENA AVENUE $0
PLACE POLYESTER CONCRETE OVERLAY
OAKLAND CA 94608
HVB WeCP (510) 420- 8992
04- SM 280- 25. 4/ 0 I'N SAN MATEO COUNTY IN DALY CI TY AT PETERSON CHASE GENERAL HUPE, JEFF $424,722 04/ 08/ 08 97%
04- 4MB304 0.4 KM NORTH OF ROUTE 1/280 ENG NERRI NG CONSTRUCTI ON, | NC280 BEALE STREET $§§§’ ggg 8‘115 gg; 83 99%
SEPARATI ON 1792 KAl SER AVENUE SAN FRANCI SCO, CA 94105 !
I NSTALL OVERHEAD Sl GNS .
I RVINE, CA 92614-5706 (510)867-6726
HB4N WPCP
04- SM 380- 5.0/ 6. 3 IN SAN MATEO COUNTY I N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $2,021,087 08/ 14/ 06 0%
04-294624 VARI OUS LOCATI ONS KROEGER JOI NT VENTURE 3410 MANDELA PKWY $1, 643,980 08/28/06 0%
I>'\?08- . 0(2 , E; P PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET OAKLAND, CA 94608 $0  09/07/10
-0 SAN RAFAEL, CA 94901-4886  (°10)385°6755 PLANT EST
HA25 SWPPP SATI'S
04- SOL-12-7.9/20. 6 I'N SOLANO COUNTY NEAR SUI SUN CI TY R G W CONSTRUCTI ON | NC $20, 406, 398 12/ 17/ 08 0%
04-0T10U4 FROM 1.1 KM EAST OF WALTERS ROAD TO P O BOX 2910 $0 01/05/09 0%
ACST- P012- (100) E CURRI E ROAD $0
PO-12 1-(0F) REHABI LI TATE ROADVWAY AND W DENI NG LI VERMORE CA 94551
--() (925) 606- 2400
HA22 SWPPP
04- SOL- 37-8.0/10. 5 I'N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI OQUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $32g, ggé 12; %; 28 0%
HI GHVAY PLANTI NG AND | RRI GATI ON '
SAN RAFAEL, CA 94901- 4886 OAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
SATI S

HE14 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-37-/0 I N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN Cl VI L CONSTRUCTORS-  PERPETUO MANGLO $1, 246,000 05/27/08 0%
04- 0E5104 CREEK BRI DGE VEST COAST 2320 COURAGE DRI VE 23 835 Sg; 82 0%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE SUITE 106
BENCIA CA 94510 FAI RFI ELD, CA 94533 SUSPENDED
VB - ' (707) 428- 2029
04- SOL-80-3.9/8. 1 I'N SOLANO AND NAPA COUNTIES IN AND QO C. JONES & SONS, |INC BUTTERS CARL $18, 970,389 12/ 05/ 07 96%
2\4CI &Téggg_(gsz) c NEAR VALLEJO FROM 1.1 KM EAST OF 1520 FOURTH STREET 2320 COURAGE DR SUI TE $19§§Z, ggz (1)35 géj 8; 98%
TENNESSEE STREET OVERCROSSI NG TO 106 '
-0 AVERI CAN CANYON ROAD OVERCROS BERKELEY, CA 94710-1774 FAI RFI ELD, CA 94533
HA22 SvpPP REHABI LI TATE ROADWAY (707) 428- 2060
04- SOL-80-8.1/12.9 I N SOLANO COUNTY | N VALLEJO AND GHI LOTTI BRCS. DARI N KI SHI YANVA $21, 042,325 06/ 20/ 08 19%
04- 24094 $4, 862,672 07/21/08
na o 080- (354) E FAl RFI ELD FROM AMERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD o oaans 2304
i OVERCROSSI NG TO GREEN VALLEY CREEK
-0 W DEN FREEWAY AND BRI DGES FAIRFIELD, CA 94534 el
FAI RFI ELD, CA 94534
A2 - (707) 436- 2210
04- SOL- 80-11. 4/ 20. 1 I'N SOLANO COUNTY I N FAIRFIELD FROM O C JONES & SONS, |NC SANTI AGO, GERRY $27,312,300 06/ 04/ 08 43%
04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE $16, 228,541 06/ 24/ 08 59%
HPLU- 6204- ( 066) E BASE PARKVAY SU TE 106 $395,557 12/ 31/ 09
62-04 0- (6 BERKELEY, CA 94510
0 (6B) CONSTRUCT HOV LANES PAI RFI ELD, CA 94533
. SWPPP (707) 428- 2197
04- SOL- 80- 13. 0/ 42 I N SOLANO COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04- 271004 | NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4,056, 774 12/08/06 40,
1792 KAl SER AVENUE SUI TE 106 $0 08/25/08
|RVINE CA 92614 5706 FAI RFI ELD, CA 94526
A2 VPCP ' (707) 428- 2198
04- SOL- 80-13. 8/ 0 I N SOLANO COUNTY | N AND NEAR M DSTATE BARRIER, | NC DUAN, FRANK $646, 600 08/ 22/ 08 33%
04- 3A8104 FAl RFI ELD AT THE CORDELI A TRUCK 3291 SOUTH HI GHWAY 99 $68, 450 09/10/08
3410 REGATTA BLVD. 11%
| NSPECTI ON FACI LI TI ES $68,450 03/ 19/09
STOCKTON, CA 95213 RI GHMOND, CA 94804
REPLACE WEI GH STATI ON MESSAGE SI GNS ! (510) 231- 7139

HA42 WPCP



--0

HA22 SWPPP

State of California Department of Transportation

REALI GN ROADVWAY

(707) 769- 5679

Page 34
Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 20. 1/ 30. 6 I N SOLANO COUNTY I N FAI RFI ELD AND GHI LOTTI BRCS. DARI N KI SHI YAMA $36, 591, 389 03/ 18/ 08 50%
2‘5 7\1403234_(353) c VACAVI LLE FROM 0.8 M LE VEST OF 5199 FULTON DRI VE, SU TE A 370 CHADBOURNE ROAD, $243$g~1>21 g;g %; 3‘11; 82 67%
NORTH TEXAS STREET OVERCROSSI NG TO '
--0) FAI RFI ELD, CA 94534 SUTE A
0.7 MLE EAST OF LElI SURE TOW FAI RFl ELD, CA 94534 SUSPENDED
HAD? SvpPP OVERLAY AND CRACK SEAL (707) 436- 2210
04- SOL- 80-/ 44. 7 I'N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1, 414,217 04/ 23/ 08 79%
04- 4A5344 VARI QUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. $873, 523 82; ig; gg 62%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE, CA 95133 RIGHMOND, CA 94804
(510) 385- 7163 SUSPENDED
HB4N wecP
04- SOL- 680-1.5/13. 1 I N SOLANO COUNTY NEAR BENI CI A AT LAKE OC JONES & SONS, |NC GENERAL SIDHU, BALJIT $606, 075 08/ 06/ 07 0%
04- 258724 HERMAN VI STA POl NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE $613, 923 825 %5 8; 0%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUITE 106
BERKELEY CA 94710 FAI RFI ELD, CA 94526 PLANT EST
A2 VPCP ' (707) 428- 2198 SATI S
04- SON-1-19. 9/ 25 I'N SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTI ON | NC $895, 702 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES P O BOX 6004 $0 06/18/08 0%
NORTH OF RUSSI AN GULCH $0
ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004
(707) 763- 2891
HML wecP
04- SON- 1- 26. 6/ 26. 7 I N SONOMA COUNTY NEAR JENNER 3.4 KM GORDON N BALL, |NC LECNARD BRAJNI KOFF $1, 986,732 09/ 26/ 08 1%
E‘F: 2?8930?004) c NORTH OF RUSSI AN GULCH BRI DGE 33 CAM LLE AVENUE 4030 OCCl DENTAL ROAD 22;‘21 28‘21 (1)25 135 gg 42%
CONSTRUCT TI E BACK RETAI NI NG WALL '
--0) ALAMD, CA 94507 BLDG A
SANTA ROSA, CA 95401
HAo3 - (707) 566- 3949
04- SO\ 12-29. 7/ 30. 9 I'N SONOVA COUNTY NEAR GLEN ELLEN FROMGHI LOTTI CONSTRUCTION, INC  MONEMZADEH FAROKH $2, 141,144 11/ 26/ 08 0%
04- 219864 0.5 KM WEST OF TRINITY ROAD TO 0.2 KM246 GHI LOTTI AVE 1009 CLEGG COURT $82,479 12/12/08 4%
ACST- P012- (101) E EAST OF ARNOLD DRI VE DETALUMA. CA 94954 $82,479 10/ 30/ 09
PO- 12 1-(1E) SANTA ROSA, CA 95401 '
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 2. 4/ 50 I'N SONOVA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, |NC MONEMZADEH, FAROKH $1, 514,206 05/ 15/ 08 75%
04- 1A6504 1,228,483 06/16/08
AN OR01- ( 140) E OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OITO CI RCLE 1009 CLEGG COURT, $ So1 700 031190 08 80%
oL 1 (0 M LE NORTH OF DUTCHER CREEK RQAD SACRAVENTQ, CA 95822 SUITE D

__E?' -(08) I NSTALL METAL BEAM GUARD RAI L PETALUVA, CA 94954
HBL VPCP (707) 769- 5695
04- SON-101-13. 6/ 23. 1 I'N SONOMA COUNTY | N AND NEAR ROHNERT MCGUI RE HESTER DAl VD BARTEL $2, 375,968 09/ 10/ 07 0%
04-272434 PARK AND SANTA RCSA 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1’§§§'§§? ig;gg;gz 0%

PLANTI NG AND | RRI GATI ON OAKLAND, CA 94608 !

OAKLAND, CA 94603
(510) 385- 6755 PLANT EST

HB5 SWPPP SATI'S
04- SON-101-19. 5/ 21. 6 IN SONOVA COUNTY | N SANTA ROSA AT MOM CONSTRUCTI ON, | NC NOZZARI, S. RAY $78,176, 953 03/ 10/ 06 92%
04- 245414 VARl OUS LOCATI ONS P O BOX 620 4030 OCCI DENTAL ROAD $77,694,355 03/27/06 98%
ACNH- QL01- (107)E \W DEN FREEWAY TO 6 LANES SANTA ROSA  CA 95403 $461, 287 04/ 21/09
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660 '
0 (707) 566- 3956
HE13 SWPPP
04- SON-101-21. 7/ 29. 3 I'N SONOVA COUNTY | N AND NEAR SANTA  OC JONES & SONS, INC RAY NOZZARI $77,801,475 10/29/08 0%
04- 0A10U4 ROSA AND AT W NDSOR FROM 0.5 KM N OF 1520 FOURTH STREET 4030 OCCl DENTAL ROAD, $627,958  11/14/08 1%
ACNH QLO1- (148) B STEELE LANE UNDERCROSSI NG TO 0.5 KM N BLDG A $627,958 12/ 16/ 09
LU62- 04 0- (9L ) BERKELEY, CA 94710

OF W NDSOR LANE UC SANTA ROSA, CA 94501 SUSPENDED
204-069- () W DEN HI GHVWAY (707) 566- 3945
HB5 SWPPP
04- SON- 101- 38. 0/ 46 I N SONOVA COUNTY AT LYTTON AND PAVE- TECH, | NC LEONARD BRAJNI KOFF $3, 890,209 05/ 06/ 08 60%
04- 3A0304 GEYSERVI LLE FROM 0.6 M LE SOUTH OF 924 W RI ALTO AVENUE 4030 OOCI DENTAL ROAD, $4,151,2$g 8253;582 99%

LYTTON SPRI NGS ROAD UNDERCROSSI NG TO BLDG A

CHI ANTI ROAD UNDERCROSSI NG RIALTO CA 92376 SANTA ROSA, CA 95401

GRIND AND REPLACE PCC PAVEMENT .
™ VPCP (707) 566- 3956
04- SON-116-4. 5/ 4.5 I N SONOMA COUNTY NEAR DUNCANS M LLS AM_AND CORP $753,395 08/ 26/08 0%
04- 357704 AT 0.9 KM EAST OF MOSCOW ROAD 3168 KNI GHTS BRI DGE ROAD $0  09/26/08 0%
ER- 43F6- (004) E $0

--0

HA23 WPCP

CONSTRUCT SO L NAIL WALL
SAN JOSE CA 95132

(408) 929- 3949
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- VAR--/ 0 IN ALAMEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED EDALATI, BEN $5, 333,954 01/ 30/ 08 41%
04-010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401REGATTA BLVD. $1, 256,562 03/05/08 9
$0 12/07/09  24%
COUNTI ES AT VARI QUS LOCATI ONS Rl CHVOND, CA 94804
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 '
(510) 385- 7163
HB1 WeCP
04- VAR- -/ 0 I N SANTA CLARA COUNTY AT VAR OUS AMLAND WASSEF WAGDY $1,758,478 02/08/06  100%
24(:_3%-5;(2)2‘51-(038& LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 fﬁ; gg; 8? 100%
I NSTALL TRAFFI C OPERATI ON SYSTEMS
X0- 85 0- (8E) SAN JOSE, CA 95132 SAN JOSE, CA 95122
0 (408) 254- 5866
HB4N WPCP

Totals: Authorized Final Amt: $3, 780, 616, 332 Completed to Date: $2, 138,849,545  Work ThisMonth: $54, 677, 315
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-3. 2/ 4. 6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOUTH OF BI G SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI'S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ ERCS| ON' CONT .
901130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $726,024 09/27/07  100%
05-0M7804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $698, 923 (1)25 125 8; 96%
REPLACE GENERATORS SAN LU S OBI SPO CA 93401
ARROYO GRANDE CA 93421
(805) 549- 3701 OVER RUN
HAL2
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3, 085,000 08/ 18/ 08 79%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $2, 445, Sgé 825 (1)25 gg 79%
STATE BEACH ENTRANCE STE 130
PAVI NG/ DEBRI REMOVAL/ DEBRI  RACK WATSOWILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I'N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTION DIVISION T LAVERI NG $554, 819 08/ 20/ 08 58%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH 411 WALKER ST 1529 HW 68 $301,727 09/ 15/ 08 54%
$46, 629 03/ 09/ 09
CF BI G SUR RI VER BRI DGE MONTEREY, CA 93940
REALI GN LEFT TURN LANE WATSOM LLE, CA 35076 (831) 375- 1621
HB1 SWPPP
05- MON- 1- 72. 6/ 74. 5 I N MONTEREY COUNTY NEAR CARMEL AT RI OLEE W LSON TYLER LAVERI NG $266,515 05/30/08  100%
05- 0MB104 ROAD AND AT CARPENTER STREET PO BOX 250 $220,220 06/18/08 83%
$0 12/ 20/ 08 0
MODI FY SI GNAL AND LI GHTI NG
ARROYO GRANDE, CA 93421
(831) 375- 1621
HV4 WecP
05- MON- 1- 74. 7/ 91. 6 I N MONTEREY COUNTY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NAAS, ABDALLA $789, 777 05/ 15/ 08 94%
ACST- X083- (021) E LOCAT! NS P.Q BOX 347 3075 EXECUTI VE DRI VE P32 500 ov2v/00 7T
UPGRADE METAL BEAM GUARD RAI L SALI NAS, CA 93907 '
G X0-53 0- (1E) WLSONVI LLE, OR 97070

0 (831) 663- 8902

HB1 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MO\ 101- 3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP RI CHARDS, TIM $5, 881, 752 09/ 03/ 08 13%
05-464104 CAMP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 4485 VACH $526, 967 09/ 26/ 08 9
ACHS- QLO1- ( 146) E AREA AN L\L/fs E;:_s;gNEoA $242, 470 01/13/11 9%
HGQL- 01 1- ( 6E) REVODEL SAFETY ROADSI DE REST AREAs — SANTA MARIA CA 934565757 93401
--() (805) 925- 9533
HA%E - (805) 542- 4765
05- MON- 101- 6. 8/ 24. 1 I N MONTEREY COUNTY AT VAR OUS M DSTATE BARRI ER | NC SILVA, RICK $423,275 10/ 20/ 08 28%
%?—SPWGOf‘( ) LOCATI ONS FROM SAN ANTONI O RI VER P O BOX 30550 3230 RI VERSI DE AVE, 2%28, gii (1)%; 825 gg 38%
0 BRI DGE TO 3.3 KM NORTH OF SAN ARDO STOCKTON CA 952130550 sul TE 130 '
o UNDERCROSSI NG
I NSTALL METAL BEAM GUARD RAI L (209) 944- 9565 fseSivaminshatas
LBl PCP (805) 226- 8279
05- MON- 101- 28. 6/ 87. 3 I N MONTEREY COUNTY AT VARI OUS CENTRAL FENCE CO NAAS, ABDALLA $579, 958 12/ 10/ 08 0%
ggéWngi_(l47) c LOCATI ONS FROM 1.0 KM NORTH OF PARIS 148 OTTO Cl RCLE 3075 EXECUTI VE DRI VE 28 3(135 225 gg 0%
VALLEY ROAD OVERCROSSI NG TO EAST SALI NAS, CA 93907
G Q1-01 1-(7E) MARKET STREET UNDERCROSS! NG SACRAMENTO,  CA 95822 (831) 663- 8902
--0) I NSTALL METAL BEAM GUARD RAI L
HB1 SWPPP
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $3,923,698 07/ 15/ 08 32%
05- ON8304
AeST u01- (145) E SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1529 HW 68 $1;$§J§§'g$§ 84715 gg; gg 26%
QL-01 1-(5E) ROAD TO AIRPORT BOULEVARD WATSONVI LLE, CA 95077 MONTEREY, CA 93940 7
i i OVERCROSSI NG ' (831) 375- 1621
=0 CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05- MON- 183-. 8/ 1.9 I N MONTEREY COUNTY I N SALINAS FROM  ODYSSEY LANDSCAPI NG CO, INC  TYLER LAVER NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $126,121  12/17/07 9
$1,741 03/29/11 0%
HI GHMAY PLANTI NG 800 WEST EI GHT M LE RD MONTEREY, CA 93940 ’
STOCKTON, CA 95209 (831)375- 1621 PLANT EST
HADD WPCP SATI S
05- MON- 198- 4. 3/ 4. 6 I N MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTI ON GROUP | NC  LANG, TI M $652,568 09/ 17/ 08 71%
05-0L0304 FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 R VERSI DE AVE, $296, 555 10/ 02/ 08 46%
FLAT ROAD <UL TE 130 $20,051 02/ 06/ 09
REALI GN AND W DEN ROADWAY FRESNO CA 93706
PASO ROBLES, CA 93446

(559) 498- 3639
HB1 SWPPP (805) 748- 5513
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-22. 9/ 23. 3 I N MONTEREY COUNTY BETWEEN NORTH FORKM G E UNDERGROUND | NC LANG TIMR $562, 627 12/31/08 0%
05-0L2304 ROAD AND PRI EST VALLEY ROAD P O BOX 4189 3230 RI VERSI DE AVE. , 23 01/21/09 0%
VERTI CAL CURVE CORRECTI ON #130
PASO ROBLES CA 93447 PASO ROBLES, CA 93446
(805)238-3510 805) 226- 7450
HB1 SWPPP (805) 226-
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY |N AND NEAR LEE W LSON ELECTRI C COMPANY  NMORTENSEN, M CHAEL $487,000 10/ 29/ 08 0%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS | NC 22 N MLPAS ST., STE :g (1)25 B; gg 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS P O BOX 250 H
ARROYO GRANDE CA 93421 Sgg';AsSﬁRsﬁgg’ CA 93103
HB4N WPCP (805) 489- 4216 (805) 884-
05- SB- 101- 10. 0/ 10. 6 I N SANTA BARBARA COUNTY | N AND NEAR PROFESS|I ONAL CONSTRUCTI ON DAVI D BALLENTINE, R E. $302,590 09/26/08  100%
05- 0P9404 SANTA BARBARA FROM SAN YSI DRO ROAD  SERVI CES 286 E. H GVAY 246, $310, 2;3 (1)25 225 82 100%
OVERCROSSI NG TO OLIVE M LL ROAD 3309 VI NCENT ROAD SUTE 1 01/ 23/ 09
OVERCROSSI NG
SLAB REPLACENVENT PLEASANT HI LL CA 94523 (B:(E;‘;?;’ 5;:2093427
HMLA WPCP (925) 945- 1052
05- SB-101-10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $46, 478, 642 04/ 02/ 08 0%
05- 447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. M LPAS STE. F $8, 422,599 04/ 28/ 08 18%
M LL ROAD OVERCRGOSSI NG TO THE M LPAS SANTA BARBARA, CA 93103 $1,117,884 02/15/11
SUN VALLEY CA 913531489
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWO | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB- 101-12. 8/ 24. 9 I N SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC JOHNSON, CURTI' S $1, 338,254 07/21/08 66%
05- 0K9604 BARBARA AND GOLETA AT VAR QUS 11172 WESTERN AVENUE 22 N MLPAS ST., STE $899, 750  08/08/08 67%
ors- () LOCATI ONS o $202,495 02/ 23/09
-0 I NSTALL METAL BEAM GUARD RAI L STANTON CA 90680 SANTA BARBARA, CA 93103
(714) 893-0551 805) 884- 9459
HB1 WeCP (805) 884-
05- SB-101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BRCS | NC M CHAEL MORTENSEN $609, 311 10/ 20/ 08 0%
05- 0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 $0 11/20/08 0%

I NSTALL VEHI CLE DETECTI ON SYSTEMS $0  05/15/09
GRASS VALLEY CA 95945 805) 884. 9450
(530) 272- 4213 (805)

HB4N



State of California Department of Transportation Page 40

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG VH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 823 %; %g; 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAVBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAQ  SHU-JON $3, 006, 878 09/ 27/ 07 88%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. ,STE $2£§Z' ggg (1)25 82; % 84%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA GLARA CA 95050 "y '
OVERCRGSSI NG 408) 562- 0026 SANTA BARBARA , CA 93103
W DEN ON- RAMP (408) 562- 805) 884- 9459
HB4N SWPPP (805)
05- SB-101-18.1/18. 1 I N SANTA BARBARA COUNTY AT VARIQUS T AND G CONSTRUCTI ON | NC MAO, SHU- JON $248,421 09/26/08  100%
05- 0Q2704 LOCATI ONS 1227 BRI DGE STREET STE B 22 N. M LPAS ST. STE $192,624 10/15/08 40,
SEAL BRI DGE DECKS H $0 01/15/09
YUBA CI TY CA 95991 01/20/09
(530) 923- 7251 SANTA BARBARA, CA 93103 COVPLETED
VB VPCP (805) 884- 9459
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2,570, 925 09/ 21/ 07 0%
05- 0G7704 $2,247,369 10/ 11/ 07
GOLETA AT VAR OUS LOCATI ONS FROM 0.8 DEVELCPMENT | NC 22 N MLPAS ST., STE 0%
ACNH QLO1- (130) B KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G $3,818 05/27/11
-0 VEST OF GLEN ANNI E CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VAR QUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 595, 077 05/ 21/ 08 0%
05- 0L4504 $1, 376,093 06/ 24/ 08
ST h01- (137) E LOCATI ONS FROM 0.4 M LE NORTH OF SPECI ALTI ES | NC 286 E. H GHWAY 246, T oy o ae e 0%
i i STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 '
G Q1-01 1-(7E
(Q;L (78 M LES NORTH OF ROUTE 154/ 101 VENTURA CA 93003 BUELLTON, CA 93427 PLANT EST
I NSTALL METAL BEAM GUARD RAI L .
HB1 SWePP (805) 642- 0204 (805) 688- 5920 SATIS
05- SB- 101- 49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTINE, R E. $340,595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOMPOC AT THE ROUTE 1/101 P O BOX 3810 286 E. H GHWAY 24 $323,839 08/15/08 9
CEPARATI ON SAN LU'S OB SPO CA 86 E 6, $4,765 10/ 29/ 09 0%
934033810 SUITE 1
PLACE ROCK SLOPE PROTECTI ON BUELLTON, CA 93427 PLANT EST

(805) 546- 8288
HA23 VPCP (805) 688- 5920 SATI S
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VARI OUS  MODERN ALLOYS | NC BEECH, BARRY $1, 459, 287 05/ 13/ 08 76%
2&?}%28‘11_(135) c LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE, $1, ggg' ggg 82; i% 82 76%
o Lol 1 (5 1/101 SEPARATION TO 0.2 MLE N OF STANTON CA 90680 SUTE E :
?)1' -(58) CLARK AVENUE OVERCRCSSI NG (714) 893. 0551 SANTA MARI A, CA 93454 SUSPENDED
o UPGRADE METAL BEAM GUARD RAI L ) .
HBL SWPPP (805) 347- 1965
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTCRS | NC STI MBON, PATRI CK $30, 225, 758 06/ 22/ 06 81%
2(5:;\“::1%?(1)‘11_(028) c SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $29§gg, ggg 84715 gg; gg 98%
SANTA MARI A UNDERCROSSI NG TO 0.4 KM SAN RANEN CA 94583 SUTE E '
-0 NORTH OF NORTH SANTA MAR! SANTA MARI A, CA 93454
W DEN FREEWAY (925) 552- 8250 805) 348- 3533
HE13 SWPPP (805) 348-
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $1;§, ggé (1)3 3‘215 28 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G '
101 SEPARATI ON SORONA, SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 884- 9459 SATI S
05- SB- 154- 19. 3/ 0 I N SANTA BARBARA COUNTY NEAR SANTA  SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $763,075 08/ 23/ 07 0%
05- OMB904 YNEZ AT 0.7 KM EAST OF RANCH P O BOX 3810 GHWA $748, 748 09/ 26/ 07 9
ACST- 4121- (004) E RORCE SAN LUI'S OB SPO CA 286 E H GMAY 246, $516 03/ 19/ 09 0%
41-21 0-(4 UNDE SING 934033810 SUITE 1
) -(4B) REPAI R FAI LED EMBANKNVENT BUELLTON, CA 93427 PLANT EST
-0 (805) 546- 8288 805) 884- 9459
HA23 SWPPP (805) 884- SATIS
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 242 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE, $450, 650 06/27/08 0%
SAN LU'S OBI SPO CA $600 09/ 30/ 09
ALl SO CREEK BRI DGE 934033810 SUTE E
PLACE ROCK SLOPE PROTECTI ON (805) 546- 8288 SANTA MARI A, CA 93454 PLANT EST
HAd2 VPGP (805) 348- 3105 SATI'S
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $18, 823,972 11/20/07 0%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 2 PREI SKER LANE $19, 560, 314 12/ 11/ 07 9
ACST- P166- (025) E VAV SfﬁE i S ’ $16,518 04/ 30/ 09 0%
P1-66 0-(5EA)C WATSONVI LLE CA 95077
REHABI LI TATE ROADWAY
P166- 025-() (831) 724- 1011 SANTA MARI A, CA 93454 PLANT EST
(805) 348- 3105 SATI S

HA22 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-2.4/3. 1 I N SANTA BARBARA COUNTY | N SANTA R BURKE | NC. MORTENSEN, M CHAEL $1, 713,544 11/21/08 0%
225$nggg-(oos)E BARBARA AT ROUTE 192/ 154 SEPARATION P.Q BOX 957 22 N. MLPAS ST., STE 23 15;2?;23 0%
o9 0.(3 AND FROM 0.1 KM EAST OF ALAMAR AVENUESAN LU'S 0BISPO. CA 93403 H
()' -(38) TO M SSI ON CANYON ROAD SANTA BARBARA, CA 93103
o CONSTRUCT UNDERGROUND DRAI NAGE .
HBL SWPPP (805) 884- 9459
05- SB-192-4.8/6. 2 THE TEA FIRE, SIDE SLOPE DAMAGE. SOUZA CONSTRUCTI ON, | NC BALLENTI NE, DAVI D $1, 485,000 11/24/08 0%
05- OR9604 EROSI ON CONTROL, DRAI NAGE REPAI R, PO BOX 3810 286 E. H GHWAY 246 :g éijgijgg 0%
PLACE RSP, REPAI R TWD RETAI NI NG WALLS STE 1
ERCSI ON CONTROL, DRAI NAGE/ RETNG WALL SAN LU'S OBI'SPO CA 93403 BUELLTON, CA 93427
REPAI R .
01130 (805) 688- 5920
05- SB- 192-13. 7/ 0 I N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTION INC ~ MORTENSEN, M CHAEL $1,112,693 07/18/06  100%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N M LPAS ST. STE H $1,121,604 08/01/06 ;..
ACST-4111- (004) E CANYON ROAD SANTA BARBARA  CA 93103 $0 12/31/08
41-11 0- (4E) CONSTRUGT RETAI NI NG VALL SAN LU S OBI SPO CA 93401 (805) 884 9459’ 01/ 05/ 09
-0 (805) 543- 1706 OVER RN
HA23 WeCP
05- SB-192-17.0/17. 3 I'N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. | NFANTE, ART $506, 350 09/06/07  100%
05- 0H7204 CARPI NTERI A FROM 0. 7 KM EAST OF P.O. BOX 6744 22 N MLPAS ST., STE $523,3gg 82;5;58; 100%
SANTA MONI CA CANYON BRI DGE TO 0.2 KM G
SANTA BARBARA, CA 93160 01/.09/09
VEST OF LI NDEN AVENUE SANTA BARBARA, CA 93103 PLANT EST
REPLACE CHANNEL AND W DEN SHOULDER .
HB1 VPCP (805) 884- 9459 SATI S
05- SBT- 25-22. 9/ 23. 2 I N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON NAAS, ABDALLA $470, 460 09/ 24/ 08 75%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE $§i§’233 ég;gg;gg 91%
ROUTE 25/ 146 SEPARATION TO 1.3 M S SALI NAS, CA 93907
OF SANDY CREEK BRI DGE VATSONVILLE, CA 95077 (831) 663- 8902
CURVE REALI GNVENT
HB1 SWPPP
05- SBT-101-5. 2/ 5. 2 IN SAN BENI TO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATI ON $663, 742 12/ 19/ 08 0%
05- 0QV804 SAN BENI TO RI VER BRI DGE AND ON ROUTE 123 SANTA BARBARA STREET :g 01/20/09 0%

HA21 SWPPP

129 AT PAJARO RI VER BRI DGE

PAI NT BRI DGES SANTA BARBARA CA 93101

(805) 966- 6690
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-4.9/17. 4 I N SANTA CRUZ COUNTY I N AND NEAR TDS ENG NEERI NG WLSON, JENNI FER $1, 440,935 01/ 29/ 08 92%
05- 430604 SANTA CRUZ AT VARl OUS LOCATI ONS 1014 S VESTLAKE BLVD #14-136 150 WESTRI DGE DR, $1, g?g' i% 8?; g;; 82 95%
REPLACE EXI STI NG SI GNS SUl TE 140 ’
VESTLAKE VI LLAGE, CA 91361 01/29/ 09
WATSONVI LLE, CA 95077 SUSPENDED
LBAN VPCP (831) 761- 7615
05- SCR-1-8.0/17.5 I'N SANTA CRUZ COUNTY I N AND NEAR NORWOOD CONSTRUCTI ON BARRY DUNLAP $540, 150 10/ 22/ 08 0%
05- 000024 SANTA CRUZ AT VARI OUS LOCATI ONS 5301 BYRON HOT SPRINGS RD NO $0 11/10/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS $0
BYRON CA 94514
(925) 240- 1276
HB4N wecP
05- SCR-1-/0 I N SANTA CRUZ AND SAN BENI TO AVERI CAN Cl VIL CONSTRUCTORS  NAAS, ABDALLA $291,871 10/24/07  100%
05- ON7304 COUNTI ES AT VARI OUS LOCATI ONS VEST COAST | NC 3075 EXECUTI VE DRI VE $259, 4;55 1%5 135 8; 100%
CLEAN AND TREAT BRI DGE DECK 3701 MALLARD DR SALI NAS, CA 93907 12/ 22/ 08
BENI CI A CA 94510 (831) 663-8902 COVPLETED
HVBH WeCP (707) 746- 8028
05- SCR-9-23. 8/24. 7 IN SANTA CRUZ COUNTY AT VARI OUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/01/08 0%
LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0
OF ROUTE 9/ 35 | NTERSECTI O
I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
05- SCR-17-10.1/11. 3 I N SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $7, 903,729 12/ 27/ 07 0%
X;QK%% (101)E VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $5;$§f;gg; 3(135 ig; gg 0%
i i DRI VE TO WOODWARDI A HI GHWAY 140 '
PO-17 1-(1E SAN JOSE, CA 95136
0 (1E) CONSTRUCT RETAI NI NG WALLS WATSONVI LLE, CA 95077 PLANT EST
HB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-7.9/8. 2 IN SANTA CRUZ COUNTY NEAR AROVAS FROMPROVEN MANAGEMENT, | NC. KESHAVARZI ,  FARSHAD $2, 575,620 02/21/08 0%
2?3—3#9?32‘91 o014 E 1.0 KM TO 1.5 KM EAST OF ROGGE LANE 706 SANSOVE STREET 150 WESTRI DGE DRI VE, $21$591§'§i§ 82; %g; gg 0%
- -(014) CONSTRUCT RETAI NI NG WALL STE 140 '
P1-29 0- (4E) SAN FRANCI SCO, CA 94111
0 WATSONVI LLE, CA 95077 PLANT EST
(831) 761- 7617 SATI S

HB1 SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-17.1/0 IN SAN LU S OBI SPO COUNTY I N SAN LU SLEE WLSON ELECTRI C COVPANY  ROSS MCGOWAN $235,686 05/13/08  100%
05-0J9604 OBl SPO AT MURRAY STREET P O BOX 250 1559 EL CAM NO REAL $244,$é82 8?; gg; 82 97%
MODI FY TRAFFI C SI GNAL SAN LU S OBI SPO CA 93401
ARROYO GRANDE CA 93421
(805) 549- 3560
HB1 WeCP
05-SLO- 1-52.9/52. 9 IN SAN LU'S OBl SPO COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON | NC SILVA, RICK $263,242 09/26/08  100%
05- 0Q1904 LOCATI ONS P O BOX 1355 3230 RI VERSI DE AVE, $242, 7;3 (1)f1>; ;25 gg 100%
SEAL BRI DGE DECKS SUl TE 130
FRENCH CAWP CA 95231 PASO ROBLES, CA 93446 01127108
(209) 462- 5100 805 226 82%9
HVB WPCP (805) 226-
05-SLO-46-5.3/7.8 IN SAN LU S OBI SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC HENCH, CHARLES $543, 667 10/ 24/ 08 10%
=y 23339?004) E CAVBRI A FROM 4.6 KM EAST OF GREEN B, 0 BOK 3880 spo ca 775 ARLINGTON STREET 5o 523 (1><135 égj o5 10%
VALLEY ROAD TO 6.0 KM VEST OF SANTA CAMBRI A CA 93428
-0 ROSA CREEK ROAD (PM R5. 3/ R7. 8 934033810 805) 927- 4559
(805) 546- 8288 (805)
REPAI R FAI LED DRAI NAGE SYSTEM
HA23 SWPPP
05- SLO- 46-32. 2/ 37. 2 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COVPANY — RAMON HOPKI NS $30, 112,989 01/ 10/ 08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERS| DE $6, 256,485  02/08/08 0%
HPLU- 6205- ( 010) H $323,092 06/18/10
1620-5 01-(L ) GENESEO oAb PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2- LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SVWPPP (805) 226- 9217 SATI S
HE13
05- SLO-58-9. 8/ 10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TIM $5, 471,555 07/05/07  100%
gg-ng?Jggg 103 E MARGARI TA FROM 0. 3 KM VEEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5, ;ig' 9‘61‘71 8?; 22; % 98%
- PO58-(103) EAST OF THE M DDLE FORK HUERO CREEK SAN LU'S OBI SPO, CA ‘
PO- 58 1-(3E) PASO ROBLES, CA 93446
0 BRI DGE 93446
o REPLACE EXI STI NG BRI DGE .
Hao1 SvPPP (805) 542- 4765
05-SLO-101-13.2/18.3 IN SAN LU S OBI SPO COUNTY NEAR PI SMD R G W CONSTRUCTI ON | NC LEW M KE $5, 988, 144 10/ 01/ 08 0%
05- 485624 BEACH AT VARI OUS LOCATIONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE 22' iig é% 12; gg 0%
KM N OF ROUTE 227 TO 0.2 KM S OF SUTE E '

HB4N
HB4N

SWPPP

LI VERMORE CA 94551
(925) 606- 2400

ROUTE 101/1 SEPARATI ON
CONSTRUCT RETAI NI NG WALLS

SANTA MARI A, CA 93454
(805) 348- 3105
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101- 19. 6/ 22 IN SAN LU S OBI SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 167,420 09/ 10/ 07 0%
05-485614 Pl SMD BEACH FROM 0.2 KM SOUTH OF P O BOX 957 2053 PREI SKER LANE $4, 952, 354 095 285 07 0%

SHELL BEACH UNDERCROSSI NG TO 0.3 KM 3220;;’;:70‘3' SPO CA SUTE E $10, 248  07/02/09

SOUTH OF NORTH AVI LA RO (805) 543- 8568 SANTA MARI A, CA 93454 PLANT EST

CONSTRUCT CLI MBI NG LANE .
HBAN SWPPP (805) 348- 3105 SATI'S
HB4N
05- SLO-101-24.0/32. 3 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC ROSS MOGOMAN $15, 305, 790 09/ 03/ 08 27%
05-0H1904 SAN LUI'S OBI SPO FROM 0.5 KM SOUTH OF 1625 E DONOVAN ROAD 1559 EL CAM NO REAL $1, 036,683 09/15/08 7%
ACNH QLO1- (142)E SANTA FE UC TO 2.3 KM NORTH OF BUENA SAN LULS OBl SPO CA 93401 $450, 930 07/ 30/ 09
-0 VI STA OVERCROSSI NG SANTA MARIA CA 93454 (805) 549- 3560

REHABI LI TATE ROADWAY
HA22 SWPPP
05- SLO- 101-45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COMPANY ~ SI LVA, RI CK $16, 259, 709 09/ 10/ 07 40%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 Rl VERS| DE AVENUE $7§;§§é’}%§ 88; gg; % 26%

| NTERCHANGE | MPROVEMENTS #130 '

TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446

HELL SvPPP (805) 226- 8279
05- SLO- 101-56. 0/ 59. 1 IN SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, Ogg'ggg 8% gg; 28 0%

OVERCROSSI NG TO 0.3 KM NORTH OF NORTH CA 92877 SAN LU S OBI SPO, CA '

PASO ROBLES OVERHE ’ 93401 PLANT EST

HI GHVAY PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 542- 4765 SATI S
05- SLO- 101- 64. 9/ 69. 3 IN SAN LU S OBl SPO AND MONTEREY M DSTATE BARRI ER | NC SILVA, RICK $628,371 10/ 20/ 08 22%
05- 0K9504 COUNTI ES AT VARI OUS LOCATI ONS FROM P O BOX 30550 3230 RI VERSI DE AVE. $19, 040 11/04/08 3%
os -C ) SOUTH SAN M GUEL UNDERCROSSI NG TO Su TE 130 $19,040 03/18/09
-0 NORTH BRADLEY UNDERCROSSI NG (S-ng;g—‘?: ;:26:52130550 PASO ROBLES, CA 93446

I NSTALL METAL BEAM GUARD RAI L i .
HB1 SvPPP (805) 226- 8279
05- SLO- 166-9. 5/ 10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 390, 032 03/ 06/ 08 0%
05- 0C6604 MARI A FROM 0.9 KM EAST TO 1.8 KM EAST P O BOX 3810 $1,381,742 03/21/08 9
STP () SAN LU 'S OBI SPO CA 2053 PREI SKER LANE, $4,579 07/ 24/ 09 0%

X i OF ROUTE 101/ 166 SEPARATI ON SUTE E '
-- 934033810
0 CONSTRUCT LANES 08 a6 8288 SANTA MARI A, CA 93454 PLANT EST

HBAN SWPPP (805) 348- 3105 SATI'S

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 166-17. 8/ 17. 8 IN SAN LU S OBl SPO COUNTY ABOUT 10.3 JEFFCO PAI NTI NG AND COATI NG $349,838 11/10/ 08 0%
05- 0Q1804 M LES EAST OF SANTA MARIA AT ALAMD  INC $0 12/12/08 0%
CREEK BRI DGE P O BOX 2015 %0
CLEAN AND PAI NT BRI DGE
VALLEJO CA 94592
HVB WeCP (707) 562- 1900
05- SLO- 166-42.5/45. 1 IN SAN LU'S OBl SPO COUNTY NEAR NEW  UNI ON ASPHALT | NC LEW M KE $3,694, 481 07/ 13/ 07 0%
2?{3%?322 026) E CUYAMA FROM 3.9 KM TO 5.8 KM AND FROMP O BOX 1280 2053 PREI SKER LANE, $3, 659?3;2?3 82; f{g; 8; 0%
- -(026) 7.4 KM TO 8.1 KM EAST OF G FFORD SU TE E
P1- 66 O-(6E) SANTA MARI A CA 93456
0 CREEK BRI DGE (805) 922. 9858 SANTA MARI A, CA 93454 PLANT EST
o REALI GN HORI ZONTAL CURVES ) }
HB1 SWPPP (805) 348- 3105 SATI S
05- SLO 227-10. 9/ 14. 2 IN SAN LU'S OBl SPO COUNTY NEAR SAN  UNI ON ASPHALT I NC ROSS MCGOMN $7,197, 414 06/ 11/ 08 42%
05- 0A4604 LU S OBI SPO FROM EAST FORK SAN LU'S P O BOX 1280 1559 EL CAM NO REAL $945,608 06/27/08 13%
ACNH- S227- (005) E $24, 854 06/ 05/ 09
OBl SPO CREEK BRI DGE TO 0.2 KM VEST OF CANTA MARIA CA 93456 SAN LU'S OBl SPO CA 93401
0 MADONNA ROAD OVERCRCS (805) 549- 3560
REHABI LI TATE ROADWAY
HA22 SWPPP
Totals: Authorized Final Amt: $246, 190, 397 Completed to Date: $123, 822,223  Work ThisMonth: $4, 244, 859
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33- 16. 7/ 83 I N FRESNO COUNTY AT VARl OUS LOCATI ONS NORTHERN CALI FORNI A PAVING  ABOUZEDAN, RAAI D $1, 303, 257 06/ 04/ 08 46%
06- 0HB904 SEAL COAT I'NC. 3240 N. M LLBROCK $11, sgg %; 2% 08 1%
P. O BOX 1231 AVENUE
YREKA, CA 96097 F§E§N<21430§522726 SUSPENDED
WeeP (559) 243-
06- FRE- 41- 22. 5/ 25. 6 I N FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON I NC. SAM M, MOHAMVAD $3,518,902 01/17/07 0%
06- 431804 LOCATI ONS P.O. BOX 1535 3240 N. M LLBROOK $3, 404,580 02/09/07 0%
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93726 $32,000 08/19/09
--0) ROCKLI N, CA 95677 '
(559) 243- 3814 PLANT EST
HA25 SWPPP SATIS
06- FRE-99-1. 0/ 0 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP | NCALAN VONG $485, 724 05/ 20/ 08 0%
06- 480504 I NSTALL CLOSED CIRCUI T TV SYSTEMS 10556 COMBI E ROAD PMVB 6203 3240 N M LLBROOK 28 06/ 24/ 08 0%
AUBURN CA 95602 ?5?52%04?3:2;26
(530) 268- 9512
HB4N WecP
06- FRE- 99- 10. 7/ 15. 9 IN FRESNO COUNTY | N AND NEAR FOM.ER WATKI NS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764, 163 08/ 27/ 07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $3§(7), 223 (1)25 83; fﬂ 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL  CA 94903 FRESNO, CA 93726 ’
CLOVI S AVENUE UNDERCROSSI N ! (559) 243- 3598 PLANT EST
PLANTI NG AND | RRI GATI ON
HA22 SWPPP SATIS
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOALER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE $445, 542 02/ 14/ 05 9
3240 N. M LLBROOK 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVERI CAN AVENUE FRESNO, CA 93726 $1,760 09/15/09
P0-99 4-(2ES)T CLOVI S, CA 93611
6206 005 OVERCRGSSI NG (559) 243- 3599 PLANT EST
i -0 H GHWAY PLANTI NG AND | RRI GATI ON SATI'S
HB4 SWPPP
06- FRE- 99-21. 4/22. 4 IN FRESNO COUNTY | N FRESNO ON ROUTE WATKI N AND BORTOLUSS!, INC.  ABOUZEDAN, RAAID $1,773,189 03/18/08 37%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROCK $1§g?§;§ 8431; ig; f1>g 81%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE '

SAN RAFAEL, CA 94901-4886
FRESNO, CA 93726

s S (559) 243- 3598
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON ALLRED, LARRY R $11, 984,000 06/19/08 32%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE 1720 CLAY STREET STE 14 3240 N. M LLBROOK $3,679,495 06/19/08 31%
NORTH CF DODGE AVE OC FRESNO, CA 93726 $2, 644,157 04/ 19/ 09
SAN FRANCI SCO, CA 94109
CONSTRUCT FOG WARNI NG SYSTEM (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8, 376,444 02/ 22/ 08 70%
g&fgigg-(osz) c BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $5$§§g, égg 82; ig; gg 63%
KI NGS SLOUGH BRI DGE '
BHP1- 80 O- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3881
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180- 31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARl OUS WATKI N AND BORTCLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 433,265 11/20/06 0%
ST(P) -C) H GHMAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JO NT FRESNO CA 93721 $15,596  05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY I N AND NEAR FRESNO WATKIN & BORTOLUSSI |NC./ SAM M, MOHAMVAD $3,801,515 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,099,372  12/19/06 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JONT VENTURE FRESNO, CA 93726 $22,470 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 001, 609 12/ 20/ 07 54%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 $30, 388,382 01/08/08 0
3240 N M LLBROX $2, 774,920 10/09/09  ©02%

HE14 SWPPP

State of California Department of Transportation

OVERCROSSI NG TO 1.3 KM EAST COF

TEMPERANCE AVENUE

SUN VALLEY, CA 91353-1489

CONSTRUCT FREEWAY AND BRI DGES

FRESNO, CA 93726- 5866

(559) 243- 3812



State of California Department of Transportation Page 49
Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARl OUS LOCATI ONS CORAL CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $833, 777 10/21/08 26%
06- 03104 FROM 10.7 M LES EAST OF HUME LAKE P.O BOX 347 3240 N. M LLBROOK $§i§’ %32 éi; 8?; 82 67%
ROAD TO 19.8 M LES EAST OF HUME LAKE AVENUE :
ROAD W LSONVI LLE, OR 97070 FRESNO, CA 93726
UPGRADE METAL BEAM GUARD RAI L .
L1 VPGP (559) 243- 3599
06- KER- 5- 54. 1/ 0 IN KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMARJI T DHALI WAL $2,511, 622 08/ 07/08 36%
06- 462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $846, 128 08/ 25/ 08
ACHS- 005 - (181) 2 805 S. EXINGTON ST. $241 474 12/04/09 4%
| M5 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG, - CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER- 5-/ 10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 473,135 08/21/08 41%
06- 460704 ANGELES COUNTY LINE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $1,830,359 09/10/08 13%
ACI M 005- (180) 2 $0 02/03/09
~ UNDERCROSSI NG SUN VALLEY. CA 91353 BAKERSFI ELD, CA 93308
0 HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWPPP
06- KER-41-/5 IN SAN LU S OBI SPO, KERN AND KI NG KI EW T PACI FI C CO ERI C KARLSON $34, 777,812 10/ 04/ 06 0%
06- 38294 34,145,133 10/ 19/ 06
Aorir PoaL- (102) E COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $ o aer 0 oaros 0%
REALI GN H GHWAY AND REPLACE BRI DGE AVENUE '
--0) VANCOUWVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 58- 55. 2/ 0 I N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $668, 997 05/29/07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $663, 3;‘(3) 225 %25 8; 98%
I NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077-5085
(661) 720- 0972 SUSPENDED
HB1 WeCP
06- KER- 58- 55. 7/ 56. 6 I N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY HI SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $956, 751 08/07/06 0%
ACST- P058- (102) E $2,225 04/28/10 ?
PO-58 1-(26) OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 !
VERNON AVENUE UNDERCRO PERRIS = CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S

SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 59. 6/ 64. 4 I N KERN COUNTY NEAR BAKERSFI ELD FROMGRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $4,131,139 05/16/08  100%
06- 0E1804 0.3 KM EAST OF 58/ 184 SEPARATION TO PO BOX 5127 1824 NORRI S ROAD $3,942,947  06/12/08 09,
ACNH- P058- (104) E $0 01/09/09
0 0.4 KM VEST OF TEJON H GHVWAY BAKERSFI ELD. CA 93388 BAKERSFI ELD, CA 93308 01/ 09/ 09
OVERCROSSI NG ' (661) 391- 4747 COVPLETED
ASPHALT CONCRETE OVERLAY
HA22 WeCP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 314,243 09/ 04/ 08 17%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $1, 775,831 09/23/08 28%
ACHS- P058- (105) E CONSTRUCT NEW BUI LDI NGS DELANG. CA 93215 $651, 755 07/30/10
G PO-58 1- (5E) LANCASTER, CA 93535 '
0 (661) 720- 0972
HA26 SWPPP
06- KER-99-17.0/31. 1 IN KERN COUNTY | N AND NEAR LEE W LSON ELECTRI C COMPANY  PETER MULLALY $427,400 06/ 10/ 08 24%
06- 0H4004 BAKERSFI ELD AT VARI OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. iig' g;g 825 ﬂ; gg 11%
0.5 MLE SOUTH OF ROUTE 119 TO0.5 P O BOX 250 DELANO, CA 93215 :
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $571, 864 04/08/08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $4ég, ggg 8?; gz; gg 73%
OVERCROSSI NG TO 0.1 M NORTH OF STOOKTON. A 95200 DELANO, CA 93215 ’
CALI FORNI A AVENUE UNDERCROSSI NG ! (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM
HA25 wecP
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816,423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2,646,542 08/ 22/ 06 0%
ACNH P099- (479) E $13,160 12/01/09
AVENUE UNDERCROSSI NG PERRLS. CA 92570 DELANO, CA 93215
0 PLANTI NG AND | RRI GATI ON ! (661) 720- 0971 PLANT EST
HA25 SWPPP SATIS
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $292, 651 11/06/08 2%
06- 0A7204 BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $26,042 11/19/08 9%
Aci’;' gggz'(zm) E OLI VE DRI VE OVERCRCSSING TO 0.5 M LE LoDl CA 95242 DELANO, CA 93215 $26,042 04/24/12
) - (66) NORTH OF ROBERTS LANE UC ' (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON

SWPPP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 119- 29. 3/ 0 I N KERN COUNTY ON ROUTE 119 AND VI CTORY ENG NEERS | NC. HI SHAM ALNATOUR $548,350 12/07/07  100%
06- 0E4004 ROUTE 223 AT VAR OUS LOCATI ONS 575 E. ALLUVI AL AVENUE STE106 1824 NORRI S ROAD $532’923 81;22;82 100%
REPLACE FOUR CULVERTS FRESNO, CA 93720 BAKERSFI ELD, CA 93308 01/ 15/ 09
(661) 391- 4747 COVPLETED
HA22 WeCP
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKI N CENTER  TDS ENG NEER! NG HI SHAM ALNATOUR $321, 700 05/08/08 9%
06- OF9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VWESTLAKE BLVD. 14-136 1824 NORRI S ROAD 232'2?8 8;5%3;83 70
I NSTALL SI GNALS
WESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 wecP
06- KER- 166- 9. 0/ 24. 6 I N KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY HI SHAM ALNATOUR $17, 004,395 09/ 30/ 08 0%
06- 322104 KM VEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORRI S ROAD $528,539 10/08/08 30
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON BAKERSFI ELD, CA 93308 $204, 339 10/ 28/ 09
F;-GG 0- (7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387 (661) 301. 4747
HA22 SWPPP
06- KER- 178- 97. 0/ 98 IN KERN COUNTY | N RI DGECREST FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY AMRI T BRAR $354,947 07/08/08  100%
06- OF5404 M LE WEST OF JACKS RANCH TO 0.3 M LEPO BOX 5127 1824 NORRI S ROAD $306,173  07/23/08 0,
EAST OF JACKS RANCH ROAD BAKERSFI ELD, CA 93388 * 125%2582
CONSTRUCT LEFT TURN LANE ’ (661)391-4775 COVPLETED
HB1 wecP
06- KER- 395- . 1/ T14. 6 I N KERN COUNTY AT AND NEAR SONI A MADERA SAM DHAL| WAL $6, 240, 408 08/ 01/ 08 69%
06- 0E6904 JOHANNESBURG FROM 0.1 M LE NORTH OF P.O BOX 5127 1824 NORRI S ROAD $5, 576, 565 08/ 15/ 08 86%
Acgi-gggg-(gég)E SAN BERNARDI NO CQUNTY LI NE TO 0.3 M BAKERSFI ELD, CA 93388 BAKERSFI ELD, CA 93308 pe8S, 423 DTG0
0 (98) SQUTH OF SOUTH CHI NA LAKE BLVD ’ (661)391-4742
W DEN SHOULDERS
HB1 SWPPP
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1,168,034 11/17/08 0%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $0 12/10/08 0%
Acg§-524i-(;08)E SOUTH OF AVENUE 14 FRESNO CA 93706 SUITE 109 *
) -(86) | NSTALL CENTERLI NE RUMBLE STRI PS MADERA, CA 93637 SUSPENDED

--0)
HB1 SwWepp

(559) 498- 3639

State of California Department of Transportation

(559) 675- 5267
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41-8. 3/ 0 I'N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC $242,747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 E ALLUVI AL AVENUE NO 106 23 11/18/08 0%

145

REPLACE CULVERTS FRESNO CA 93720

(559) 439- 7700
HA22 WPCP
06- MAD- 41- 19, 8/ 20. 1 IN MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS I NC ALAN VONG $1, 086, 694 05/ 21/ 08 71%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOCDYEAR ROAD 3240 N M LLBROOK $1,029,922 06/16/08 94%
ACST- P041- (106) E INSTALL S| GNALS CRESNO CA 93726 $0 01/08/09
G P0-41 1- (6EQ)M BENI CI A CA 94510 5501 243. 3856
5941- 048-() (707) 742- 6000 (559) 243-
HB1 SWPPP
06- MAD- 41- 23. 2/ 23. 6 IN MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY  ABOUZEDAN, RAAI D $1, 488,997 11/ 25/08 0%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 3240 N. M LLBROOK $0 12/16/08 0%
ACHS- P041- (107) E ROAD 416 AVENUE $0
PO-41 1-(7E) WATSONVI LLE CA 950775085

W DENI NG ROADVAY FRESNO, CA 93726 SUSPENDED
--() (831) 724- 1011 5501 243. 3508
HB1 SWPPP (559) 243-
06- MAD- 99- 19. 6/ 22. 6 IN MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS I NC MEJI A, HUGO $49, 603, 344 10/ 23/ 06 80%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $43$ggg, ;gg (1)% 8?; gg 87%

I NTERSECTI ON TO 0.2 KM SOUTH OF SUI TE 109 '

ROUTE 99 AND 152 SEPARATI ON ?53"7)0722(:2033510 MADERA, CA 93637

CONVERT TO DI VI DED FREEWAY . .
HEL3 SWPPP (559) 675- 5272
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 365, 560 04/ 10/ 08 43%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 400 8530 W ROOSEVELT AVE $2, ;82’ g;g 3‘715 ig; gg 2704

SEPARATI ON KI NGSBURG CA 93631 VISALI A CA 93291 ’

W DEN ROADWAY TO SI X LANES (559) 651-8319 SUSPENDED
HB4C SWPPP
06- TUL- 63- 22. 6/ 0 IN TULARE COUNTY | N CUTLER AT AVENUE LEE' S PAVI NG BLAS MARTI NEZ $664, 165 09/ 30/ 08 50%
06- 008204 408 $215,121 10/ 17/ 08 .
STPL- 6206- (014) E 8530 W ROOSEVELT $03, 701 03/05/09  32%

HSPO- 63 0- (1ES) T
PO63- 021-()
HB1 WPCP

I NSTALL SI GNALS

State of California Department of Transportation

AVENUE
VI SALI A, CA 93291

(559) 651- 1337
(559) 651- 8321
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-5. 6/ 7. 3 IN TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND | N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 4;81 ;gg ég; gg; (1)1 0%
HI GHMAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG, CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- TUL-99-12.1/13. 1 I'N TULARE COUNTY I N PIXLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 0%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $550, 566 12/ 02/ 05 0%
ACST- P099- (489) E NORT $2,427 05/ 20/ 09
PO-99 4-(9 TO 0.3 KM H OF AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANG, - CA 93215
B ()' -(9B) OVERCROSSI NG ' i (661) 720- 0971 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB32 SWPPP
06- TUL- 99- 28. 3/ 29. 9 IN TULARE COUNTY | N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
OA?:;\J ‘lf’llaggg_ 455) E KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2, 1286, ggg 8;5 gg; gg 0%
(455) OVERCRGSSI NG TO 0.3 KM NORTH OF AN RAEALL  CA 94901. 4886 VI SALI A CA 93201 '
0 CROSS AVENUE OVERCROSSI NG ’ (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY | N TULARE FROM 0.8 WATKI N & BORTOLUSSI | NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $222’ ?g; 88; f1>‘51§ 8; 0%
OVERCROSSI NG TO 0.6 KM NORTH OF VI SALI A CA 93291 ’
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 94901- 4886 (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN PP SATI S
06- TUL- 99-51. 9/ 0 IN TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COVPANY Rl ZWAN TANVI R $2,871,954 12/07/07 0%
06- 432004 DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $2, 715,590 12/17/07 0%
ACST- P099- (497) E $78,913 01/21/09
G P0-99 4-(7E ROADSI DE REST AREA FRESNO, CA 93706 VISALI A, CA 93281
0 (78 RECONSTRUCT SAFETY ROADSI DE REST (559) 651- 8315 PLANT EST
HA26 WPCP SATI S
Totals: Authorized Final Amt: $248, 892, 004 Completed to Date: $158, 970, 051  Work ThisMonth: $8, 809, 132
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $1, 067,432 05/02/08  100%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WOODRUFF $983,319  05/21/08 91%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE. $16,980 01/30/09
CORONA CA 928782229
(951) 736 7600 DOMNEY, CA 90241-5521
™ VPCP (562) 401- 3333
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $206, 900 09/ 05/ 07 78%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $187,641 10/ 04/ 07 91%
ors- - ) AND PEARL STREET LKk CA 90650 $0 01/09/09
-0 PEDESTRI AN S| GNAL | MPROVEMENT RIVERSI DE, CA 92504 ’
(562) 926- 2537
HB1 wWecP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJILLO JR, G LBERT $11, 368, 299 05/ 04/ 05 0%
07- 1660U4 AT VAR OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, 141,760 05/17/05 0%
W DEN AND REALI GN ROADWAY ] AL A 90806 BLVD. . SUITE 200 $112,138 09/29/09
' VESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $4, 672,895 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $4,592,914 12/ 15/ 06 95%
. g . (]
SOUTH OF LMU DRI VE BLVD. . SUITE 200 $45,235 02/ 28/ 09
ROSEMEAD, CA 91770 "
W DEN ROADWAY LOS ANGELES, CA 90045 OVER RUN
HELL SWPPP (310) 649- 1827
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 281,897 12/12/07 64%
07-254304 MONI CA, LOS ANGELES AND NMALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5, gig, ggg (1)25 235 8; 95%
PALI SADES BEACH ROAD TO MALI BU LAGOON LOS ANGELES, CA 90066 :
SUN VALLEY CA 913531489
BRI DGE. 818) 767 8418 (213) 216- 4406
PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-
HML WecP
07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY I N MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMON $267,361 10/09/08 0%
07-453704 VARl OUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. $0 10/ 28/ 08 0%
ors- - ) OF WEBB WAY TO 0.1 M LE EAST COF LOS ANGELES., CA 90066 $0 03/31/09
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870 (213) 798 5068
I NSTALL METAL BEAM GUARD RAI L (714) 646- 3697
HB1 wWecP
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-50.8/56. 5 IN LOS ANGELES COUNTY I N MALI BU FROMORTI Z ASPHALT PAVI NG | NC. ROBI LLOS, RAMON $1, 486,400 12/18/08 0%
07- 3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. O, BOX 883 12975 W CULVER BLVD. 23 12/30/ 08 0%

RUBBERI ZED HOT M X ASPHALT OVERLAY

COLTON, CA 92324 LOS ANGELES, CA 90066
(213) 798- 6008 SUSPENDED

HML WPCP
07- LA-2-24.4/82.3 IN LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 801, Zgg f{;; gg; gg 94%

ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208

BERNARDI NO COUNTY LI N VATSOWILLE,  CA 95076 (818) 637- 2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $2;$§gé,g$§ gi; gg; gg 95%

CONSTRUCT BRI DGE GLENDALE, CA 91208 !

SANTA FE SPRI NGS, CA 90670
(818) 637- 2506

HA23 WeCP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON, INC.  JAHROM , REZA $371,297 05/ 21/ 08 26%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF iigg’ 3% 825 gg; gg 53%

NORTH BROADVWAY OVERCROSSI NG AVENUE '

REPLACE JO NT SEAL ORANGE, CA 92868 DOANEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 830, 685 06/ 05/ 08 32%
LI e Lomos o555 oavn AVEIE 2sso corPoRATE LA SSSRLOS OTO0R g,

CONSTRUCT LI TTER REMOVAL DEVI CES SU TE G 107 '
| MX0- 37 1- ( 2E) FONTANA, CA 92335-3019

MONTEREY PARK, CA 91754

-0 (323) 981- 1795

HA42 SWPPP
07- LA-5-15. 6/ 16. 3 IN LOS ANGELES COUNTY IN LOS ANGELES POVELL CONSTRUCTORS WANG, SI MON YEH FU $3, 203,004 08/19/08 13%
2&;1738‘51_(940) c ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL 2‘112;: 8;2 82; 825 fﬁ 14%
& 00529 (0B UNDERCROSSI NG TO 0.3 KM SOUTH OF FONTANA. CA 92335 STREET

LORENA STREET OVERCROSSI NG LOS ANGELES, CA 9015
-0 W DEN RAVP (213) 620- 2039

HB4N SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C | OONSTRUCTORS | NC RESLER, CAESAR $45, 828, 284 10/ 24/ 05 76%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $35, 300, 344 11/05/05 77%
ACI M 005 - (064) E $196,028 10/ 31/10
VAR QUS LOCATI ONS VI STA, CA 92081- 8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' ) (818) 637- 2506
HA22 WPCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR QUS POWELL CONSTRUCTORS W DJAJA, DANI EL $5, 123, 744 12/ 20/ 06 49%
07-2266A4 LOCATI ONS P.O. BOX 698 1200 S. SEPULVEDA $4;$§Jg$'g§§ 8%5 (1)31; % 80%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. ’
FONTANA, CA 92334
LOS ANGELES, CA 90025
Hado - (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $343,637  07/06/06 0%
AVENUE UNDERCROSSI NG TO 0.4 KMNORTH GLENDALE, CA 91208 $1,743  12/07/09
OF ALAMEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATI S
07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $416,888 05/ 08/ 08 97%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAIR AVE., $538, 1{’;(7) f{g; 3411; gg 97%
UNDERCROSSI NG TO GSBCRNE ~ STREET RVINE CA 92614 SUl TE 101
UNDERCRGSSI NG ! SYLMAR, CA 91342
REPLACE SLABS )
HAoo PCP (818) 364- 2760
07-LA-5-43.0/ 44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG | NCMOGHADDAS, SEYED $4, 250,000 12/ 02/ 08 36%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVENUE 22221 gi; (1)25 (1)25 gg 7%
THE LA-5 LA-14 & LA-210 FREEWAY STANFORD, STE 70 :
| NTERCHANGES DI R S EVERGE RANCHO CUCAMDNGA, CA 81730 0 o g1 3ce
REPAI R FI RE DAMAGE )
01130 (661) 257- 0273
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $114, 833,126 03/ 27/ 08 12%
g/ir{:sggg‘;-(mm N CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, %2’ ggg' (2)22 825 8%5 f{g 15%
CONSTRUCT HOV LANES AND CONNECTORS SUl TE 101 Yo
--0) BLOOM NGTON, CA 92316

SYLMAR, CA 91342

HE13 SWPPP (818) 364- 2760
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALI $692, 500 05/21/08 0%
07-452404 CLARI TA AT COLTRANE AVENUE P.O BOX 7069 13171 TELFAI R AVENUE 23 8% gg; 82 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342
(213) 792- 8867 SUSPENDED
HA42 SWPPP
07- LA- 5- 49. 0/ 60 IN LOS ANGELES COUNTY I N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $7, 244,477 09/ 15/ 08 17%
07- 1X6204 2,086,918 10/01/08
ACI VH 005 - (007) E CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $ $936. 712 05/ 05/ 10 290
UNDERCROSSI NG TO LAKE HUGHES ROAD STANFORD, #70 '
--0) SUN VALLEY CA 913531489
UNDERCROSSI NG VALENCI A, CA 91355
SLAB REPLACEMENT (818)767-8418 (661) 257- 0273
HA23 WPCP
07-LA-5-57.1/58. 2 IN LOS ANGELES COUNTY NEAR SANTA J FLETCHER CREAMER & SON, | NC. PATEL, JAGDI SH $169, 487 11/ 06/ 08 51%
07- 455204 CLARI TA AT 0.5 M LE NORTH OF HASLEY 12874 SAN FERNANDO ROAD 5160 HASKELL AVENUE $35,942  11/20/08 210
ors- () $35,942 02/ 23/09
CANYON ROAD SYLMAR, CA 91342 ENCI NG, CA 91436
-0 I NSTALL METAL BEAM GUARD RAI L ' (818) 788- 3303
HB1 WeCP
07- LA-5-60. 0/ 88. 6 ON LA-5 FROM 1/2 M LE NORTH OF LAKE GRI FFI TH COVPANY PASEBANI ,  MOHAMVAD $945,000 04/30/08  100%
07-2X1104 HUGHESRD. LOS ANGELES COUNTY, DIR' S 12200 BLOOVFI ELD AVENUE 25061 W AVENUE $934, 422 f{g; gg; gg 100%
EMERGENCY F. A STANFORD, SUI TE 70
h 12/ 24/ 08
SLAB RPLCWMNT PLUS GRIND & OVERLY SANTA FE SPRINGS, CA 90670 VALENCI A, CA 91355 COVPLETED
RUTTED AC .
™ (661) 257-0273
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS POWELL CONSTRUCTORS TAWFI K, GANMAL $11, 170, 148 10/ 04/ 07 31%
AG M X037- (137) E LOCATI ONS 8555 BANANA AVE 11229 5, WOCLRUFF M4710.840 oli0/20  84%
(137) CONSTRUCT LI TTER REMOVAL DEVI CES DOWKEY, CA 92603 :
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $17, 667,166 04/ 27/07 71%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $14, 803,392 06/ 04/07 0
ACI M X037- (134) E 1615 SQUTH WALL $536 611 08/11/09  °3%

NHPO- 60 1- ( 2E)

--0

HA21 WPCP

State of California Department of Transportation

BRI DGE RESTORATI ON

2012 CECILIA CIRCLE, SU TE101

CORONA, CA 92881

STREET
LOS ANGELES, CA 90015
(213) 620- 2039
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15, 515, 207 07/17/08 23%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGAY, BOX2150 1615 SOUTH WALL $3;$g§g'g;f 82; gg; 82 20%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET '
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES .
A2 - (213) 620- 2039
07-LA-10-/S1. 3 IN LOS ANGELES COUNTY I N LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $105, 700 04/ 24/ 08 0%
07-2ML304 AT VAR OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVI NE BLVD NO 40 1615 SOUTH WALL :g 8;; (2)5135 gg 0%
SEPARATION TO 0.1 M LE NORTH OF RVINE. CA 92602 STREET
M SSI ON ROAD ON- RAMP UN ' LOS ANGELES, CA 90015
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07- LA- 14- 39. 8/ 68 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VAZI RANI, MANSUKH R $793,120 05/09/08  100%
07-4L5004 AT VAR OUS LOCATI ONS FROM AGUA DULCE ENG NEERI NG CONSTRUCTI ON, | NC 45120 13TH ST W $768, 7;3 ggjgij 82 100%
ROAD UNDERCROSSI NG TO AVENUE J 1792 KAI SER AVE LANCASTER CA 93534 12/ 23/ 08
UNDERCROSSI NG (661) 726- 0148 COVPLETED
REPLACE APPROACH SLABS I RVINE, CA 92614-5706
HVB WeCP
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, MR $781, 885 12/ 29/ 08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W :g 8%5 %‘715 gg 0%
138 LANCASTER, CA 93534
RUBBERI ZED HOT M X ASPHALT OVERLAY WATSOMILLE, CA 95077 (661) 726-0148
HML wecP
07-LA-27-3.0/3 IN LOS ANGELES COUNTY I N LOS ANGELES DALE YEAGER CONSTRUCTI ON CO.  SAYKALI, ZARF $156,275 08/08/08  100%
EZ{ ﬁggo?ooq AT 3.0 MLES NORTH OF ROUTE 1 23252 DEL LAGO, #E 12975 CULVER BLVD. $1381§é2 825 gg; gg 89%
J i CONSTRUCT CONCRETE SLAB AND BARRI ER
--0) LAGUNA HILLS, CA 92653 LCS ANGELES, CA 90066
(310) 345- 6274 SUSPENDED
HA23 WeCP
07- LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTI ON, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Ogg 8{1;; f1>£31; 8; 100%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 200

ORANGE, CA 92868
LOS ANGELES, CA 90045

HA42 WPCP (310) 345-6275
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-11.1/12. 1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON CO. MOHSENZADEH, ALl $145,264 04/22/08  100%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.Q BOX 74073 13171 TELFAI R AVE. $1383, 2{3% 83; 12; 82 100%
LU S #101
REPLACE CONCRETE SI DEWALK SAN CLEMENTE, CA 92673 SYLMAR, CA 91342
v PcP (213) 729- 8867
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, M KE $209, 148 06/ 12/ 08 70%
07-452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE :gg, ggg 82; i;; gg 44%
SI GNALI ZE | NTERSECTI ON 112 :
RI VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 626) 339- 1601
HB4N WPCP (626) 339-
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 345,509 11/08/07 65%
07- 231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $1, 835,028 12/03/07 77%
ACST- P039- (020) E R VER BRI DGE SUTE H $43,170 06/ 03/ 10
__'(D;)' 39 0-(0B) REPLACE BRI DGE FOUNDATI ON RANCHO CLCAMONGA, CA 91730 '\ \DALE, CA 91076
HAo1 - (626) 338- 3430
07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVIN $390, 644 02/ 29/ 08 0%
07-450304 AT 0.1 KM VEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. WOODRUFF :g 8?5 1‘515 gg 0%
REPLACE OVERHEAD S| GN AVE.
I RVINE, CA 92614
DOVWKEY, CA 90241
e PCP (562) 401- 3333
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7, 643,680 10/ 04/ 07 36%
2&3?32‘7‘.(008)E FROM 0. 2 KM VEST OF HARBOR BOULEVARD P.O. BOX 2150 11229 S. \WOCDRUFF $6,;<15§, ‘112? (1)15 gi; g; 88%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY AVE. :
--0) STREET UNDERGROSS SANTA FE SPRINGS, CA 90670 COMEY. CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY | N LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2, 606,770 08/19/08 36%
07- 265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER 2‘112;, ggg 82; f{g; gg 19%
OF OCEAN BOULEVARD TO 0.1 M LE SOUTH AVENUE, SUITE 101 '
SANTA FE SPRINGS, CA 90670
OF ROUTE 103 CERRI TOS, CA 90703
APPROACH SPAN SEI SM C RETROFI T (562) 860- 3085

HA21 WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-3.5/4.5 LA- 47 AT THE SCHUYLER HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410, 000 06/10/08 0%
07-2X1704 BRIDGE IN THE CI TY OF LONG BEACH, LA P.Q BOX 2150 17912 CRUSADER 23 82; %g; 82 0%
COUNTY, DIR S EMERGENCY F. A AVENUE. SU TE 101
SANTA FE SPRINGS, CA 90670 ’
REI NFORC BRDG RAI LNG POSTS W VELD L- CERRI TCS, CA 90703
BRACKE .
VB (562) 860- 3085
07-LA-47-12.4 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $648,833 04/29/08  100%
07-2Y5204 AT VAR OUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. \WOODRUEE $636, 388 ({g; g;; 08 1 00%
AND ROUTE 47 AVE $0 08
CORONA CA 928782229 : 12/ 24/ 08
HOT M X ASPHALT OVERLAY DOMNEY, CA 90241- 5521 OVER RUN
(951)736-7600 562) 401- 3333
HMLA WPCP (562) 401-
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY I N LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $748,728 04/ 29/ 08 88%
07-4L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNI A | NC 2550 CORPORATE PLACE, ii;g Zg; 825 2(1)5 gg 750
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SU TE G 107 '
UNDERCROSSI NG MONTEREY PARK, CA 91754
REPLACE JO NT SEALS TEMPE, AZ 85282 (323) 981-1795
HVB WPCP
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLI N SANDOVAL, MARTI N $750,395 03/ 26/ 08 73%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $6§§’ ggg 83; %(7)5 gg 79%
CI TY OF | NDUSTRY STE. 6 :
SEAL DECK AND REPLACE JO NT SEALS RA » CA 91730 WALNUT, CA, 91789
VB VPCP (909) 594- 3720
07- LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANI NA $115, 372,861 03/ 13/ 07 67%
07-1294v4 HEl GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $63, 826, 547 04/ 18/ 07 5506
ACNH P060- (130) E VAR OUS LOCATI ONS 6 $3, 743,507 08/30/ 10
[‘[\‘?)2'07 0-(08) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
HBS MBS SWPPP (909) 594- 3739
HB311
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 785,147 07/ 11/ 08 29%
07-243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG $310,285 07/23/08
ACST- P060- ( 134) E 721 BREA CANYON ROAD, $244, 285 11/30/ 09 5%

G P0-60 1- (4E)
--0)
HB1 SWPPP

State of California Department of Transportation

UNDERCRCSSI NG TO 0.3 KM WEST OF
RESERVO R STREET UNDERCROSSI NG
PLACE ASPHALT CONCRETE

1792 KAI SER AVENUE

IRVINE, CA 92614-5706

#6
WALNUT, CA 91789
(909) 594- 9311
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-90-1.2/1 IN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS | NC TRUJILLO, G LBERT $12, 259,583 02/16/05  100%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $12, 461, 5353 22; gg; 82 100%
W DEN EXI STI NG FREEWAY
RANCHO CORDOVA CA 957412948 ngANGEE:z;E (232090045 12/ 29/ 08
(916) 635- 9370 310) 649- 1821 T
HE13 SWPPP (310) 649-
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $72, 263,110 11/03/05 86%
07-182204 COVPTON AND LONG BEACH AT VAR OUS 14425 JOANBRI DGE STREET $72, 357,137 11/21/05
11229 S. WOODRUFF 95%
ACNH 091 - (123)E $3, 664, 004 03/ 27/ 09
LOCATI ONS AVE.
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 v CA 90241
HAoo - (562) 401- 3333
07- LA-91-9.8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WOODRUFF $235,686 04/18/06 54%
COLLEGE OVERHEAD AVENLE $0  01/15/09
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOVKEY, CA 90241 OV/ER RUN
Aot VPCP (562) 401- 3333
07-LA-91-10.6/13. 4 LA-91 FR SANTA FE AV TO N. LONG BEACH ORTI Z ENTERPRI SES, | NC. WANG, M KE $4,285 12/31/08 0%
07-2X3204 OH | NCLUDI NG LA-91/ 710 | NTERCHANGE 6 CUSHI NG SU TE 200 11229 SOUTH WOODRUEF :g 8%5 86755 gg 0%
REPAI RING DAMAGE DI R S EMERGENCY | RVINE. CA 92618 AVENUE
F. A CONTRACT ' DOMEY, CA 90241
20. 10 REPAI R DAMAGE TO (562) 401- 3333
' ROADWAY, MBGR, | RR. LI GHT
201. 13
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2, 277,076 01/ 05/ 06 0%
07- 180004 2,207,886 01/23/06
AN POSL- (125) E CERRI TOS FROM 0. 4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WDODRUFE $ G o88 072300 0%
BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRIS. CA 92570 AVENUE '
-0 EAST OF NORWALK BOULEV : DOWKEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $4,096, 779 12/ 15/ 06 0%
07- 186104 3,888,735 01/11/07
ACST oot (121) E AT VARI OUS LOCATI ONS P.O BOX 1489 1525 RANCHO CONEJO $ e aos 1128 o0 0%
CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. :
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489
o0 THOUSAND OAKS, CA 91320 PLANT EST
(805) 480- 4928 SATI S

HA27 SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM, R $555, 055 05/ 09/ 08 46%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEE $563, 193 og; S;; 82 95%
FROM | STREET TO ROUTE 1/ 103 AVE. $4,440 1
SEPARATI ON ORANGE, A 92868 DOMEY, CA 90241
| NSTALL DRAI NAGE FACI LI TI ES .
HAd2 VPCP (562) 401- 3333
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 636, 760 06/ 24/ 08 29%
07-178504 FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC. 18730 S. W LM NGTON $3, 061, 996 01; 1(1)5 (1)8 320
DP(N; 6207- (044)N OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 $441,097 0L/3 0
o W DEN OFF RAMP NCHO DOM
CORONA, CA 92883 5'8220 NGUEZ,  CA
HE13 SWPPP
(310) 609- 0264
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL NJOYA, DAVID $520, 737 05/ 02/ 08 76%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $312,376 05/ 215 08 58%
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE. . SU TE 103 $15,885 03/30/09
UNDERCROSS| NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS | RVI NE CA 926145706 90290
HVB wecP (949) 252- 0441 (310) 600- 0264
07- LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO HUSSAI N, MUSTAFA $3, 142,162 05/ 02/ 08 51%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA $1, 688, 903 05%15 08 53%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. $843,397  08/19/09
REPLACE SLABS AND SEAL JOI NTS
RANCHO CUCAMONGA CA 91730 LS§4A§§§L§§%6CA 90025
HML wecP (909) 944- 1037 (424)
07-LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502, 715 02/22/08  100%
07-246704 AT VAR OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $502, 733 og; g(l); 82 99%
ACST-0110-(793) E OVERCRCSSI NG TO 0.1 KM SOUTH OF 3RD GLENDALE, CA 91208 $0 1
01-10 7-(3E) STREET OVERGROSS! NG CORONA, CA 92883 (818) 637. 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL WeCP
07- LA-110-24.5/25.5 IN LOS ANGELES COUNTY | N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/ 05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $2,480,302 11/23/05 93%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 $87,300  01/30/09
G S1-10 0-(0E) 110 AND 5 SEPARATI ON (818) 637- 2506
=0 I NSTALL OVERHEAD S| GNS AND RESTRI pe | RVINE, CA 92614

HB1 WPCP



State of California Department of Transportation Page 63

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COVPANY AL- JAVAL, ABDUL $1,881,150 04/22/08  100%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P. O BOX 310 13171 TELFAI R AVE. $1, 732, 5;81 gg; 825 82 92%

FROM DE SOTO AVENUE UNDERCROSSI NG TO Sul TE 101

0.1 MLE WEST OF BRAD ROGERS, MN 55374 SYLMAR, CA 91342

GRI ND EXI STI NG CONCRETE PAVEMENT .
HM WCP (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 121, 959 02/ 23/ 07 68%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $12$%gg, Zg; fﬁ; ig; % 40%

AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '

OLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015

MODI FY | NTERCHANGE AND ON RAMP .
HELL SWPPP (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LN. $1, 929,939 09/10/07 0%

$10,000 10/26/11 0

TO SI NCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA. 90622 GLENDALE, CA. 91208 ’

PLANTI NG AND | RRI GATI ON S (818) 637- 2506 PLANT EST
HA25 SWPPP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P& CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 299,149 12/09/05 96%
ACNH P134- (033) E Fl GUEROA STREET UNDERCRGSS| NG TO GLENDALE. CA 91208 $2,435 09/ 25/09
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $209, 238 04/ 14/ 08 2%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/170 P O BOX 883 25061 W AVENUE $16, 823 3‘315 ig; gg 8%

SEPARATI ON TO 0.2 KM EAST OF CAHUENGA STANDFORD #70

COLTON CA 92324

BOULEVARD (909) 386. 1200 VALENCI A, CA 91355

RESURFACE RAMPS . .
HVLA VPCP (661) 257- 0273
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY  CARRANZA, ALVARO $6, 404, 495 01/ 15/ 08 70%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $5, 368,419  01/28/08 83%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $441,602 05/ 07/ 10
G P1-38 0- (2E) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534

RECONSTRUCT | NTERSECTI ON ' (661) 726- 0148

--0)
HB1 SwWepp
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LI TTLEROCK GRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $4, 640, 454 06/ 10/ 08 56%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $4, 251, 123 8% gg; 82 93%
OF 0TH STREET EAST WATSONVI LLE CA 95077 VEST
W DEN CONVENTI ONAL HI GHVAY
(831) 724 1011 LANCASTER, CA 93534
HE13 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 268,526 03/ 03/ 08 62%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. 0. BOX 50085 45120 13TH STREET $5, 0%' (1388 82; 13; gg 95%
EAST VEST $20,
W DEN CONVENTI ONAL HI GHWAY WATSOM LLE,  CA 85077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  NANNAA, HASSAN $187,302 06/ 26/ 08 50%
07-452704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE %Si’ 2‘;2 8;5 gg; gg 69%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342 :
I NSTALL SI GNAL AND LI GHTI NG -
FOUNTAI N VALLEY CA 92708 (818) 364- 2760
HB4N WeCP (714) 708- 3544
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARI OUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $330,205 05/ 09/ 08 58%
07-2V3804 LOCATI ONS 3943 | RVINE BLVD NO. 40 2090 FERN LANE %ﬂ, ggg 8‘135 %g; gg 74%
REPLACE JO NT SEALS GLENDALE, CA 91208 '
I RVINE, CA 92602
(818) 637- 2506
HVB WPCP
07- LA-210-29.5/30. 7 IN LOS ANGELES COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $6, 658, 049 01/ 22/ 08 37%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $2;$§>%,2§§ gi; gi; 23 3506
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ' (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA- 210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 592,332 07/ 06/ 07 60%
DR e LocAnas e 12501 ravcrs 540 200,020 OO oy
CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SU TE H :

-0 | RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HB4N WPCP
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District 07
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-210-34. 2/ 44. 6 IN LOS ANGELES COUNTY | N MONROVI A, BUGLER CONSTRUCTI ON AZI MA, HASSAN $338,475 12/02/08 0%
07-1M4104 DUARTE, | RW NDALE, AZUSA AND 5524 C SPRINGDALE AVE NO. 96 2550 CORPORATE PLACE, 23 01/ 05/ 09 0%
GLENDORA FROM CALI FORNI A AVENUE SU TE G 107
PLEASANTON, CA 94588
UNDRCRGOSSI NG TO 57/ 210 SEPARATI O MONTEREY PARK, CA 91754
REPLACE JO NT SEALS. .
VB VPCP (323)981-1795
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC  KAROUT, REDA $8, 502,379 11/ 20/ 07 64%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $6, 040, 037 12/ 18/ 07 71%
GLENDORA AVENUE UNDERCROSSI NG SAN DI MAS CA 917732011 STE H $564,455  07/27/10
CONSTRUCT SOUND WALL
(909) 394- 4510 '?N%NEQEE’MSS 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519, 820 08/ 02/ 05 88%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMDNA BLVD. #H $1, 4;2, ‘1518’ 825 1;5 gg 93%
M LES WEST OF TONNE AVENUE | RW NDALE, CA 91706 '
PLANTI NG AND | RRI GATI ON W NGHESTER,  CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA- 210- 48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/13/08 56%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUT RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $452,811 03/12/08 86%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 $800  09/04/09
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07- LA-210-49.3/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/ 13/ 05 91%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 710,730 07/28/05 96%
BERNARDI NO COUNTY LI NE #11 $5,040 07/09/09
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 | RW NDALE, CA 91706
HEL SvPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR QUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4,515,369 06/ 02/ 08 35%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $1, 225,901  06/24/08
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $293.348 08/31/09  2/%
G X0-37 1-(9E) SYLMAR CA 91342
CONSTRUCT METAL BEAM GUARD RAI L
0 (818) 367 0748 COVI NA, CA 91722

HB1 WeCP (626) 339- 1601
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07-LA-213-.3/1 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC ROBI LLOS, RAMON $164, 498 10/ 31/ 08 0%
001;;56704( ) FROM 19TH STREET TO 9TH STREET P O BOX 11238 12975 W CULVER BLVD. 23 éi; ég; 82 0%
i I NSTALL METAL BEAM GUARD RAI L
--() SANTA ANA CA 92711 Lgf;?;f‘gsbsm 90066
(714) 769- 7025 (213) 798-
HB1 WeCP
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $501, 605 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $§’§§’ jgg 8%5 gg; gg 75%
AVENUE 1792 KAI SER AVENUE NORWALK, CA 90650 !
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WPCP
07-LA-405-.3/2.8 IN LOS ANGELES COUNTY | N LONG BEACH O DONNELL CONSTRUCTION INC ~ GALLARDO, SAM $347,335 05/ 09/ 08 98%
07-454104 AT VARI OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON 2?2‘2" ggg gi; gg; gg 97%
STREET UNDERCRCSSI NG TO CLARK AVENUE SAN DI MAS. CA 91773 AVE STE 103 '
UNDERCROSSI NG ' RANCHO DOM NGUEZ, CA SUSPENDED
PLACE SLOPE PAVI NG 90220
HA42 SWPPP
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 483,092 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $110,173,116 10/ 06/ 04 90%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 687,603 06/ 22/ 09
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410- 8862
6207- 034-()
HB5 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496,488 11/01/ 06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2,297,170  12/01/06 0%
ACI M 405 - (055) B BOULEVARD OVERCROSSING TO DEVONSHIRE | oo ENCI NO, CA 91436 $6,080  08/10/09
-0 STREET UNDERCROSSI NG 818) 788- 3303
(951) 675- 8200 (818) PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
07- LA- 405-/48. 6 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL NJOYA, DAVID $6, 194, 436 02/ 28/ 08 53%
OAE f/:‘igg;‘_ 140 E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $3;$§§§,gﬁ 825 %i; gg 59%
X0-37 1 (OE ) BRI DGE TO E 405/5 SEPARATI CN I RVINE, CA 92614-5706 AVE STE #103 ’
__()' -(08) I NSTALL METAL BEAM GUARD RAI L ' ) RANCHO DOM NGUEZ, CA
HB1 WeCP 90220

(310) 609- 0264
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07- LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 067,929 11/10/05 72%
07-244404 CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. \OODRUFF $12, 729,519 11/23/05 89%
AC'(;VM% -(929)E ANGELES AND ORANGE COUNTY LINE TO 1792 KAI SER AVE. AVE. $95,867 12/01/09
o ROUTE 405 AND 110 SEPARATI O DOWA
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 562E21(610§322241
HA22 WeCP (562) 401-
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3,075, 844 08/ 05/ 04 0%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $3, 058,790  08/19/04 0%
AC?‘)H P710-(011) B VARDLOW AVENUE 999 TOMN & COUNTRY RD. 4TH FL STE 101 $8,423 02/27/09
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 352590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. FAYAD, HASSAN $145, 765, 740 05/ 31/ 07 23%
07-183114 CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE $60, 489, 071  07/05/07 41%
ACNH 710 -(786) N AND SOUTH GATE AT VARI OUS LOCATI ONS U TE 101 $1,251,834 12/17/12
-0 REHABI LI TATE ROADWAY FOOTHILL RANCH,  CA 92610 CERRI TGS CA 90703
A2 - (562) 860- 3085
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY | N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29, 849,333 08/ 19/ 08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \NDODRUFE $0 09/ 16/ 08 0%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. $0 12/30711
BOULEVARD OVERCROSSI NG
ANAHEI M CA 92801 DOMREY, CA 90241 SUSPENDED
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWPPP (714) 578- 9600
07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY I N SOUTH GATE ALL AVERI AN ASPHALT TRAN, KELVIN $216,831 05/02/08 55%
07-2Y8404 AND LYNWOOD AT | MPERI AL HI GHWAY P.O BOX 2229 11229 S. \WDODRUFE $111, 119 05/21/08 45%
OVERCROSS! NG AVE $0 12/ 15/ 08
PLACE RUBBERI ZED HOT M X ASPHALT CORONA, - CA 92878- 2229 DOVKEY, CA 90241
HVLA VPCP (562) 401- 3333
07- LA-710-18. 2/ 26. 5 IN LOS ANGELES COUNTY, AT VAR OUS ORTI Z ASPHALT PAVI NG WANG, M KE $854,385 12/ 03/ 08 0%
07-2Y4804 LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUFE $0 12/18/08 0%
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE $0  05/29709
ROUTE 710/ 10 SEPARATI ON. COLTON,  CA 92324 DOWKEY, CA 90241
COLD PLANE AC PAVEMENT AND RHVA (562) 401- 3333

HMLA WPCP
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07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4, ggg' %g éi; géj 83 94%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE C 107 :
DOVREY CA 90241 MONTEREY PARK, CA. 91754
(562) 803-9499 323)981-1795 VR RN
HA12 SWPPP (323) 981-
07-LA-5764-/0 IN LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 669,175 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HWY $2, 577, 5;8 8%5 ig; 8273 95%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEERI NG MANNAA, HASSAN $283,846 06/ 23/08 62%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. WESTLAKE BLVD. 14-136 $298,054  07/07/08
VEST LAKE VI LLAGE, CA 13171 TELFAIR AVENUE $55, 173 02/13/09  L00%
91361 SYLMAR, CA 91342
(818) 364- 2760
HB4N WPCP
07- VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63, 073,110 04/ 04/ 06 0%
07- 115454 60, 905, 534 04/ 17/ 06
HP21- 6207- (036) L AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $ $88. 428 00/ 30/ 10 0%
620-7 03 BOULEVARD UNDERCROSSI NG TO NEW LGS SUN VALLEY CA 913531489 BLVD. SUITE 102 '
()‘ -0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) B}
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, Ogg géj 225 gg 57%
BRI DGE #53-424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' TOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI' S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07- VEN-33-6.0/57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2,938,712 05/24/07  100%
07-203004 AT VARI QUS LOCATI ONS 11172 VESTERN AVE. NCHO $2,772,335 06/22/07
ACST- P033- ( 064) E 1525 RA CONEJO $0 01/09/09  100%

G P0-33 0- (4E)

--0)
HB1 WPCP

METAL BEAM GUARD RAI L AND STRI PI NG

STANTQON, CA 90680

BLVD. #102
THOUSAND OAKD, CA 91320
(805) 375- 9247
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07- VEN-33-7.8/8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, INC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;8 83; 135 82 100%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 T AND OAKS, - CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480- 4928
HA- 23 ROADVWAY
07- VEN- 33-10. 9/ 10. 9 I N VENTURA COUNTY NEAR QJAI TDS ENG NEERI NG ARROYQ, HECTOR $264,547 06/23/08  100%
07-4N5304 WOODLAND AVENUE TO BALDW N RCAD 1014 S.WESTLAKE BLVD., STE14 1525 RANCHO CONEJO $265, 2;8 (1);5 g;; 82 98%
MODI FY SI GNAL AND LI GHTI NG
THOUSAND OAKS, CA. 91316 BLVD. SUITE 103
THOUSAND OAKS, CA 91320
HBAN PP (805) 480- 4928
07- VEN- 33- 14. 0/ 57. 5 CLEAR ALL STORM DEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON I RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPCSAL SI TES, CLEAR & P.O BOX 30 1525 RANCHO CONEJO $305, 8@3 815 g(l)f 83 79%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA. CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 P
07-VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON I RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY  P.Q BOX 30 1525 RANCHO CONEJO $897, 533 2(2)5 gfi; 82 76%
F. A CONTRACT SANTA PAULA, CA 93061 BLVD., SUTE 103
EMERGENCY STORM DAMAGE REPAI R VEN- ¥ THOUSAND OAKS, CA 91320 OVER RUN
033 .
201020 (805) 480- 4928
07- VEN-101-.4/4. 4 I'N VENTURA COUNTY | N THOUSAND QAKS  SECURITY PAVI NG COMPANY INC  PATEL, JAGDI SH $4, 404,056 11/ 19/ 07 98%
ACST- QL01- (133) € FROM 0.4 K1 EAST OF VESTLAKE P 0 BOX 1489 5160 HASKELL AVENUE M oraoss ouzeios O
G Q1-01 1-(3E) BOULEVARD O/ SING TO 0.4 KM VEST SUN VALLEY CA 913531489 ENCINQ  CA 91436 '
OF CONEJO SCHOOL ROAD UC 818) 767- 8418 (818) 788- 3303
-0 I NSTALL CONCRETE BARRI ER (818) )
HA27 SWPPP
07- VEN-101-22.0/23. 7 I N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSI A, MKE $1, 846,866 09/ 06/ 07 0%
07-234204 VENTURA AT VARI OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, égj ggg 325 (2&5 2; 0%
PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 :
ORANGE, CA 92868 THOUSAND OAKS, CA 91320 PLANT EST
(805) 375- 9247 SATI S

HA21 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
7- VEN- 118- 18, . VEN 118 18. .6 HW W DENI NG AND A RA EN, INC. VALENCIA T | AN, MVAD 48, 895, 5 7 %
0 8-18.2/32.6 8 18.2/32.6 NG C SMUSS NC. NCI A TOUTOUNCH MOHA $48, 895,598 02/22/0 699
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $44, 411,097 03/ 15/ 07 90%
ON ROAD TO LOS ANGLES COUNTY LINE - LI VI NGSTON AVENUE VALENCI A, CABLVD.. SUITE 103 $1,027,554  10/14/09
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' g'iK;%CA 91320
(909) 394- 4510 (805) 480- 4928
HA22 WecP
07- VEN-118-21.8/21. 8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC EID, EMLE $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10/ 22/08 0%
ER- 4129- (004) E RCROS $0 12/ 15/09
UNDE SI NG VENTURA CA 93003 BLVD., #102
0 REPAI R CULVERT THOUSAND OAKS, CA 91320
(805) 654- 1682 (805) 375- 9247
HA23 SWPPP
07- VEN-118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO MANNAA, HASSAN $1,073,460 06/17/08 62%
07-142804 0.8 KM VEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE $766, 620 07/10/08 71%
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342 $97,711  04/03/09
SYCAMORE DRI VE UNDERCROSSI NG VENTURA,  CA 93003 (818) 364- 2760
MODI FY LI GHTI NG
HA22 WecP
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMJSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/ 19/ 07 0%
07- 246904 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $165,077  12/14/07 0%
ACEI E;lg_(g‘rg) E FROM 0.3 KM WEST OF ROCKY PEAK OC TO VALENGI A CA 91355 BLVD., SU TE 103 $1,700 05/20/09
0 ~(78) ROCKY PEAK ROAD CC (o1 367- 5020 THOUSAND OAKS, CA 91320 PLANT EST
o I NSTALL CHAI N LI NK FENCE i .
TEAL PP (805) 480- 4928 SATI'S
07- VEN-118-32.0/32.5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, |NC. TOUTOUNCHI AN, MOHAMVAD $3, 244,025 09/ 29/ 08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO gg 10/ 23/ 08 0%
OVERCROSSI NG TO ROCKY PEAK ROAD BLVD.. SU TE 103
VENTURA, CA 93003 ’
OVERCROSSI NG THOUSAND OAKS, CA 91320
CONSTRUCT RAMPS (805) 480- 4928

HE11 SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 126-19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $gig, }12; (1)5 gi; 8; 56%
WATERSHED THREATENS TO OVERTCP BRI DGEVENTURA A 93002 BLVD. :
& H GAWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN-150-9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2, 053,522 01/23/08 94%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $1, ggi' gég fﬁ; 825 gg 49%
UPGRADE BRI DGE RAI LS BLVD.. SU TE 103 !
PARAMOUNT, CA 90723 '
THOUSAND OAKS, CA 91320
Aol SVPPP (805) 480- 4928
07- VEN- 150- 18. 8/ 18. 8 IN VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 525,748 08/ 11/ 08 29%
07-1189G4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $717,461 08/15/08 20%
ACST- P150- (025) E REPLACE BRI DGE BLVD. . SUTE 103 $2,744 07/21/10
P1-50 0- (5E) VALENCI A, CA 91355 -
0 THOUSAND OAKS, CA 9130
HAo1 SVPPP (805) 804- 4928
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYQ, HECTOR $849, 145 09/ 15/ 08 7%
07-41L4304 VARI OUS LOCATI ONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $2,500 10/06/08 0%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NCRTH. CF $2,500 06/05/09
. BLVD., SU TE 103
41-30 O- (4E) RAFFERTY RANCH ROAD LAKE FOREST CA 92630
THOUSAND OAKS, CA 91320
-0 REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2, 951,198 01/18/08 75%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2,267,517 02/ 06/ 08 77%
ACST- P150- (024) E SANTA PAULA CREEK BRI DCE $134,839 04/27/10
P1-50 0- (4E) VALENCI A, CA 91355-4171 BLVD. SUITE 103
0 W DEN BRI DGE AND UPGRADE RAI LI NG ’ THOUSAND QAKS, CA 91320
HAo1 SVPPP (805) 804- 4928

Totals: Authorized Final Amt: $1, 094, 940, 023 Completed to Date: $693, 117, 363  Work ThisMonth: $24, 210, 481
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-.2/6.7 I'N RI VERSI DE AND SAN BERNARDI NO STEI NY AND COVPANY | NC RAMOS, MO SES $2,937,124 05/01/08 82%
08- 0K5004 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 8100 1110- A RESEARCH DRI VE iﬁg, gig 82; gg; 82 17%
I NSTALL VEHI CLE DETECTI ON STATI ONS - '
BALDW N PARK CA 917060993 (REEE)ASS 6(2:2392374 4562
(626) 338- 9923
HB4N SWPPP
08-RIV-10-4.3/0 I'N RI VERSI DE COUNTY ABOUT 1 M LE EAST DREAMBUI LDER $223,061 11/24/08 0%
08- 0F3504 OF CALI MESA | N BEAUMONT AT BROOKSI DE 1361 E GARTEN DRI VE $0 12/10/08 0%
SAFETY ROADSI DE REST AREA $0
UPGRADE SAFETY ROADSI DE REST AREA PLACENTI A CA 92870
(714) 646- 3697
HA26 WeCP
08-RI V-10-8. 1/ 24. 2 I'N RI VERSI DE COUNTY | N AND NEAR ALL AMERI CAN ASPHALT ATTN FATH, ALI $14, 964,419 02/ 01/ 08 50%
08- 1A9904 BEAUMONT AND BANNI NG BRETT SCHULTZ 2781 W RAMBEY STREET, $6, 802,077 03/07/08 45%

ACI M 0010- (100) 9
--0)

CONSTRUCT BARRI ERS P. O BOX 2229 SUTE 7 $869, 089 08/ 25/ 09

BANNI NE, CA 92220- 3700

CORONA, CA 92878- 2229
(951) 232- 7259

HA27 SWPPP
08- Rl V-10-52. 3/ 57 I'N RI VERSI DE COUNTY I N | NDI O FROM D C HUBBS CONSTRUCTI ON $961, 927 12/ 12/ 08 0%
08- 0H9904 JEFFERSON STREET OVERCROSSI NG TO 37306 VI STA VI EW DRI VE $0  01/05/09 0%
ACHS- 0104- (059) E ROUTE 10/ 111 SEPARATI ON $0
G 01- 04 0- (9E) | NSTALL MEDI AN BARRI ER YUCAI PA CA 92399
--0) (909) 790- 2215
HB1 SWPPP
08-RIV-10-/8.2 IN RI VERSI DE COUNTY | N CALI MESA AND BEADOR CONSTRUCTI ON COMPANY $39, 726,300 11/21/08 0%
08- 472304 BEAUMONT FROM COUNTY LI NE ROAD I NC $0  12/30/08 9
ACI M 0102- ( 254) 8 $0 0%

UNDERCROSSI NG TO PENNSYLVANI A AVENUE 26320 LESTER Cl RCLE
-0 UNDERCROSS! NG

CONSTRUCT BRI DGE CORONA CA 92883
HA22 SWPPP (951) 674- 7352
08-RIV-15-8.2/23.9 I'N RI VERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG, CHAD $9, 461, 278 09/ 07/ 07 78%
RSCI ‘l\l/?gig4-(150)6 LAKE ELSI NORE FROM 0.9 KM SOUTH OF  MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $9§8§g§; (1)2; gg; 8; 98%

0 ROUTE 15/ 215 SEPARATI ON TO 2.6 KM 1776 ALL AMERI CAN VAY B '
o NORTH OF ROUTE 15/ 74 SEPA CORONA
CORONA, CA 91718-2229 » CA 92883
GRI ND AND REPLACE SLABS (951) 232- 7638

HA22 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-15-23.7/33. 4 I'N RI VERSI DE COUNTY NEAR LAKE CAL STRIPE INC YOUSSEF, MAGED $130,960 11/07/08 15%
08-0L4304 ELSI NORE FROM NI CHOLS ROAD TO 0. 3 375 SOUTH G STREET 9225 STELLAR COURT ggg éy ig; 82 1%
M LE NORTH OF TEMESCAL CANYON ROAD SuUl TE B
RESTRI PE AND REPLACE MARKERS SAN BERNARDI NO CA 92410 CORONA, CA 92883
(909) 884- 7170 '
v VPCP (951) 538- 3087
08- Rl V- 15-40. 0/ 40. 7 I'N R VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTION CO I NC.  ABUGHARBI EH, | MAD $13,564, 806 11/21/07 54%
08- 452204 8,978,527 12/13/07
STPL-5104- (032) N 0.5 KM SQUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $ 5380 067 12/ 07/ 09 66%
OVERCROSSI NG TO 0.6 KM NORTH OF STE B '
510-4 03-() MAGNOLI A AVENUE OVERCRCSSI NG CORCNA,  CA 92883 CORONA,  CA 92883
HE(1)1 Svpp CONSTRUCT NEW RAMP AND W DEN BRI DGE (951) 232- 3610
08-RI V-15-/41.8 I'N RI VERSI DE COUNTY AT VARI OUS CALI FORNI A PROFESSI ONAL EBRAHAM EBRAHAM $1, 120,000 06/ 23/ 08 28%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG 1110- A RESEARCH DRI VE $158, 230 07/18/08 o
$64,390 05/05/09 4%
I NSTALL VEHI CLE DETECTI ON SYSTENMS 9316 NMABEL AVENUE REDLANDS, CA 92374- 4562 :
SOUTH EL MONTE CA 91733 (951) 232- 6263
HB4N WeCP (626) 452- 8658
08- Rl V- 60- 22. 2/ 26. 5 I'N RI VERSI DE COUNTY NEAR MORENO CAL STRIPE INC $144, 480 12/ 19/ 08 0%
08- OML604 VALLEY FROM 0.1 M LE EAST OF G LMAN 375 S G STREET $0 01/12/09 0%
SPRI NGS ROAD TO 1.3 M LES VEST OF $0
RABBI T TRAI L SAN BERNARDI NO CA 92410
STRI PI NG AND PAVEMENT MARKERS (909) 884- 7170
HB1 WPCP
08-RI V-62-.5/ 4.2 I'N RI VERSI DE COUNTY NEAR DESERT HOT ~ SKANSKA USA ClVIL VEST $1,398,360 12/29/08 0%
08-0L6504 SPRINGS FROM 0.5 MLE TO 4.2 MLES  CALIFORNIA DI STRICT INC $0  01/14/09 0%
NORTH OF ROUTE 10/ 62 SEPARATI ON. 1995 AGUA MANSA ROAD $0
AC OVERLAY TYPE G
RI VERSI DE CA 925092405
HML WeCP (951) 684- 5360
08-RIV-74-/11.8 IN RI VERSI DE COUNTY | N AND NEAR LAKE STERNDAHL ENTERPRI SES | NC $182,278 12/ 03/ 08 0%
08-0J1104 ELSI NORE FROM ORANGE COUNTY LINE TO 11861 BRANFORD STREET :g 12/247 08 0%

HB1

State of California Department of Transportation

GRAND AVENUE
I NSTALL CENTERLI NE RUMBLE STRI P

SUN VALLEY CA 91352
(818) 834- 8199
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

08-RIV-79-7.0/7.1

08-450204

HA21 SWPPP

08-RI V-79-16.6/0

08-0J0604

HB1 WPCP

08-RIV-86-2.4/9.5

08-0L2204

HVB SWPPP

08-RIV-91-.6/1.2

08- 456614

HP21- 6054- ( 049) L

605-4 04- ()

HE11l SWPPP

08-RIV-91-5.3/6.6

08-474104

HA25 SWPPP

08-RIV-91-21.5/21.6

08- 0K9204

HA22 WPCP

I'N RI VERSI DE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRI DGE
ROCK SLOPE PROTECTI ON

I'N RI VERSI DE COUNTY | N W NCHESTER AT

SI MPSON ROAD

I NSTALL TRAFFI C SI GNAL AND RESTRI PE

I'N RI VERSI DE COUNTY NEAR COACHELLA AT DEBRUI N CONSTRUCTI ON | NC

VARI QUS LOCATI ONS
TREAT BRI DGE DECKS

I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON,
1.0 KM EAST OF ORANGE AND RI VERSI DE
COUNTY LINE TO 1.4 KM WEST OF ROUTE

91 AND 71 SEPARATI O

REPLACE EXI STI NG BRI DGE

I'N RI VERSI DE COUNTY I N CORONA FROM
0.2 KM VEST OF LI NCOLN AVENUE
OVERCROSSI NG TO EAST GRAND BOULEVARD

UNDERCRGCSSI NG

PLANTI NG AND | RRI GATI ON

I'N RI'VERSI DE COUNTY I N RI VERSI DE ON
RQUTE 215 AND ON ROUTE 91
PLACE RUBBERI ZED HOT M X ASPHALT

BERT W SALI S | NC.

10769 WOCDSI DE AVENUE, #205

SANTEE, CA 92071

P T M GENERAL ENG NEERI NG

SERVI CES I NC
P O BOX 7745

RI VERSI DE CA 925137745
(951) 710- 1000

P O BOX 1355

FRENCH CAMP CA 95231
(209) 462- 5100

6 ORCHARD SUI TE 150

LAKE FOREST, CA 92630

P AND D LANDSCAPE NMANAGEMENT

SERVI CES

999 TOAN AND COUNTRY RD 4TH F

ORANGE CA 92868
(714) 835- 4447

ALL AMERI CAN ASPHALT
P O BOX 2229

CORONA CA 928782229
(951) 736- 7600

I NC.

MANASRAH, FATHI
9225 STELLAR COURT,
SUI TE B

CORONA, CA 92883
(951) 277- 8582

MANASRAH, FATHI
9225 STELLAR COURT #5
CORONA, CA 92883
(951) 277- 8582

BENSON, DAVI D

464 VEST 4TH STREET
M5 1104

SAN BERNARDI NO, CA
92401- 1400

(957) 232- 6478

CALI XTO, M GUEL

119 N. MAPLE SUI TE A
& U

CORONA, CA 92880
(951) 232- 8957

$643, 545 10/ 03/ 06 100%

$636, 815 10/ 13/ 06

$0 12/23/08  100%
12/ 23/ 08
PLANT EST
SATI S
$282, 282 11/ 24/ 08 0%
$0 12/ 22/ 08 .
$0 0%
$173, 965 12/19/08 0%

$0 01/12/09

0%

$0

$13, 747,204 02/ 08/ 07 87%

$13, 153, 606 02/ 27/ 07

94%

$326, 664 04/ 22/ 09

$2, 005,417 11/03/06 0%

$1, 816,435 12/ 05/ 06

0%

$5,097 12/ 24/10

PLANT EST
SATI S

$1, 753,590 07/30/08 89%

$1, 457,356 08/ 19/08

82%

$0 01/02/09
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Statement of Ongoing Contractsasof 01/20/09

02/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-177-127 I'N RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COVPANY VERLENG A, ROVANO $3, 306,943 05/14/08 84%
08- 0K6304 CENTER FROM ROUTE 177/ 10 SEPARATI ON 38000 MONROE STREET 2351 WEST LUGON A $2, 278,825 06/02/08 69%
$571, 703 01/21/09

TO ROUTE 177/ 62 SEPARATI ON INDIO, CA 92203 AVENUE SU TE F 01/ 21/ 09

RUBBERI ZED HOT M X ASPHALT OVERLAY REDLANDS, CA 92374-5014
™ SWPPP (951) 538- 9810
08-RI V-215-33.8/38.1 I'N RI VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG RUI Z, MANUEL $772,058 06/ 16/ 08 100%
08- 453104 AND RI VERSI DE AT VARI OUS LOCATIONS SERVI CES I NC 1110- A RESEARCH DRI VE $12,652 07/16/08 2%

| NSTALL CHANGEABLE MESSAGE SI GN P O BOX 7745 REDLANDS, CA 92374- 4562 $12,652 03/03/09

(951) 821- 8189 OVER RUN

HB4N SWPPP

08-RI V-215-37.7/43.9

I'N RI VERSI DE COUNTY | N RI VERSI DE AND

RI VERSI DE CA 925137745
(951) 710- 1000

WASHI NGTON/ CBAYASHI

LOPEZ, JCE

$270, 172, 422

02/ 06/ 04 100%

08-334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI VAY $267,199, 402 02/24/04 00
ACNH- 215 -(219)9 W DEN EXI STI NG FREEVAY R VERS| DE. CA 92557 $0 12/31/08
[-215 -(219)9 H GHLAND, CA 92346 (909) 275 751 12/31/08
ACNH- X065- ( 080) N COVPLETED
HB5 SWPPP
HB4C
HE11
08- Rl V-243-13.8/13.9 I'N R VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROVANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMBEY $317, Ggg 835 8;5 8; 100%
PO NT 8 MCLAREN, SUI TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
IRVINE, CA 92318 BgAg";" 2'?8 5‘2132220
HB71 WPCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I N SAN BERNARDI NO COUNTY I N COLTON, TERNO, | NC. 00, KEE $9, 691, 031 06/ 28/ 07 98%
08- 384204 9,436,475 07/16/07
ACH M X071- (052) E SAN BERNARDI NO, LOVA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SU TE $ $397. 710 02/ 07/ 09 95%
REDLANDS AT VARl OUS LOCATI ONS 100 '
LNES)Z 08 0-(2) W DEN AND STRI PE RAVPS LA M RADA, CA 90638 COLTON CA 92324
HBAN SVPPP (951) 840- 8323
08- SBD- 10- 30. 1/ 30. 9 I N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERING AND  OBADI KE, JOE $224, 658 06/09/08 64%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET CONTRACTI NG | NC . $30, 847 07/18/08
1110- A RESEARCH DRIVE $30,847 02/18/09 4%

HB4N WPCP

UNDERCRCSSI NG TO 0.2 M LE WEST OF 6TH 16027 BROOKHURST ST STE G 240

STREET UNDERCROSSI N

I NSTALL LI GHTI NG AND CURB RAMPS

FOUNTAI N VALLEY CA 92708
(714) 708- 3544

REDLANDS, CA 92374-4572
(951) 830- 6821
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10-/ 39. 2 I N SAN BERNARDI NO AND RI VERSI DE PONELL CONSTRUCTORS $712,435 10/03/08 0%
08-0C3314 COUNTI ES AT VARI OUS LOCATI ONS 8555 BANANA AVENUE $0 10722/ 08 0%
I NSTALL EXI T NUMBERI NG S| GNS $0
FONTANA CA 92335
(909) 356- 8880
HA22 WeCP
08- SBD- 15-6. 7/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA JFL ELECTRI C | NC. SAOQUD, NAHRO $133,651 09/16/08 93%
08- OF3904 AND RANCHO CUCAMONGA AT BASELI NE ROAD 8257 COVPTON AVENUE 790 S. VIA LATA SU TE $115, 72(5) 12; %g; gg 86%
CONSTRUCT S| DEWALK AND CURB RAMPS #100
LOS ANGELES, CA 90001
COLTON, CA 92324
71 PCP (951) 232- 3778
08- SBD- 15- 28. 9/ 40. 4 I N SAN BERNARDI NO CO. | N AND NEAR MATI CH CORPORATI ON $3,451,111 01/ 12/ 09 0%
08- 0K7604 HESPERI A AND VI CTORVI LLE FROM QAK P O BOX 50000 $0  01/29/09 0%
H LL ROAD TO ROUTE 18 JUNCTI ON. $0
OOLD PLANE . 04', OVERLAY . 08" SAN BERNARDI NO CA 92412
(909) 382- 7400
HML WeCP
08- SBD- 15-40. 1/ 42. 7 I N SAN BERNARDI NO CO I N VI CTORVI LLE  SECURI TY PAVI NG COMPANY | NC  GONZALEZ, ALFONSO A. $3, 672,817 12/03/08 7%
08-0C8104 FROM 0. 6KM SOUTH OF ROUTE 18/ 15 P O BOX 1489 15367 TAMARACK ROAD $420, 722 12/19/08 11%
ACl M 0015- (223) 1 SEPARATI ON TO 1. 1KM NORTH OF NOJAVE $420, 722 08/07/09
. VI CTORVI LLE, CA 92392
AClI M 0015- (223) E SUN VALLEY CA 913531489
DRI VE OVERCRGSSI NG 818) 767- 8418 (951) 538-5218
-0 UPGRADE AND PAVE MEDI AN BARRI ER. (818) )
HA27 SWPPP
08- SBD- 15-41.7/42. 4 I N SAN BERNARDI NO COUNTY I N SKANSKA USA CI VI L WEST SARKI N, SUE $5,594, 790 03/ 16/ 07 0%
gg; E?gggi-(ozm VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT | NC 15367 TAMARAK ROAD $5, 8§§"§§’§ 825 225 8; 0%
0 KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 '
o W DEN BRI DGE, RAMPS AND S| GNAL .
RI VERSI DE CA 925092405 (951) 232- 7826 PLANT EST
HE11 SWePP (951) 684- 5360 SATI S
HB4N
08- SBD- 15- 66. 0/ 69 REPLACE M SSI NG W RES, CONDUI TS, AND PTM ENG NEERI NG SERVI CES OBADI KE, JOSEPH $600, 000 09/ 03/ 08 0%
08- OM5504 DAMAGED PULL BOXES AT DI FFERENT 5942 ACORN STREET 1110- A RESEARCH DRI VE 23 22; 23; 82 0%
ROUTES AND LOCATI ONS REDLANDS, CA 2374
REPAI R ELECTRI CAL SYSTEMS RIVERSI DE, CA 92504 (951) 830- 6821
2010

201130
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Statement of Ongoing Contractsasof 01/20/09

02/ 04/ 09

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 160. 8/ 161. 5 I'N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BCER ENG NEERI NG AND NGUYEN, KHCA $6, 810, 662 11/ 29/ 07 82%
08- 0A6404 $6, 183,189 12/21/07

SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC
ACl M-015 -(043)2 LINE AT THE VALLEY WELLS SAFETY

ACI M 015 - (043)E ROADSI DE REST AREAS
0 THOUSAND PALMS CA 92276

RESTORE REST AREAS
HA26 SWPPP (760) 469- 8923

222 E. MAIN ST. STE
72 152 NORTHSHORE STREET STE 208

BARSTOW CA 92311- 2366
(951) 232- 8611

$415, 754 03/27/09  90%

08- SBD- 15- 169. 8/ 181. 9
08- 43934
ACI M 015 - (042) 2

I'N SAN BERNARDI NO COUNTY NEAR WHEATON LAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL
SPRI NGS FROM 2.4 KM SQUTH OF BAILEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE

$61, 833,900 10/ 26/07 39%
$35, 166, 491 11/ 15/ 07

57%

$2,089, 136 12/ 04/09

ROAD OVERCROSSING TO 1.2 KMNORTH OF oo 208
-0 YATES VELL ROAD (702) 251. 5800 BARSTON CA 92311- 2366 SUSPENDED
CONSTRUCT TRUCK DESCENDI NG LANE . .
HA22 HBL SWPPP (951)232- 7522
08- SBD- 18- 44. 2/ 44. 7 I'N SAN BERNARDI NO COUNTY I N THE ClI TY FLATI RON CONSTRUCI ON CORP. PAI BUL, SENI $32, 893,779 12/ 03/ 08 0%
08- 227004 OF Bl G BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOMAS DRI VE 236 ORANGE SHOW RD $0 12/19/08 0%
ACST- X071- (053) E JUNCTI ON W TH ROUTE 38, SULTE 109 $0 07/27/11

CBX0-71 0-(3ER) S
X071- 053- ()
HA21 SWPPP

SAN MARCOS, CA 92078

REPLACE BRI DGE & REALI GN ROADWAY SAN BERNARDI NO, CA 92408

(909) 553- 6234

SUSPENDED

08- SBD-18-78.3/78.7 I N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVI NG | NC. PARVI NJAH, MOHSEN $691, 879 09/30/08 67%

08-447704 VALLEY FROM 0.3 M LE EAST TO 0.2 M LEP.O. BOX 883 15367 TAMARCK ROAD $373,305 10/15/08 54%
$207, 660 02/ 10/ 09
VEST OF HI GH ROAD COLTON. CA 92324 VI CTORVI LLE, CA 92392
W DEN AND HOT M X ASPHALT OVERLAY : (951) 232- 7755
HB4N SWPPP

08- SBD-38-1.0/0 I N SAN BERNARDI NO COUNTY | N REDLANDS PTM GENERAL ENGI NEERI NG TAHA, | SSA $89,890 06/23/08  100%
08-0J1704 AT CHURCH STREET | NTERSECTI ON SERVI CES | NC. 1110 RESEARCH DRI VE, $85,540 07/14/08 000
MODI FY S| GNALS AND LI GHTI NG 5942 ACORN STREET SUTE A $0 8%5 igf gg

RIVERSI DE. CA 92503 RggiAgfg 8;:2492374 COVPLETED
HB1 WPCP (951) 840-
08- SBD- 40- 89. 0/ 119 I N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47, 436,366 09/ 20/ 07 56%
08- 486304 FROM 2. 4 KM WEST OF FORTRESS WASH ATTN: SHANE MOORE $33, 993,271 10/ 05/ 07 9
AGI MO0 - (054) 8 222 E MAI N STREET, $777 240 07107109 72%

--0

HA22 SWPPP

BRI DGE TO 0.5 KM EAST OF ARDI S DI TCH

BRI DCGE

REHABI LI TATE PAVEMENT

38000 MONRCE STREET

I NDI O CA 92203

SUl TE 208
BARSTOW CA 92311
(951) 232- 7839
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT | NC 1110A RESEARCH DRI VE $4gi, Zgg 82; %2; fﬁ 0%
STREET OVERCROSSI NG 12112 SEVERN WAY REDLANDS, CA 92374 :
HI GHMAY PLANTI NG AND | RRI GATI ON .
RI VERS| DE CA 92503 (951) 232- 6497 PLANT EST
HA25 SWPPP (951) 734- 6161 SATI'S
08- SBD- 60- 3. 4/ 3. 5 I N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWMA, JABRA $360, 072 04/ 30/ 08 85%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CHI CAGD AVENUE %ﬁ, 3%3 82; (1)35 gg 44%
W DEN EXI STI NG RAVP CONSTRUCTI ON | NC. SUl TE B6 :
1792 KAl SER AVENUE RI VERSI DE, CA 92507 SUSPENDED
HB4N WPCP IRVINE, CA 92614-5706 (951) 276- 1938
08- SBD- 62-17. 1/ 17. 8 I'N SAN BERNARDI NO COUNTY I N JOSHUA  VANCE CORPORATI ON ATTN: VERN ALl PANAH, FEREYDOON $1, 036, 659 08/ 08/ 08 95%
2&‘;@32‘2‘ (025)E TREE FROM SUNNY VI STA ROAD TO HALLEE THOMAS 790 VI A LATA SUITE $1, ;23' g;g 8?; gg; gg 96%
] ) ROAD 2271 NORTH LOCUST AVENUE 100 '
PO- 62 0- (5E)
W DEN ROADWAY
-0 AT A 52377 COLTON a 9224
HB1 SWPPP (909) 289-
08- SBD- 62-31. 1/ 31. 5 I'N SAN BERNARDI NO COUNTY | N P T M GENERAL ENG NEERI NG $292,292 09/29/ 08 0%
08- 482604 TVENTYNI NE PALMS FROM 0.1 M LE WEST  SERVI CES | NC $0 10728/ 08 0%
OF MOJAVE AVENUE TO 0.1 M LE EAST OF P O BOX 7745 %0
ALPI NE AVENUE
| NSTALL TRAFFI C SI GNAL Rl VERSI DE CA 925137745
HB4N e (951) 710- 1000
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA CI VI L VEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRI CT I NC 6690 LA CONTENTA ROAD $1,812,973 06/14/07 09,
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284 $0 10705/ 07
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD- 66- 19. 9/ 20. 4 I'N SAN BERNARDI NO COUNTY I N RIALTO AT CSI ELECTRI CAL CONTRACTORS | NCNGUYEN, WU $474,900 06/ 23/ 08 0%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND 10623 FULTON VELLS AVENUE 850 VI A LATA #100A ig;g 8;; gg; 82 0%
PEPPER AVENLE SANTA FE SPRINGS, CA 90670 CO-TON CA 92324
CONSTRUCT CURB RAMPS AND CULVERT ’ (909) 825- 2753 SUSPENDED
HB71 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-83-.9/ 1 I N SAN BERNARDI NO COUNTY | N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/08/08 41%
08- 449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $1gg, ggg 82; gi; gg 49%
ESTABLI SH EXI STI NG PLANTI NG :
CORONA CA 92877 (Rggifggg 622792374
(951) 734- 9809
HA21 WeCP
08- SBD-95-11. 2/ 17. 5 I'N SAN BERNARDI NO COUNTY I N AND NEAR DREAMBUI LDER ATTN: ALEX SI NGH VERLEG A, ROVANO $392,061 11/24/08 37%
08-481704 VI DAL JUNCTI ON FROM 2. 4 KM TO 12.5 KM1361 EAST GARTEN DRI VE 2351 WEST LUGONI A 2282’ 283 (1)35 135 gg 78%
NORTH OF ROUTE 62/ 95 SEPARATI ON AVENUE, SUl TE #F !
CONSTRUCT SHOULDERS AND RESTRI PE PLACENTI A, CA 92870 REDLANDS, CA 92374-5014
HB1 SWPPP (951) 538- 9810
08- SBD- 210- 9. 4/ 11 I N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $786, 775 09/ 21/ 07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $744, 7;3 (1);5 1;15 (1)1 0%
210 REDLANDS, CA 92374
SEM VALLEY, CA 93063 '
M TI GATI ON PLANTI NG (951) 232- 6497 PLANT EST
HE11 SWPPP SATIS
08- SBD- 215-4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $81, 972,231 11/21/07 40%
gﬁjﬁg)g%g-(om) N BERNARDI NO AT VARI OUS LOCATI ONS P.O BOX 620 850 S. VIA LATA STE $§1, igg, (1)4;2 (1)25 ;g; fﬂ 45%
W DEN FREEWAY AND OVERPASSES 100A Rt
L 62-08 0-(3N) NORTH HI GHLANDS, CA 95660
0 COLTON, CA 92324
. SWPPP (951) 830- 6864
HE11
08- SBD-259-/1.5 I N SAN BERNARDI NO COUNTY | N SAN BEADOR CONSTRUCTI ON' COVPANY $393, 700 05/ 08/ 08 0%
08- 0K6104 BERNARDI NO FROM 0.1 M LE SOUTH OF I NC $0 05/27/08 0%
16TH STREET OVERCROSSI NG TO E STREET 26320 LESTER Cl RCLE $0
OVERCROSSI NG
HOT M X ASPHALT OVERLAY CORONA CA 92883
HML wecP (951) 674- 7352
08- SBD- 5506- / 0 I N SAN BERNARDI NO COUNTY | N FONTANA Rl VERS|I DE CONSTRUCTI ON COVPANYLENART, ELVI RA $3,180, 467 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON EOR THE EUTURE I NC 3474 NI KI WAY $3, 073, 801 12; 14; 07 0%
QV'(';\* 6208- (014) E SOUTHERN REG ONAL LABORATCRY AND P O BOX 1146 Rl VERSI DE, CA $4,560  09/04/09
TRANSPORTATI ON MANAGEMENT CENT (951) 232-8949 PLANT EST

CONSTRUCT PARK AND RI DE RI VERSI DE CA 92502

HB4N SWPPP (951) 682- 8308 SATI S
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-5708-/ 0 I N SAN BERNARDI NO COUNTY | N ANGELUS DRP NATI ONAL | NC. GADALLA, AMGAD $968, 000 08/ 26/ 08 24%
08- 479504 OAKS AT THE CAMP ANGELUS MAI NTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. $§g§, égé 82; ig; 82 270
STATI ON STE #109 '
UPGRADE NMAI NTENANCE FACI LI TI ES VEST COINA, CA 91791 SAN BERNARDI NO, CA 92408
HAL2 (909) 844- 9731
08- SBD- 5726-/ 0 I N SAN BERNARDI NO COUNTY | N ONTARIO DC HUBBS CONSTRUCTI ON EMUH, GODW N $631, 660 09/30/08 78%
08-0J6604 AND SAN BERNARDI NO AT ONTARI O 37306 VI STA VI EW DRI VE 790 VI A LATA, SUITE 2‘1131, ggg (1)25 gg; gg 78%
MAI NTENANCE STATI ON AND AT SAN 100 '
BERNARDI NO MAI NTENANCE STATI ON YUCAIPA, CA 92399 COLTON, CA 92324
CONSTRUCT 15 BUI LDI NGS .
A3 VPCP (951) 232- 3706
08- SBD- 5730-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $27, 036,162 03/03/08 21%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NI K \AY $8,498,952 03/21/08 9
$988 035 03/08/12 2%
AT 13970 VI CTORI A STREET RI VERSI DE, CA 92507 !
CONSTRUCT NEW MATERI AL LABORATORY ~ ANAHEIM CA 92805 (951) 232- 8949
HAL3 SWPPP

Totals: Authorized Final Amt: $671, 838, 509 Completed to Date: $458, 581, 732  Work ThisMonth: $9, 894, 486




HE13 SWPPP

AQUEDUCT BRI DGE TO 0.7 KM NORTH CF
SHABBELL LANE
W DEN TO FOUR- LANE EXPRESSWAY

PO BOX 5127

BAKERSFI ELD, CA 93388-5127

Bl SHOP, CA 93514
(760) 872- 0781
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09-1NY-6-/4 I'N I NYO COUNTY NEAR BI SHOP AND BIG ~ GRANI TE CONSTRUCTI ON COVPANY $1, 280,549 12/19/08 0%
09- 339304 PINE ON ROUTES 6, 168, AND 395 PM P O BOX 50085 $0  01/08/09 0%
0.0/4.0; 13.0/15.0; 99.2/100.9 $0
WATSONVI LLE CA 95077
HOT M X ASPHALT (831)724-1011
HML WecP
09- | NY- 168- 20. 5/ 36 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP | NTERNATI ONAL SURFACI NG $2,037,375 12/19/08 0%
09- 339104 ON ROUTES 6 AND 168 AT VARI OUS SYSTEMS $0 01/08/09 0%
LOCATI ONS P O BOX 4770 $0
RESURFACE ROADVAY W TH ASPHALT
MODESTO CA 95352
HML wWecP (209) 525- 9065
09- 1 NY- 178- 48. 6/ 60 I'N I NYO COUNTY ABOUT 5.8 M LES EAST | NTERNATI ONAL SURFACI NG $414, 603 11/10/08 0%
09- 339504 OF SHOSHONE FROM 0.2 M LE EAST OF SYSTEMS $0 11/ 24/ 08 0%
CHI CAGO VALLEY ROAD TO 2.2 M WEST OF P O BOX 4770 $0
CALI FORNI A/ NEVADA STAT
APPLY CHI P SEAL MODESTO CA 95352
HML WeCP (209) 525- 9065
09- | NY- 395-8. 5/ 11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI' S TALBOT $6, 259, 619 09/ 10/ 08 8%
09- 316604 1.8 KM SOUTH OF SOUTH JUNCTI ON LI TTLE CONSTRUCTI ON 500 SOUTH MAI N STREET $162, 719 10/ 08/ 08 30
AC?‘)H P395- (218) E LAKE ROAD TO 1.9 KM SOUTHOF CINDER PO BOX 13490 Bl SHOP, CA 93514 $162,719  06/29/09
o ROAD (760) 938- 2572
ROADVAY REHABI LI TATI ON BAKERSFIELD, CA 93389
HA22 SWPPP
09- 1 NY-395-11. 8/ 20. 4 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI' S TALBOT $2, 032,599 11/03/08 0%
09- 339704 1.3 M LES SOUTH OF CI NDER ROAD TO CONSTRUCTI ON 500 SOUTH MAI N STREET $0 11/13/08 0%
ROSE VALLEY RANCH ROAD PO BOX 13490 BI SHOP, CA 93514 $0  05/15/09
RUBBERI ZED HOT M X ASPHALT OVERLAY .
BAKERSFI ELD, CA 93389 (760) 938-2572 SUSPENDED
HML WecP
09- | NY- 395- 65. 0/ 76. 1 I'N | NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 378,536 06/ 16/08 19%
09-21444 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ $4, 875,632 07/09/08
500 SQUTH MAIN STREET $762,402 01/20/10  12%
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI' S TALBOT $28, 745, 247 08/ 23/ 07 81%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT | NC 500 S MAIN ST $19, 266, 173 095 18; 07 67%

| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD Bl SHOP CA 93514 $506, 482 04/17/09

ELNA ROAD (760) 938- 2572

W DEN TO 4 LANE EXPRESSVAY RI VERSI DE CA 92509
HE13 SWPPP
09- I NY-395-117.8/122.4 I N | NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS, | NC. H J. BLOWMER $8, 349,660 10/ 30/ 08 9%
09-258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVE 500 SOUTH MAI N ST $694,524  11/14/08 8%
ACNH- P395- (220) E $505, 013 08/ 05/ 10

PLEASANT VALLEY DAM ROAD Bl SHOP, CA 93514
-0 HOT M X ASPHALT OVERLAY M NDEN, Nv 89423- 4203 (760) 872- 0789
HA22 SWPPP
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $239,130 06/ 18/ 08 53%
09- 295204 M LES EAST OF ROUTE 395 800 W EIGHT M LE ROAD 500 SOUTH MAI N STREET $137, Gég 34715 gg; gg 58%

I NSTALL DRAI NAGE CULVERT PI PE LI NER

STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED

HA42 WPCP

Totals: Authorized Final Amt: $88, 737, 319 Completed to Date: $25, 136, 666  Work ThisMonth: $1, 936, 615
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALA-580- 1.5/ 8. 7 I N ALAVMEDA COUNTY NEAR LI VERMORE AT PRI SM ENG NEERI NG | NC $561,566 12/03/08 0%
10- ON1404 VARI QUS LOCATI ONS FROM GRANT LI NE 630 REED STREET $0  12/18/08 0%
ROAD UNDERCROSSI NG TO 0.4 M LE VEST $0
OF GREENVI LLE ROAD UNDER SANTA CLARA CA 95050
I NSTALL TRAFFI C ELECTRI CAL SYSTEM (408) 562- 0026
HB4N WecP
10- ALP-88-1.9/0 I'N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 739,326 03/ 18/ 08 22%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN $g§g, gé‘é f1>‘21§ %Z f{g 17%
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 :
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 L?g‘g’ 3?2 Zgzgo SUSPENDED
HA11 WPCP (209) 333-
10- AMA- 49- 7. 0/ 11 I N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/ 20/ 06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EI GHT M LE ROAD 1110 VEST KETTLEMAN $1, 858, 823 1%5 g?; 22 0%
CREEK BRI DGE TO 1.8 KM SOQUTH COF STOOKTON. CA 95209 LANE, SUI TE 35
AVADOR CREEK BRI DGE ’ LODI, CA 95240 PLANT EST
PLANTI NG AND | RRI GATI ON .
HEL4 SWPPP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $844, 888 04/ 22/ 08 96%
10- 499804 KM EAST OF CARSON DRI VE TO 0.3 KM DI STRI CT 1110 VEST KETTLEMAN $841, 255 05/21/08 93%
gci’;' ngg'(g“g) E EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 $38,365 07/01/09
- -(98) W DEN ROADWAY LODI, CA 95240
--0) STOCKTON, CA 95201 209 333. 6922
HB1 SWPPP (209) 333-
10- CAL- 4-21. 1/ 23. 4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 345,256 08/ 10/ 07 35%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O. BOX 1118 P.O. BOX 280 $17?$22(1)’ 2421(1) 825 %5 2(7) 73%
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CANP, CA- 95222 '
EAST OF ROLLERI BYPASS RCA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHMAY AND BRI DGES
HE14 SWPPP
10- CAL- 26-30. 0/ 0 I N CALAVERAS COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC CLIFF RICE $336, 850 05/16/08 87%
10- ON3804 LOCATI ONS P.O BOX 1355 P.O BOX 430 $§’;é§’ %é 82; gi; gg 91%
POLYESTER CONCRETE OVERLAY :
FRENCH CAVP. CA 95231 ALTAVI LLE, CA 95221
(209) 333- 6922 SUSPENDED

HVB WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 49- 20. 5/ 30. 9 I N CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED | NC $1,976,036 01/06/ 09 0%
10-0s4104 RTE 12 TO 0.7 M N OF NORTH LOVBARD | P O BOX 548 $0 01727/ 09 0%
DR & | N CALAVERAS AND AMADOR COUNTI ES $0
IN AND NR JACKSON SONORA CA 95370
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)984-5202
WeCP
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 836, 117 09/ 25/ 07 0%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $4, 975,622 10/ 24/ 07 0%
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $218,662 10/ 14/ 09
S0-59 0- (7E)
REPLACE BRI DGE .
0 (916) 635- 9370 (559) 696- 1545 PLANT EST
HA21 SWPPP SATI'S
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY IN MERCED FROM O  WATKI N & BORTOLUSSI, |NC. HASSAN JAKHAR $1, 309,813 01/06/ 06 63%
10-482314 STREET UNDERCROSSI NG TO 0.5 KM NCRTH 77 LARKSPUR STREET $1, 222,435 01/17/06 93%
ACNH- P099- (477) E OF V STREET UNDERCRCSS! NG $6, 474 08/ 24/ 09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 IN MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31, 160, 902 03/ 20/ 08 62%
10-414814 FROM 0. 4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $§§' 5532?)1 ?{552 8‘715 86755 (1)2 56%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. » O9%
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 99- 32. 6/ 37. 2 I'N MERCED COUNTY NEAR DELHI FROM 0.9 CDYSSEY LANDSCAPE, | NC. HASSAN JAKHAR $600, 971 08/ 19/ 08 8%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST EI GHT M LE RD P.O BOX 311 $170,690 09/10/08 28%
Ac‘sg: gggz:(:? E OVERCROSSING TO 0.5 MLE NORTH OF VERCED, CA 95341 $48,116 04/03/12
(58) GRI FFI TH ROAD OVERCRGSSI NG : (209) 724- 9096
-0 H GHWAY PLANTI NG
SWPPP
10- MER- 140- 36. 5/ 0 IN MERCED COUNTY | N MERCED AT EAST  TEI CHERT CONSTRUCTI ON $405, 137 10/ 21/ 08 0%
10- 0J8104 21ST STREET P O BOX 3367 $0 11/10/08 0%

I NSTALL TRAFFI C SI GNAL $0
TURLOCK CA 95381
(209) 632- 6600

HB1 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON $726,000 10/ 23/ 08 0%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET SU TE C8 $0  11/14/08 0%
AND NEAR TERM NOUS ON ROUTE 12 AT $0
MOKELUMNE RI VER BR TORRANCE CA 90501
REPAI R BRI DGE CONTROL HOUSE (310) 320- 2558
HVBH WeCP
10- SJ-5-10.7/13.9 I'N SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $508, 011 05/ 08/ 08 2%
10- ON4204 LATHROP AT VARI OUS LOCATI ONS FROM SERVI CES $427,547 05/ 30/ 08 0
$11,460 01/30/09 2%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD :
OVERFLOW BRI DGE (209) 405- 2854
TREAT BRI DGE DECKS PLEASANT HI LL CA 94523
HVB WPCP (925) 945- 1052
10-SJ-5-11.8/39. 6 I'N SAN JOAQUI N COUNTY AT VARI OUS CALI FORNI A ENGI NEERI NG SINGH MANJI T $884, 265 05/ 23/ 08 96%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN $éiiv igg‘ 8?5 ég; gg 83%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 : 01/ 30/ 09
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON CA 94566 '(‘(;39; 4;:? 22230
HVB WeCP (925) 461- 1500
10- SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 $0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831) 724-1011
HM WPCP
10- SJ-5-25.6/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOVER GUTI ERREZ $1, 260, 015 05/ 23/ 08 57%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALI NA ST 611 SAN JUAN AVE $;i§v gig 825 %g; gg 41%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEANDRO CA 94577 STOCKTON CA 95203 ’
SEPARATI ON DRO (209) 942- 6160
TREAT BRI DGE DECKS
HVB WeCP
10-SJ-12-4.4/0 I'N SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY NOVER GUTI ERREZ $611,350 05/27/08  100%
10- ON3204 NEAR TERM NOUS AT LI TTLE POTATO 13750 CATALI NA ST 611 SAN JUAN AVE $711, Zgg f{g; ég; 82 100%
SLOUGH AND ON ROUTE 99 NEAR LODI AT
NVOK SAN LEANDRO CA 94577 STOCKTON CA 95203 12/31/08
ELUWNE RI VER BRI DGE (209) 942- 6160 COVPLETED

TREAT BRI DGE DECKS
HVB WPCP
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SWPPP

OF THE PI NE STREET OVERCROSSI NG TO
THE TUCLUMNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

MAI NTENANCE | NC
77 LARKSPUR STREET

TURLOCK, CA. 95381- 1863
(209) 667- 1147

SAN RAFAEL CA 949014886
(415) 453- 4691
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2, 218,276 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,573 05/31/06 0%
ACST- P026- (022) E $500 09/ 21/ 09
PO- 26 0-(2E) VEST OF DUGK CREEK BRI DCE STOCKTON CA 95201 STOCKTON CA 95203
REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
-0 SATI S
HB1 SWePP
10- SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO COLUMBI A ELECTRIC I NC $282, 485 10/ 03/ 08 0%
10-0L9504 AT ALPI NE ROAD 1980 DAVI S STREET $0 10/ 30/ 08 0%
ACHS- PCB8- (050) S I NSTALL TRAFFI C SI GNAL $0
GPOB-8 05- (HSI)P SAN LEANDRO CA 94577
10 0-88-() (510) 430- 9505
HB1 WPCP
10- SJ-88-13. 8/ 16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC $1, 483,498 08/19/08 0%
10-0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST P O BOX 1630 $0 09/ 04/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF $0
DI SCH ROAD LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
HA22 WPCP
10- SJ- 205- 3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PANELA J $86, 138,976 03/ 28/ 06 80%
io- 300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $81, 764, 239 04/ 12/ 06 95%
CNH- X077- (014) N W DEN FREEWAY AND BRI DGES $1, 194,420 09/ 14/ 10
TRACY, CA 95304
X0-77 0- (4N) BERKELEY, CA 94710
0 (209) 221- 6585
HB4C SWPPP
10- SJ-205-8.1/8. 1 I'N SAN JOAQUI N COUNTY I N TRACY AT GRANI TE CONSTRUCTI ON' COVPANY $102,985 10/ 03/ 08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/ 17/08 0%
MODI FY TRUCK TURNI NG RADI US $0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WPCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 62%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3, 695,951 02/ 22/ 06 87%
ACNH- P099- (500) E $24,591 04/ 07/10
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 10
M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 ABLEDU, DAVI D $2,601,512 11/08/07 70%
10- 0L6404 CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA $2,184,291 11/30/07 779%
ors- () $219, 408 03/ 05/ 09 0
TO 0.3 KM NORTH OF WH TMORE AVENUE  95380- 9519 '
-0 OVERCRGSSI NG (209) 483- 5812
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DEQL HARM NDER $16, 736, 204 06/ 23/ 08 15%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FI RST STREET SUI TE G PO BOX 1863 $4,741,781  07/09/08 0
$969, 716 03/02/11 8%
OVERCROSSI NG TO 0.7 KM NORTH OF TURLOCK, CA 95381 '
WH TMORE AVENUE OVERCROSSI NG BENI CI A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY I N AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM OBAI DULLAH $1, 787,465 09/ 18/ 07 0%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO5400 W HWY 12 "ABDUL" RASHI D $1,572,208 10/ 16/07 0%
$5,616 12/22/11 °
0.7 KM NORTH OF ROUTE 219 AND 99 LoDl CA 95242 WATERFRONT '
SEPARATI ON ' CONSTRUCTI ON FI ELD PLANT EST
PLANTI NG AND | RRI GATI ON
Haos SVPPP OFFI CE SATI S
611 SAN JUAN AVE.,
STOCKTON, CA 95203
(209) 948- 7216
10- STA-99-15. 1/ 15. 7 I'N STANI SLAUS COUNTY | N MODESTO FROMPAVEX CONSTRUCTI ON DI VI SI ON $157,070 11/17/08 0%
10-0MB704 TUOLUMNE BOULEVARD UNDERCROSSI NG TO 120 GRANI TE ROCK WAY $0  12/01/08 0%
0.1 MLE SOUTH OF G STREET $0
OVERCROSS! NG SAN JOSE CA 95136 SUSPENDED
(408) 574- 1400
PLACE RUMBLE STRIPS
HB1 WecP
10- STA- 108-22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. ALFRED BLUM OBAI DULLAH $5, 692, 114 08/ 06/ 08 41%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $1, 244,214 08/ 15/08 21%
__()' -(58) STOCKTON, CA 95203
HA22 SWPPP
(209) 610- 0806
10- STA- 108-30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $700,076 09/ 02/ 08 0%
10- 0L7204 Rl VERBANK FROM M D MAI N CANAL TO P. O. BOX 4760 952 GOODW N DR. $0 09/ 15/08 0%
ACHS- P108- (046) E HOMRD AVENUE $0 01/16/09
PGP1- 08 0- ( 6E) MODESTO, CA 95352 RI PON CA 95366
HOT M X ASPHALT RESURFACI NG ' (209) 599- 7281 SUSPENDED

--0

HB1 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-14.7/0 I N STANI SLAUS COUNTY | N MODESTO AT Rl CHARD A HEAPS ELECTRI CAL SUKHI DEOL $251,376 12/16/08 0%
10- ON9S04 5TH STREET CONTRACTCR | NC 490 S GOLDEN STATE 23 01/14/09 0%

CONSTRUCT LEFT TURN CHANNELI ZATION 8909 FLORIN RD BLVD P O BOX 1863

SACRAMENTO CA 95829 TLZJESOZ;O:?ZTM 1863

HB4N WeCP (209) 667-
10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GECRGE REED | NC SUTTI, RENEE M $6, 661, 763 06/ 19/ 08 19%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O. BOX 1863 222{7’, 4716752 8;; f{g; f{g 13%

ROUTE 99/ 219 SEPARATION TO 0.2 KM TURLOCK, CA. 95381-1863 !

MODESTO CA 95352

VEST OF DALE ROAD 209) 523. 0734 (209) 667- 1147 SUSPENDED

W DEN AND RESURFACE ROADVAY (209) 523-
HB4C SWPPP
10- TUO- 120- 3.5/ 6. 9 I N TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED, |INC. BAL BAHADUR PAUL $1, 722,236 08/ 15/ 08 48%
10-0Gr504 JUNCTI ON FROM 2.1 M LES EAST OF P.O BOX 548 611 SAN JUAN AVE $368, 2;3 82135 235 82 21%

TULLOCH ROAD TO 0.2 M LE WEST OF LA s CA 95370 STOCKTON, CA95203

GRANGE ROAD NORA, (209) 948- 7216

RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $213, 734, 021 Completed to Date: $146, 701, 687  Work ThisMonth: $5, 727, 627
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COMPANY ARI NDUQUE, RAY $1, 156, 018 11/ 16/ 07 27%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 122,23 155 2613; (1)1 93%
HI GHVAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084
HE14 SWPPP
HE14
11- | MP-8-3.9/96. 8 IN | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ, DANI EL $632, 628 05/ 01/ 08 44%
11-258704 LOCATI ONS CALI FORNI A, | NC. 722 E. BARIONI BLVD. $1§‘2’ ggg 8% Séj 82 29%
CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET | MPERI AL, CA :
TENPE, AZ 85282 (760) 594- 2008
HVB WPCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA Rl ZZUTTO, SHAWN $69, 577,819 03/11/08 22%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $20, 281, 361 03/ 27/ 08 0
HPLU- 6211- ( 067) E 111 ri/IZDEEI AEASAO:IzinVD $2, 853,836 01/27/11 29%
-0 CONSTRUCT FOUR- LANE EXPRESSVAY BRAWLEY, CA 92227 (760) 355- 8666
HE14 SWPPP
11- 1 MP-111-.7/. 7 IN | MPERI AL COUNTY | N CALEXI CO AT PETERSON- CHASE GENERAL CORTEZ, DAVI D $232,586 06/06/08  100%
11- 285804 SEVENTH STREET ENG NEERI NG CONSTRUCTI ON, I NC. 722 E. BARI ONI BLVD. $241’4;g 81; gf; gg 100%
| NSTALL DRAI NAGE UNI TS 1792 KAl SER AVENUE | MPERI AL, CA 92251 01/ 26/ 09
IRVINE, CA 92614-5706 (858) 688- 1597
HB4N WPCP
11- 1 MP-111- 4. 7/ T8. 2 IN | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG, | NC. Rl ZZUTTO, SHAWN $2, 008, 770 05/ 12/ 08 19%
11- 276614 ROUTE 86 TO ROSS ROAD 382 E. ORANGE SHOW RD. 722 E. BARIONI BLVD. $1, ogg 82; ig; gg 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY
SAN BERNARDI NO, CA 92408 | MPERIAL, CA 92251
(760) 355- 8666
HVLA SWPPP
11- 1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWEY AT P& LANDSCAPE MGMI. SERVI CES AR NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11-256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 3;;),82? 835 1;; 82 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
SATI S

HE14 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP- 115-21. 2/ 35. 2 IN | MPERI AL COUNTY | N AND NEAR MANHOLE ADJUSTI NG CONTRACTORS MCCLENDON, GREG $1,798,277 02/14/08  100%
11-287404 CALI PATRI A FROM VEST JUNCTI ON ROUTE 9500 BEVERLY ROAD 722 E. BARI ONI BLVD. $1, 654, Ogg 8?; ig; 82 100%
78 TO ROUTE 111
ASPHALT RUBBER CHI P SEAL COAT PICO RIVERA, CA 90660 e e 2% 01/12/09
(760) 355- 8666 COVPLETED
HMLA WeCP
11-SD-5-.3/0 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL PEREZ, AL $477,826 06/ 16/ 08 90%
11- 287304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 7177 OPPORTUNI TY ROAD $4g, gg(l) 81; 12; gg 94%
CONSTRUCT CONCRETE BARRI ER OPENING 1792 KAl SER AVENUE SAN DI EGO, CA 92111 :
IRVINE, CA 92614-5706 (858) 467-4093
HB4N wecP
11- SD-5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN Rl M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 651, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VARl OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 316,839 06/ 15/ 06 0%
AClI M 005 - (599) 8 $7,494 02/11/11
CSTS- 054 - (07E) P LOCATI NS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
054 00-(B) PLANTI NG AND | RRI GATI ON (858) 467- 4081 PLANT EST
HA25 SWPPP SATIS
HA25
11- SD- 5- 10. 0/ 10. 8 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON JUAREZ, DANI EL $4,788,309 12/ 06/ 07 0%
11-276104 LOCATI ONS P. O BOX 229000 9851 BUENA VI STA AVE $4,797,178 12/ 31/07 0%
ACNH X073- (082) E REPLACE VETAL RAI LI NG SANTEE. CA 92071 $0 01/07/09
--0) SAN DI EGO, CA 92192- 9000 ’ 01/22/ 09
(858) 688- 1501 PLANT EST
HBL WPCP SATI S
11- SD-5- 15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $414, 305 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $3§?, ggg 8;; ;g; gg 0%
I NSTALL GALVANI ZED STEEL FENCE :
SAN DIEGO CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HBAN WPCP SATI S
11- SD- 5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $925,556 06/ 15/ 07 0%
11-081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $7§1, 133 8;; 8% 8; 0%
W DEN AND | NSTALL TRAFFI C SI GNALS '
SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111
(858) 467- 4081 PLANT EST
HBAN WPCP SATI S

State of California Department of Transportation



State of California Department of Transportation Page 91

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-33.7/54.9 I'N SAN DI EGO COUNTY AT VARI OUS TDS ENG NEERI NG PEREZ, AL $1, 129, 440 08/ 26/ 08 10%
11-290004 LOCATI ONS 1014-14136 S. WESTLAKE BLVD. 7177 OPPORTUNI TY ROAD 2231 ggg 8% ég; 82 7%
I NSTALL VEHI CLE DETECTI ON SYSTEMS :
VESTLAKE VI LLAGE, CA 91361 SAN D ECO, CA 92111
(858) 467- 4093
HB4N WPCP
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JCHN $700,592 08/ 04/ 04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $589,483 08/ 20/ 04 0%
STPL- 6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH OF Vi A - SAN DI EGO, CA 92111 $3,408 02/10/ 10
-0 DE LA VALLE UNDERC CORONA, (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAC SVPPP SATI'S
11- SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $35,290, 771 08/15/07  100%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $32, 409, zgg 225 %25 g; 93%
DI EGUI TO RI VER BRI DGE TO SAN ELIJO SAN DI EGO,CA 92117 SAN DI EGO, CA 92111
LAGOON BRI DGE (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD-5-50. 9/52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND MSJS MANAGEMENT SERVI CES, | NC. HURTZI G JCHN $1, 843,462 09/26/07  100%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O. BOX 52797 7177 OPPORTUNI TY ROAD $1, g;% Sg; g; f{g; fﬂ 58%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI T SAN DI EGO, CA 92111 ’
HI GHVAY PLANTI NG ’ (858) 467- 4086
HA25 SWPPP
11- SD-5-52. 8/54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1,307,372 08/09/07 30%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $giiv Zéé 285 %25 21 66%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD-5- 66. 5/ 68. 5 I'N SAN DI EGO COUNTY ABOUT 21 KM G M GENERAL ENG NEERI NG PEREZ, AL $626, 947 09/ 26/ 07 85%
11- 259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNI NG SUN DRI VE 7177 OPPORTUNI TY ROAD $gg;, ‘H; (1)25 g; 8; 100%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE ENCI N TAS CA 52024 SAN DI EGO, CA 92111 ’ 01/ 21/ 09
TRUCK | NSPECTI ON FACI LI ' (858) 467- 4093

UPGRADE EXI STI NG BACK- UP GENERATORS
HA42 WPCP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-8-9. 6/ 52 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL TRAN, DUNG $1, 266,718 05/ 02/ 08 97%
11-258604 LOCATI ONS FROM LAKE MURRAY BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY $1;$§??' Ség’ 8?; géj 82 95%
OVERCROSSSI NG TO CAVERON STATI ON 1792 KAl SER AVENUE ROAD '
UNDERCROSSI NG
CLEAN AND TREAT BRI DGE DECK | RVINE, CA  92614-5706 DEEBM;;) (2):122014
HVB WPCP (858) 720-
11- SD-15-.6/ 2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOHN $719, 249 07/ 25/ 01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $708, 1;2 8?; f1>£11§ gg 0%
OVERCROSSI NG TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 Creeacr aone 01/16/09
. (858) 467- 4086 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11-SD-15-3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4,532,190 09/10/07 88%
11- 070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $3,387,262 10/ 25/ 07 24%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $261,508 03/16/12
--0) PERRIS, CA 92570
(858) 467- 4084
HA25 SWePP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
éé— 23320? ) EMERGENCY EARTHWORK P O BOX 1161 :g 03/01/98 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD-15-10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 152,546 07/ 25/ 08 7%
11-270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUI TE 260 13560 EVENI NG CREEK $ég, 222, 95;2 825 gg; (1)2 17%
CONSTRUCT MANAGED LANES DRI VE N. T
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC - (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, QUS $50, 339, 072 05/ 12/ 08 21%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $§§' ?,E’ gg‘é f{g; %éj (1)3 26%
SEPARATI ON TO CARROLL CANYON ROAD AN DI EGO CA 92126 DRI VE NORTH R
OVERCROSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 688- 1521

HB4C SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARVELL $67, 641, 234 02/ 08/ 08 27%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220- 112 EVENI NG $23, 443,440 02/ 27/ 08 35%
$1, 215,005 03/09/11
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE
SEPARATI ON OVERCRGCSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SVPPP (858) 679- 4563
11- SD- 15- 18. 6/ M7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCl CONSTRUCTI ON BREYER, RI CHARD $51, 096, 994 07/ 10/ 06 97%
11- 080944 48,275,560 07/ 25/ 06
AG M OLE - (201N ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $ 5009 299 011 20/ 09 96%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH '
iizbéé ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES B}
HBAC SVPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COMPANY SAGGESE, CARM NE T. $2, 505,027 05/ 12/ 08 12%
11- 260714 513,554 06/ 10/08
HPLU- 6211- ( 064) N ROUTE 15 FROM 1.4 KM SOQUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVEN NG CREEK §184 275 09/ 24/ 12 20%
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH '
Es)z- 11 0- (4N) UC AND ON RTE 56 FROM O PALM DESERT, CA 92211 TRR)
o H GHWAY PLANTI NG AND | RRI GATI ON
HAS SVPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DIEGO CO ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1,001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $8;g, %g? cl)g; gi; 8; 87%
REPAI R MBGR & SIGNS; PLC EROSI ON DRI VE NORTH '
SAN DI EGO, CA 92127
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15- 22. 0/ MR4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI / BBCl, JV ATTENTION RICK  HSU, PAUL $77,707,479 08/ 11/ 04 0%
AG MO15 - (192)2 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 F1 NKEN 11803- C SCRRENTO YO oar 914 oaiotios 0%
(192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD '
CVST- 6211- (034) P
621-1 03-() UNDE S NG VISTA, CA 92081 SAN DI EGD CA 92121 PLANT EST
) ) CONSTRUCT MANAGED LANES d .
HBAC SVPPP (858) 720- 2104 SATI S
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 196, 013 09/ 09/ 04 79%
11-080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON $91, 294, 201 09/ 22/ 04 0
ACI M 015 - (196) 2 13560 EVENING CREEK $60, 295 02/01/09 8%

--0

HB4C
HB4C

SWPPP

State of California Department of Transportation

UNDERCROSSI NG TO 0.7 KM SOUTH CF VI A 2585 BUSI NESS PARK WAY
RANCHO PARKWAY OVE

CONSTRUCT MANAGED LANES VISTA, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 748- 4261
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 24. 4/ M7 I'N SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COVPANY SAGGESE, CARM NE T. $803,485 09/ 22/08 13%
11-295104 ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK $5, 242 10; 27; 08 1%
ER( ;‘5A0'(004) E OVERCROSSI NG TO VI A RANCHO PARKWAY o DRI VE NORTH ( NORTH $2,057  05/27/10
OVERCROSSI NG ' TRLR)
PLANTI NG AND | RRI GATI ON
Haos VPCP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, RI CHARD $46, 599, 284  11/20/ 08 0%
11-2T70814 ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRI VE 13560 EVENI NG CREEK $87, 379 12; 10; 08 0%
ACI M 015 - (203)N 0.1 KMS OF H GHLAND ROAD OC TO 0. 2 ORI VE NORTH $87,379 09/30/ 11
LN?)Z 11 0-(2N) KM N OF NI NTH AVENUE UG SAN MARCOS, CA 92078 SAN DI EGO, CA 92128
o CONSTRUCT MANAGED LANES - NORTH .
HBAC SWPPP (858) 688- 1430
11- SD- 15-27. 3/ 0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 464, 905 08/ 20/ 08 15%
11- 270894 NORTH COUNTY FAI R OVERCROSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK $17,938 09/ 26/ 08 0%
CMLN- 6211- (059) CONSTRUCT BARRI ER TRANSFER MACH! NE ORI VE $17,938 02/19/10
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC VPCP (858) 688- 1524
11- SD- 15- 30. 0/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 253,404 07/21/08 7%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $4,537,229 08/ 06/ 08 9%
CIM 015 -(202)3 15/ 78 SEPARATI ON $1, 089,181 11/03/11
CM.N- 6211- ( 053) FOOTHI LL RANCH, CA 92610 DRI VE
0 CONSTRUCT MANAGED LANES ! SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD-52-2. 6/ 5.9 IN SAN DI EGO COUNTY I N SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $404, 324 05/ 30/ 08 27%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD 2?2' ggg 82; gg; f{g 219%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO, CA 92111 !
LAKE FOREST, CA 92630
(858) 467- 4086
HA25 wecP
11- SD-52-4. 9/ 6. 2 I N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON CO MOEN, M KE $1,877,123 09/ 24/ 08 16%
11- 283704 0.6 M LES WEST OF CONVOY STREET 6465 MARI NDUSDRY DRI VE 9851 BUENA VI STA AVE. 222;’ ggg ég; g?; gg 24%
OVERCROSSI NG TO 0.7 M LES EAST OF SANTEE, CA 92071 '
CONVOY STREET OVERCROSS! NG SAN DI EGO, CA 92192 (619) 596- 3226
PAVEMENT REHABI LI TATI ON
HA22 WeCP

State of California Department of Transportation



State of California Department of Transportation Page 95

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $249,058 06/ 17/ 08 23%
11-288504 ROUTE 52 AND ROUTE 163 P.O BOX 77038 7177 OPPORTUNI TY ROAD $égg, égg 22; gg; 82 78%
CONVERT | RRI GATI ON' SYSTEM SAN DI EGO, CA 92111 :
CORONA, CA 92877
(858) 467- 4086
HA25 WeCP
11-SD-52-7.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 493,733  01/16/08 68%
11-267304 0.1 M LE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $13;$2‘21§' gg; 82; f1>‘11§ gg 73%
SEPARATI ON TO MAST BLVD SAN DI EGO CA  92192- 9000 SPRI NG VALLEY, CA 91977
UNDERCROSSI NG ' i (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZQ BBON, EDWARD $60, 296, 333 11/ 27/ 07 33%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $§§, gj‘é, igé 1%5 g%j 2(7) 54%
CONSTRUCT FOUR- LANE FREEWAY AVENUE 9%
LAKESI DE, CA 92040
SANTEE, CA 92071
HEL4 SWPPP (619) 995- 7334
11- SD-52-16.2/17. 8 I'N SAN DI EGO COUNTY I N SANTEE FROM  FCl CONSTRUCTORS | NC $27,549,289 12/17/08 0%
11-270104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRI VE $0  12/30/08 0%
STPL-6211- (077) AVENUE UNDERCROSSI NG KP 26.1/28. 6 $0
-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCOS CA 92078
(760) 916- 9100
HE14 SWPPP
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MCEN, M KE $66, 721, 467 04/ 10/ 08 25%
11- 270004 SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $20, 577,541 04/ 30/ 08 31%
HPLU-6211- (075) E CONSTRUCT FREEWAY AND | NTERCHANGE SANTEE, CA 92071 $0 11/16/10
LU62- 11 0- ( 6E) RI VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWPPP
11- SD-56-2.2/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4,102, 011 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $3, 995,270 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $17,260 08/11/09
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA - 92121 SATI S
HE14 SWPPP

HE14
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11-SD-75-21.8/21.9
11- 246524

HA21 WPCP

11- SD- 76- 14. 3/ 14. 9
11- 272304
ER- 4132- (004) E

--0)

HA23 WPCP

11- SD- 78-31. 5/ 0
11- 294304
ER- 45A1- (004) E

--0

HA23 WPCP
11-SD-78-72.9/0
11-165734

HA21 WPCP

11-SD-94-1.4/9.3
11- 285404

HVB WPCP

I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTI ON, | NC.
THE SAN DI EGO AND CCORONADO BAY BRI DGE 4925 SEAPCRT AVENUE
AND AT THE SAN DI EGO MAI NTENANCE YARD

CONSTRUCT WALKWAY EXTENSI ON RICHMOND,  CA 92592

I'N SAN DI EGO COUNTY NEAR BONSALL AT SI M ENG NEERI NG, | NC.
FLOWERWOOD LANE 3658 PALOVAR DRI VE

CONSTRUCT VEHI CLE PULLOUT AND RAMP
FALLBROCK, CA 92028

I'N SAN DI EGO COUNTY NEAR RAMONA AT HAZARD CONSTRUCTI ON COVPANY
1.6 MLES WEST OF WVEEKEND VI LLA ROADP O BOX 229000

RECONSTRUCT RETAI NI NG WALL
SAN DI EGO CA 921929000

(858) 587- 3600

I'N SAN DI EGO AND | MPERI AL COUNTI ES MCM CONSTRUCTI ON, | NC.

NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REG ONAL OFFI CE
SAN FELI PE CREEK BRI DGES P. 0. BOX 867

W DEN BRI DGE 19010 SLOVER AVENUE

BLOOM NGTON, CA 982316

I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON
LOCATI ONS FROM ROUTE 94/5 SEPARATI ON1310 W 23RD STREET
TO GROVE STREET OVERCROSSI NG

CLEAN AND TREAT BRI DGE DECK TEMPE, AZ 85282

JUAREZ, DANI EL
2863 CARMEL VALLEY
ROAD

DEL MAR CA 92014
(858) 688- 1501

NABI ZADEH, NMEHRDAD
2863 CARMEL VALLEY
ROAD

DEL MAR, CA 92014
(858) 720- 1212

YOST, RI CHARD
722 E. BARIONI BLVD.
| MPERI AL, CA 92251
(858) 688- 1491

AMBLE, TOR

9851 BUENA VI STA AVE.

SANTEE, CA 92071
(858) 688- 1509

$1, 806, 603
$1, 852,771
$0

$134, 310
$147, 748
$0

$319, 068
$0
$0

$4, 260, 367
$4, 115, 713
$0

$617, 617
$4, 400
$0
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-75-17. 4/ 20.5 I'N SAN DI EGO COUNTY | N CORONADO FROMVALLEY SLURRY SEAL CO. FI GUEROA, RENE $863, 376 05/ 15/ 08 100%
11-2772U4 THE NAVAL AMPHI Bl OUS BASE TO SAN P.O BOX 1620 817 SWEETWATER ROAD $703, 7;3 82; ég; 82 99%

DI EGO CORONADO BAY BRI DGE VEST SACRAMENTO, CA 95691 SPRI NG VALLEY, CA 91977

PLACE M CROSURFACI NG (619) 697-2439 SUSPENDED
HVLA WPCP

07/ 20/ 06 100%
08/ 01/ 06

12/12/08  100%
12/ 23/ 08
OVER RUN

09/ 15/ 08 100%

10/ 14/ 08
01/05/09  100%
01/ 05/ 09

COMPLETED
09/ 26/ 08 0%
10/ 17/ 08

0%

10/18/06  80%
10/ 27/ 06
11/05/08  98%
01/ 29/ 09

05/ 14/ 08 6%
06/ 12/ 08
05/ 19/ 09 1%
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Statement of Ongoing Contractsasof 01/20/09

02/ 04/ 09

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-3.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CAROLI NO CONSTRUCTI ON BAGUBE, JUN $344,039 09/26/08  100%
11-272504 CHOLLAS CREEK BRI DGE CORPORATI ON 1463 BROADWAY $304,649  10/17/08 00,
ER;;”W'(OO“) E REBUI LD CONCRETE CHANNEL 3035 E 8TH STREET EL CAJON, CA 92021 $0 g;gi; gg

(858) 688- 1438 COVPLETED

NATI ONAL CI TY CA 91950

HA23 WPCP (619) 327- 0817

11-SD-94-8.3/8.7 I'N SAN DI EGO COUNTY I N LA MESA AND VESTERN RI M CONSTRUCTCORS, | NC. TRAN, DUNG $1, 080,326 10/31/08 22%

11- 003504 LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARVEL VALLEY $135,242  11/24/08 13%
STPL- 6211- ( 049) UC TO 0.6 KM EAST OF MASSACHUSETTS . $47,412 11/ 02/ 09
--0) AVENUE UG ESCONDI DO, CA 92029 DEL VAR CA 92014
CONSTRUCT SOUND WALL .
L4 PCP (858) 720- 2115

11-SD-94-11.3/13. 8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMTI SERVI CES ARI NDUQUE, RAY $521, 466 05/21/07 0%

11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 GPPORTUNITY ROAD $471,108 06/ 11/ 07 0%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 $3,791 09/22/10
TREE PLANTI NG AND | RRI GATI ON CRANGE, CA 92868 (858) 467- 4084 PLANT EST
HA25 WeCP SATI S

11-SD-94-11. 6/ 12 I'N SAN DI EGO COUNTY AT CASA DE ORO BEADOR CONSTRUCTI ON COVPANY  GAYON, ALBERTO $489, 900 04/24/08 100%

11- 285904 FROM 0.2 MLE WEST TO 0.2 MLE EAST 26320 LESTER Cl RCLE 817 SVWEETWATER ROAD $434, 728 ggj ;g; 82 89%
OF KENVWOOD DRI VE UNDERCROSSI NG oA 02883 SPRI NG VALLEY, CA 91977
REHABI LI TATE AND W DEN RAMP CORONA, (760) 594- 2006

HB4N VPCP

11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM Di VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%

11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $328,382  05/19/04 0%
$2,009 08/ 05/ 09
RANCHO M GUEL ROAD WNGLESTER  CA 92506 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ’ (858) 467- 4084 PLANT EST
HA25 SWPPP SATIS

11-SD-125-9.2/9.2
11- 091894

I'N SAN DI EGO COUNTY I N AND NEAR
CHULA VI STA ON PROCTOR VALLEY ROAD

P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN

999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD
0.1 KM VEST OF ROUTE 125 TO 0.1 KM SAN DI EGO, CA 92111
SOUTH OF BONI TA MEADOWS LAN (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG SATI S

$1, 466,590 07/ 18/ 06 0%
$1, 441,591 07/ 27/ 06 00
$7,093 05/ 20/ 09 ?

ORANGE, CA 92868

HE14 SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-188-/ . 2 IN SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, |NC. AGUI LAR, PEDRO $16, 097, 147 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $15, 616, 485 11/ 20/ 06 0%
HPD- P188- ( 001) $165,017 01/31/09
--0) OF THI NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021
COMVERCI AL VEHI CLE ENFORCEMENT ' (858) 688- 1372 PLANT EST
HA42 SWPPP SATIS
11- SD- 805- 6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA CIVIL GAYON, ALBERTO $2, 001,881 06/ 18/ 08 42%
ié f/zgg? 606) 6 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $1$gg§,ggg 8;; ig; f1>g 56%
- (606) TELEGRAPH CANYON ROAD UNDERCROSSI NG SAN DI EGO CA 92154 SPRI NG VALLEY, CA 91977 '
-0 TO 0.4 KM NORTH OF BONI TA ’ (760) 594- 2006
I NSTALL RAMP METERS AND HOV LANES
HB4N SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMSKANKSA USA Cl VI L WEST OLSON, TED $61, 556, 640 01/30/ 08 25%
hla;_?fégﬁ N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT | NC. 8863 Al RWAY ROAD $éi: %3573, ig% 225 24715 gg 31%
U2, 11 O_(ZN )P VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 o
(2NH) CONSTRUCT NEW FREEWAY (619) 661- 6406
6211- 073-() SAN DI EGO, CA 92154
HE14 SWPPP
11- SD-5506-/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COMPANY, COLLINS. TOM $540, 506 08/21/08 57%
B g pEaTRoRERSme e 10 TG e T s e
xo- 73 O-ESE)) BUI LDI NG 23839 OAK MEAI DRI VE SAN DI EGO, CA 92110 ,
) ) REMODEL DI STRI CT BUI LDI NG B}
--0) RAMONA, CA 92065 (619)688-6893
TEAL
11- SD-5722-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERING ~ FARMER, BRANDON L. $1, 041,611 06/ 30/ 08 79%
11-080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD 2?121 gg; 8;5 25735 gg 50%
CONSTRUCT STORAGE SHED AND CANOPI ES 572 COLLYN STREET SAN DI EGO, CA 92111 '
VI STA, CA 92083 (858) 688- 1375
HAL2 WeCcP

Totals: Authorized Final Amt: $916, 435, 143 Completed to Date: $464, 976, 707  Work ThisMonth: $17, 669, 645
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-12.8/13. 4 I'N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $668, 700 08/ 25/ 08 64%
12- 0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY 2‘3‘23, ggg 82; 185 gg 69%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM DR. '
NORTH OF CRYSTAL HEI GH CORONA, - CA 92883 IRVINE, CA 92612
Haao SPPP DRAI NAGE WORK AND PLANTI NG (949) 509- 5017
12- ORA- 1-31.5/32. 2 I'N ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1, 863,725 09/14/07 0%
BN e Ao s e 5251 114 LN VERSITY sz L0 g
ROCK SLOPE PROTECTI ON 1335 CORONA POl NTE COURT DR. '
S0- 01 5- (6E) 02/ 01/ 09
--0) CORONA, CA 92879 | RVINE, CA 92612 PLANT EST
HA42 SWPPP ’ (949) 509- 5018 SATI S
12-ORA-5-4.1/0 IN ORANGE COUNTY | N SAN CLEMENTE AT  PETERSON- CHASE GENERAL ENG  UPADHYAYA, NI TA $187,589 09/ 26/ 08 82%
12-0J5904 AVENI DA VI STA HERMOSA OVERCROSSI NG~ CONSTRUCTI ON 3251 1/4 UNI VERSI TY 223' ‘515 (1)25 225 gg 37%
POLYESTER CONCRETE BRI DGE OVERLAY 1792 KAI SER AVENUE DR. :
I RVINE, CA 92614-5706 | RVINE, CA 92612
. - (949) 279- 8708
12- ORA-5-6.9/14.5 I'N ORANGE COUNTY | N SAN CLEMENTE FROMSUDRAKAR COVPANY | NTERNATI ONALLI NDQUI ST, KARL $299,995 05/20/08  100%
12- 0H5004 SAN DI EGOY ORANGE COUNTY LINE TO EL 1450 N. FI TZGERALD AVE 31726 RANCHO VI EJO ig' ggg 82; 86155 gg 204
CAM NO REAL UNDERCROSSING AND IN SAN o o ROAD STE 115 '
JUAN CAP| STRANO ' SAN JUAN CAPI STRANO, CA OVER RUN
" . REPLACE PAVEMENT DELI NEATI ON 92675
(949) 279- 8531
12- ORA-5-13.8/13. 8 I'N ORANGE COUNTY IN M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  CH, KENNETH $1, 634,301 03/19/08 86%
12- OF8204 CROMN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $62f1’v ;gg 83; 1(1)5 gg 43%
W DEN RAVP H#A '
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
HB4N SWPPP (949) 769- 1404
12- ORA-5-15. 1/ 16. 4 IN ORANGE COUNTY | N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 873,855 07/22/08 21%
12- 0E0704 M SSION VI EJO FROM 0.2 MLE SOUTH OF 6 CUSHI NG 15510 ROCKFI ELD $2;$222, géé 8;5 g?; 22 16%
05O PARKWAY OVERCROBSING TO 0.7 MLE o oo AVENUE. STE A '
NORTH OF OSO PARKW ’ I RVINE, CA 92618 SUSPENDED
W DEN FREEWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWNT ~ ANKHASI RI SAN, SANDY $1, 280, 639 08/ 22/ 07 0%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $1, 2;3' 222 2519; Séj (1)1 0%
OVERCROSSI NG TO 0.3 KM NORTH OF R VERSI DE CA 92503 VAY :
TUSTI N RANCH ROAD OVERCRO TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (949) 279- 8741 SATI S
12- ORA- 5- 23. 6/ 23. 9 I N ORANGE COUNTY IN I RVINE AT I RVINE ALL AVERI CAN ASPHALT ZOKAl, FARID $845, 711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY $5, 7;2 825 gg; gg 1%
UNDE SI NG CORONA, CA 92878- 2229 VILLAGE, #1
REPLACE APPROACH SLABS ' TUSTIN, CA 92780 SUSPENDED
A2 VPCP (949) 279- 8435
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG JAVAHERNESHAN, MAJI D $1, 975,764 03/ 13/ 08 46%
12- 006404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UN ERSI TY 2?;? gg; 82‘5 (1)(135 gg 19%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE '
CULVER DRI VE UNDERCROSSI NG | RVINE, CA 92612
W DEN ExI STI NG RAMVP CORONA, CA 92879 (948) 509- 5031
HB4N SWPPP
HB4N
12- ORA-5-28. 4/ 0 I N ORANGE COUNTY I N TUSTIN ON ROUTE 5 TDS ENG NEERI NG UPADHYAYA, NI TA $94,100 11/17/08 0%
12-0J8504 AT TUSTI N RANCH ROAD NORTHBOUND ON 1014 S WESTLAKE BLVD STE14136 3251 1/4 UNI VERSI TY $3,250 12/10/08 306
RAMP R $3,250 03/05/09
HOT M X ASPHALT OVERLAY VESTLAKE VI LLAGE, CA 91361 [RVINE. CA 92612
HBL - (949) 279- 8708
12- ORA-5-33.3/0 I N ORANGE COUNTY ON ROUTES 5 AND 91 TRUESDELL CORPORATI ON Pl RZADEH, BEHROOZ $1, 643,613 06/ 11/ 08 85%
12-0J0304 AT VAR QUS LOCATI ONS 1310 W 23RD STREET 15700 TUSTI N VI LLAGE $1;$f§§>' fé’f 815 g;; gg 74%
JO NT SEALS AND TREAT BRI DGE DECKS '
TEMPE, ARl ZONA 85282-1821 VAY, TRAILER #3
TUSTIN, CA 92780
HVBH VPCP (949) 279- 8595
12- ORA- 5- 35. 1/ 36. 3 I N ORANGE COUNTY | N ORANGE AND TDS ENG NEERI NG CHAUDRY, MONAS $1,141,158 07/07/08 0%
12-0J1704 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S WESTLAKE BLVD STE14136 $0 07/21/08
ACHS- 005 - (939) 1 6533 MARINE WAY $0 07/ 10/ 09 0%

| MG 005 -(939)1

--0)
HB1 WPCP

State of California Department of Transportation

COLLEGE BOULEVARD OC TO 0.1 M S OF
KATELLA AVENUE OVERCROSSI NG
MODI FY TRAFFI C SI GNALS

WESTLAKE VI LLAGE, CA 91361

IRVINE, CA 92618
(949) 936- 3594
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HA22 WPCP

H GHWAY

CONSTRUCT BUS PADS SAN DI MAS, CA 91773-2911

VAY
TUSTIN, CA 92780
(949) 279- 8595
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District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JOSE $1, 096, 750 01/ 04/ 07 0%
12- OF9404 AUTRY WAY OVERCROSSI NG 26320 LESTER O RCLE 3251 1/4 UNI VERSI TY $1,014, 489  01/30/07 0
$2.480 04/ 15/ 09 0%
RESURFACE ROADWAY DRI VE ’
CORONA, CA 92883
I RVINE, CA 92612 PLANT EST
HA22 SWePP (949) 509- 5023 SATI S
12- ORA- 5- 42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $198, 399, 792 04/ 18/ 06 62%
12-101674 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE $126, 163,066 04/ 25/ 06
ACNH 005 - (932) 1 6231 MANCHESTER BLVD. $4.429, 695 09/30/10  ©3%
ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK, CA 90621- P
"?;)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY ' ) B}
HEL3 SWPPP (714) 367- 2080
12- ORA-5-72. 0/ 72. 4 I N SAN DI EGO AND ORANGE COUNTIES IN  AVERI CAN WEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY $1, 152, 758 06/ 16/ 08 11%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE 2‘11221 fi% 8;5 gg; 22 41%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE WAY '
CAM NO REAL UNDERCROS TUSTIN, CA 92780
H GHVWAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241 (949) 279- 8741
HA25 SWPPP
12- ORA- 22-10. 3/ 0 I N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEER! NG CHAUDRY, MONAS $176,317 02/ 15/ 08 17%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKF! ELD BLVD. $110, 7;3 83; g;; gg 63%
MODI FY TRAFFI C SI GNAL AND STRI PI NG
WESTLAKE VI LLAGE, CA 91361 IRVINE, CA 92618
(949) 279- 8806 SUSPENDED
HB1 wecP
12- ORA-39-3.2/5.8 I N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AVERI CAN ASPHALT WANG, T.H. $1,315,113 04/03/07  100%
12- 0HA004 AND VESTM NSTER FROM MAIN STREET ANDP. O, BOX 2229 15700 TUSTI N VI LLAGE $1, 387,362 04/ 18/ 07 98%
ELLI'S AVENUE TO SOUTH OF ROUTE 39 AND VAY #2 $0 01/30/09
CORONA, CA 92878 12/ 29/ 08
405 SEPARATI ON TUSTIN, CA 92780 COVPLETED
RUBBERI ZED ASPHALT CONCRETE .
v VPCP (949) 279- 8405
12- ORA- 39- 3. 9/ 19. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTION INC Pl RZADEH, BEHROOZ $495, 603 06/ 09/ 08 0%
12-0H7104 FROM NEWVAN AVENUE TO | MPERI AL 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE :g 84715 ig; gg 0%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 39-20. 5/ 0 I N ORANGE COUNTY I N LA HABRA AT PTM GENERAL ENG SVC CHAUDRY, MONAS $134,129 04/14/08  100%
12-0H2164 GREGORY LANE P. 0. BOX 7745 15510 ROCKFI ELD STE A $137, 323 8?; gg; 82 100%
UPGRADE S| GNALS AND CURB RAMPS
Rl VERS| DE, CA 92513-7745 I RVINE, CA 92618 01/ 05/ 09
(949) 279- 8806 COVPLETED
HB4N WeCP
12- ORA-39-/21.9 I N ORANGE COUNTY I N LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $748,857 06/ 06/ 08 44%
12-0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON | NC. 3251 1/4 UNI VERSI TY 24112613, ggg 8;; gg; gg 63%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVE. DRI VE '
I RVINE, CA 92614 'SZ;NEbgC’QOZiMZ
HA42 WPCP (949) 509-
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $257,499 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCRCSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $$3’ ‘;gg 825 gg; gg 43%
SLOPE PAVI NG AND | MPROVE S| DEWALK WAY #2 :
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
HAd2 VPCP (949) 279- 8405
12- ORA-55-5. 5/ 6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 459, 756 09/10/07  100%
12- 075604 SANTA ANA, AND | RVI NE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $777,437 10/11/07 53%
LOCATI ONS VAY $30,905 11/21/11
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA-55- 11. 6/ 17. 6 I N ORANGE COUNTY IN TUSTIN, ORANGE  ALL AVERI CAN ASPHALT WANG T H $4,298,298 04/ 11/ 08 93%
12- 0H3404 AND ANAHEI M FROM 0.2 M LE SOUTH OF P.O BOX 2229 15700 TUSTI N VI LLAGE $3, 868, 723 825 §§§ 82 96%
SEVENTEENTH STREET OVERCROSSI NG TO WAY #2
CORONA, CA 92878- 2229 01/29/ 09
ROUTE 55/ 91 SEPARATI ON TUSTIN, CA 92780
RUBBER! ZED ASPHALT CONCRETE OVERLAY .
v VPCP (949) 279- 8405
12- ORA-57-21.2/0 I N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL ENG Pl RZADEH, BEHROOZ $381,412 04/18/08 71%
12- 0H9404 M LE SOUTH TO 0.3 M LE NORTH OF CONSTRUCTI ON | NC. $320, 833  05/02/08 9
15700 TUSTI N VI LLAGE $22.803 03/ 26/ 09 84%

LAMBERT ROAD
MODI FY TRAFFI C SI GNALS

1792 KAl SER AVE. VAY

TUSTIN, CA 92780

IRVINE, CA 92614
(949) 279- 8595

HB1 WPCP



State of California Department of Transportation Page 103

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-73-21.5/21.5 I N ORANGE COUNTY I N | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/ 17/ 05 68%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $159,$231 22; Sg; gg 83%
M Tl GATI ON PLANTI NG AND | RRIGATION 999 TOAN AND COUNTRY FLR 4 VAY
ORANGE, CA 92868 ng;' 2’790272?780
HA25 WeCP (949) 279-
12- ORA-74-3.3/8.3 I N ORANGE COUNTY NEAR SAN JUAN ZONDI ROS CORPORATI ON $193,940 12/18/08 0%
12-0J8304 CAPI STRANO AT VARI OUS LOCATI ONS 2401 208TH STREET SU TE C8 $0  01/08/09 0%
CULVERT PREVENTATI VE MAI NTENANCE $0
TORRANCE CA 90501
(310) 320- 2558
HVR wecP
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG | NC. LI NDQUI ST, KARL $35,971, 727 12/ 22/ 06 66%
12-043214 SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $35,513, 774 01/11/07 97%
ACST- P074- (050) B TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 $217,548  10/18/10
(P;)' 74 0-(0F) W DEN ROADVWAY AND BRI DGES 81 SH ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA-90- 11. 8/ 12. 5 I N ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGI NEERI NG & CONST.  YII, JAMES $32,031,418 11/22/06 54%
12-056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $22, 448, 163 12; 20; 06 70%
sz;: igléigggﬁ OF KELLGGG DRI VE UNDERCROSSING TO LA FONTANA, CA 92331-0189 AVENUE, SUITE M o 446,336 ORTeTO
0 PLAMA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY -
LBAN SWPPP (714) 779- 2683
12- ORA-91-13. 3/13. 6 IN ORANGE COUNTY | N ANAHEI M AT TRUCK AUTOBAHN CONSTRUCTI ON CO. Pl RZADEH, BEHROOZ $624,211 11/ 12/ 08 0%
12-0J2304 VEEI GH STATI ON P.O BOX 11238 15700 TUSTI N VI LLAGE $0 11/ 24/08 0%
W DEN RAMP VAY, TRAI LER #3 $0 05/01/09
SANTA ANA, CA 92711- 1238
TUSTIN, CA 92780
HB1 VPCP (714) 558- 4062
12- ORA- 261-/6. 3 I N ORANGE COUNTY IN | RVINE AND ORANGE R J NOBLE COVPANY UPDAHYAYA, NI TA $3, 218,469 04/ 18/ 08 81%
12-0H2194 FROM WALNUT AVENUE OVERCROSSING TO P O BOX 620 3251 1/4 UN VERSI TY $3, 161, 487 055 155 08 94%
ROUTE 241 ORI VE $164, 305 01/ 30/ 09
ORANGE, CA 92856
RUBBERI ZED ASPHALT CONCRETE OVERLAY IRVINE, CA 92612

L . (949) 509- 5018
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,339,316 02/ 15/ 06 74%
12-075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $1, 262,313 03/07/06 93%
bl EGO CREEK Ay $4,050 04/29/10
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, - CA 92877-0101 TUSTIN, CA 92780
HAos SWPPP (949) 279- 8741
12- ORA- 405- 8. 4/ 0 I N ORANGE COUNTY, AT REDHILL AVENUE, DRILL TECH DRILLING & JAVAHERNESHAN, MAJI D $3,726,500 11/01/07 63%
12-0J1204 CI TY OF COSTA MESA, DIR S EMERGENCY SHORING, | NC. 3251 1/4 UNI VERSI TY $1, 647, 4;3 (1)2; 8;; 8273 44%
FORCE ACCOUNT CONTRACT 2200 WMORE WAY DRI VE
REPAI R TWD SLOPE EMBANKNENTS
ANTI OCH, CA 94509- 8548 ISZ;N;gC;ZiGlZ
201130 (949) 289-
12- ORA- 405- 13. 4/ 13. 6 I'N ORANGE COUNTY | N FOUNTAI N VALLEY BEADOR CONSTRUCTI ON COMPANY  JAVAHERNESHAN, MAJI D $866, 954 08/ 20/ 07 0%
12- OH5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $8;‘2‘* 80 825 égf o 0%
BROOKHURST STREET OVERCROSSI NG A 92883 DRI VE '
RAMP W DENI NG AND ADD SHOULDERS CORONA, | RVINE, CA 92612 PLANT EST
L1 VPGP (949) 509- 5031 SATI S
12- ORA- 405- 13. 7/ 13. 7 IN ORANGE COUNTY | N FOUNTAIN VALLEY ORTIZ ASPHALT PAVING | NC. WANG, T H $65, 846 10/ 24/ 08 37%
12-0J7804 AT NORTHBOUND BROCKHURST STREET OFF P.O. BOX 883 15700 TUSTI N VI LLAGE :gg, ggg (1)25 %; gg 82%
RAVP VAY #2 '
HOT M X ASPHALT OVERLAY COLTON, CA 92324 TUSTIN, CA 92780
HB1 PCP (949) 279- 8405
12- ORA- 405- 13. 9/ 0 IN ORANGE COUNTY | N FOUNTAIN VALLEY TDS ENG NEERI NG WANG, T H $139,967 09/ 23/ 08 0%
12- 035204 AT SOUTHBOUND BROOKHURST STREET OFF 1014 S WESTLAKE BLV STE14- 136 $0 10/08/08 9
WESTLAKE VI LLAGE, CA 15700 TUSTIN VI LLAGE $0 05/ 15/ 09 0%
RAVP 913613200 VY #2
HOT M X ASPHALT OVERLAY TUSTIN, CA 92780
LBl VPCP (949) 279- 8405
12- ORA- 405- 15. 4/ 16. 3 I'N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5, 141, 630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHVEST 8555 BANANA AVENUE 3251 1/4 UN VERSI TY $5, og, ggg (1)35 %g; 8; 0%
OF MAGNCLIA STREET OVERCROBSING TO . oo DRI VE '
EDI NGER AVENUE OVER ' I RVINE, CA 92612 PLANT EST
W DEN ROADWAY (949) 509- 5031 SATI S

HB4N SWPPP



State of California Department of Transportation Page 105

Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405- 18. 0/ 0 I N ORANGE COUNTY | N WESTM NSTER AT AUTOBAHN CONSTRUCTION, INC.  ZOKAl, FARID $148,335 06/ 04/ 08 17%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 15700 TUSTI N VI LLAGE 2131 Eg 825 ég; 82 9%
REPLACE METAL BEAM GUARD RAI L VAY #1 :
SANTA ANA, CA 92711- 1238

TUSTIN, CA 92780
L1 VPCP (949) 279- 8435
12- ORA-605-/1. 6 IN ORANGE COUNTY | N SEAL BEACH AND  ALL AMERI CAN ASPHALT ZOKAl, FARID $4, 403,375 09/ 22/ 08 13%
12-0G2204 LOS ALAM TOS ON ROUTE 22, ROUTE 405 P.O. BOX 2229 15700 TUSTI N VI LLAGE $22,909 10/ 08/ 08 1%
ACl M X059- (049) E ROUT $12,013 09/ 29/ 09
STS0- 22 0- (2EP AND E 605 CORONA, CA 92878- 2229 VAY, #1
sozz: ozz:E) ) REPLACE PAVEMENT AND TREAT DECKS . - TUSTIN, CA 92780
A2 PCP (949) 279- 8435

Totals: Authorized Final Amt: $322, 488, 378 Completed to Date: $212, 362, 987 Work ThisMonth: $7, 898, 104
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01- DN- 101-43.6/45.8
01- DN-199-10.9/11.2
01- DN- 199-27.0/27.5
01- HUM 96-16. 0/ 18. 7
01- HUM 96-22.9/0

01- HUM 101-57.0/59.1
01- HUM 101-86.6/0
01- HUM 101-89. 3/90. 2
01- HUM 101-40.9/42.2
01- HUM 101-48. 7/ 56. 3
01- HUM 255-.1/0

01- LAK- 20- 38. 5/ 42
01- LAK-20-9.4/12.1
01-LAK-29-7.4/7.6
01- LAK-29-14.9/15.3
01- LAK-29-39.5/40.7
01- MEN- 1-60. 8/62. 3
01- MEN-1-69.4/70.1
01- MEN-1-85.4/92.4
01- MEN-20-.3/2.4

01- MEN-101-30.9/31.9
01- MEN-101-69. 4/ 69. 6

Statement of Ongoing Contracts - Index

Contract

01- 345404
01-293144
01- 409604
01- 452404
01- 477404
01- 290304
01- 478604
01- 296104
01- 470214
01- 363204
01- 479504
01-4146V4
01- 432604
01- 488204
01- 462904
01-473704
01- 486904
01- 385704
01- 473804
01- 292004
01- 486804
01-4293U4

Page

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P
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01- MEN-101-98. 9/ 100. 8
01- MEN-101-42.5/45.1
01- MEN- 128-50.5/50.9
01- MEN-253-.5/3.5
01- MEN-5710-/0

02- LAS- 36-22. 5/ 24. 4
02- LAS-395-11.8/24.8
02- PLU-70-43. 2/ 45. 7
02- SHA-0-/0

02- SHA-5-31.1/0

02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-/.6

02- SI E-395-/3.1

02-SI S-5-58.1/69.3
02-SI1S-5-7.2/0

02-SI S-5-11.4/16
02-SI S-5-25.6/0

02-SI S-96-1.2/3

02- SI S-96-20.0/20.1
02- SI S-263-52.6/57.1
02- TEH 5-10.5/0

Statement of Ongoing Contracts - Index

Contract

01- 397514
01-481304
01-474104
01-3116U4
01- 434604
02- 368904
02- 258504
02- 4C8904
02- 3C6704
02- 3C8504
02- 328034
02- 1C1604
02- 397904
02- 0E6204
02- OE4804
02- 0C3304
02- 381104
02- 362004
02- 3C8104
02- 340204
02- 3C8604
02- 4C8004

Page
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02- TEH-5-12.2/0

02- TEH- 36-55. 3/59.5

02- TEH99-/4.7
02- TEH- 5728-/0
02- TRI - 299-68. 2/ 0

02- TRI - 299-69. 5/ 70. 6

02-TRI -5717-/0
03-BUT-70-35.5/0
03-BUT-70-38.1/0
03-BUT-99-4.7/7.7
03-BUT-149-/4.6

03- CAL- 20- 2.
03- ED- 49- 37.
03- ED- 50- 16.
03- ED- 50- 75.
03- GLE- 5- 20.
03- GLE-162-45.1/65.5
03- NEV- 20- 13.4/13.5
03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8

9/3.7
8/0
7/18.1
0/ 80. 4
0/ 28.8

03- NEV- 80- 2. 5/ 20. 2

Statement of Ongoing Contracts - Index

Contract

02- 0C9704
02- 4C6304
02- OE3704
02- 362104
02-2C3304
02- 3846U4
02- 350904
03- 4E3904
03- 4E1804
03- 3MD604
03-3822V4
03-1C4904
03- 2E0304
03- 35554
03- 2M6204
03-3C8704
03- 3MD704
03- 2E5304
03- 2E9004
03- 3M4004
03- 3A2204
03-2MP304
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Cnty Rt Pm
03- NEV-80-2.5/5.6
03- NEV- 80-5.2/13. 3
03- NEV-80-9.2/13.6
03- PLA- 28-.8/11
03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA- 80-54. 4/ 56. 4
03- PLA-80-69.0/0
03- PLA- 80-66. 3/68.5
03- PLA-80-/1.6
03- PLA-80-/5.1
03- PLA-89-8. 6/10. 8
03- PLA-89-8.6/13.7
03-SAC-5-1.2/34.1
03- SAC-5-15.6/0
03- SAC-5-15. 6/ 22. 8
03- SAC-5-22.6/23.5
03- SAC-12-5.8/5.9

Statement of Ongoing Contracts - Index

Contract

03- 0A6324
03- 0A6334
03- 0A6314
03- 2A9404
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 3E0404
03- 0C6904
03- 4A7004
03- 2E0804
03-0C7704
03-2C2104
03- 367824
03-1C1114
03-2A9214
03-3C7904
03-2M2804
03- 3A0104
03- 0A3604
03-2C7404
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03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03- SAC-50-/5.4

03- SAC-51-/8.1

03- SAC-99-19.4/19.8
03- SAC-99-20.8/0
03- SAC-160-6.0/9.6
03- SAC-160-7.4/0
03- SAC-5501-/0

03- SI E-49-35.0/47. 4
03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23
03- SUT- 99- 28. 6/ 30. 9
03-SUT-113-11.8/14.8
03- YOL-5-26.2/0
03-YOL-113-10.7/10.9
03-YOL-113-5.0/21.3
03- YUB- 70- 16. 4/ 25. 8
04- ALA-13-6.4/8.3
04- ALA-24-1.8/6.2
04- ALA-80-1.0/1.7
04- ALA-80-1.7/2.1

Statement of Ongoing Contracts - Index

Contract

03- 0E8404
03- 2E1304
03-1E0414
03-1E5704
03- 0C0004
03- 3E5204
03- 3MD104
03-2C9404
03-2C8434
03- 3MD804
03-3864U4
03-1A4614
03- 1A9104
03- 3MD504
03- OE0504
03-4C7404
03- 2M2404
03- 0A7104
04-2707A4
04- 4A5354
04-0120L4
04- 014034
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04- ALA-84-3.8/0

04- ALA-84-21.0/23.1
04- ALA-84-4.9/5.9
04- ALA-92-4.8/6.7
04- ALA-238-14.2/16.7
04- ALA-260-1.1/1.8
04- ALA- 580-5.8/0
04- ALA-580-7.8/13.2
04- ALA- 580-/30.8
04- ALA- 680-3.3/6.4
04- ALA- 880-3.3/20.8
04- ALA-880-/2.9

04- ALA-5706-/0

04- CC-4-40.8/48. 4
04-CC-24-.1/8.3
04-CC-80-2.8/4.1
04-CC-80-3.4/3.8
04-CC-80-5.9/0

04- CC-80-12.6/13.8
04- CC-80-13.6/0
04-CC-580-6.1/7.8
04- CC-680-23.9/25.5

Statement of Ongoing Contracts - Index

Contract

04- 448104
04- 172404
04- 444004
04- 016014
04- 249044
04- 445404
04-2L0304
04-290844
04- 4A5314
04- 253794
04- OE7804
04-2332U4
04- 207774
04- 1E0804
04- 269604
04- OE8204
04- 2A0304
04- 1A2504
04- 0130E4
04- 0130K4
04- 3A7604
04- 0060A4
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04- CC-680-24.5/24.9
04-MRN-1-5.1/7.2

04- MRN-1-17.5/0

04- MRN- 12-14. 6/ 16. 3
04- MRN-37-11.2/14.5
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN-101-9. 6/ 11
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101-/27.6

04- MRN-131-2.5/2.5
04- NAP- 29-12.1/13.5
04- NAP- 29- 38. 8/ 38. 8
04- NAP-121-.3/2.1
04-SCL-9-/7.4

04- SCL-85-.3/0

04- SCL- 85-18. 7/ 20
04- SCL-85-17.8/19.6
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL- 101-17.8/21.2

Statement of Ongoing Contracts - Index

Contract

04- 0060H4
04- 452504
04- 355634
04- 0A8214
04- 2A7304
04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE8004
04- 4A5334
04- 355904
04- 120634
04- 356004
04- 444214
04- 3A0704
04- OE5604
04- 165934
04- 0A4804
04- 165944
04- 0A1304
04- OE4304
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04- SCL- 101
04- SCL- 101
04- SCL- 101

04- SCL- 152

-8.8/0

-11.4/0
-152.6

04- SCL- 152-6.1/6.7
-/3.1
04- SCL- 237-5.3/5.7
04- SCL- 880-3.6/5. 4

04- SCL-5736-/0
04-SF-1-.6/5.9
04-SF-1-.7/5.5

04- SF- 80- 4
04- SF- 80- 7
04- SF- 80- 8

.9/5.9
.8/8.2
.2/8.7

04- SF-101-9.1/9. 4
04- SF-280-/7.5

04- SM 1- 36
04- SM 1- 38
04- SM 1- 39
04- SM 1-47
04- SM 1-43

04- SM 92-13.4/13. 4

.5/38.2
.0/38.6
.6/40.1
.8/48. 4
.2/48.6

04- SM 101-3.5/11

Statement of Ongoing Contracts - Index

Contract

04- 0A2404
04-2L0704
04- 4A5324
04- 448804
04- 1A8604
04- 2332F4
04- 253404
04-1247A4
04- 162524
04-162514
04- 0435V4
04- 0120R4
04- 0120F4
04- 449404
04- 2A9904
04-1123G4
04- 11234
04- 1123K4
04- 1E0404
04-270844
04- 1A0204
04- 235764

Page

27
27
27
27
28
28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30



Cnty Rt Pm

04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 280-10. 8/ 26.7
04- SM 280-23. 1/ 27. 2
04- SM 280-25.4/0
04- SM 380-5.0/6. 3
04-SOL-12-7.9/20.6
04- SOL-37-8.0/10.5
04- SOL-37-/0
04-SOL-80-3.9/8.1
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL- 80-13.8/0
04- SOL- 80-20.1/30.6
04- SOL-80-/44.7

04- SOL-680-1.5/13.1
04- SON- 1- 19. 9/ 25
04- SON- 1- 26. 6/ 26. 7
04- SON-12-29.7/30.9
04- SON- 101- 2. 4/ 50
04- SON-101-13.6/23.1

Statement of Ongoing Contracts - Index

Contract

04- 235724
04- 264204
04- 0C9604
04- 0E5404
04- 4MB304
04- 294624
04- 0T10U4
04- 0T14F4
04- OE5104
04- 0T2404
04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04-4C1524
04- 4A5344
04- 258724
04- OE3504
04- 358404
04-219864
04- 1A6504
04- 272434
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04- SON-101-19.5/21.6
04- SON-101-21.7/29.3
04- SON- 101- 38. 0/ 46
04- SON-116-4.5/4.5

04-VAR--/0
04-VAR--/0

05- MON-1-3.2/4.6

05- MON-1-10.4/0

05- MON-1-31.0/51. 2
05- MON- 1-46.6/47. 1
05- MON-1-72.6/74.5
05- MON-1-74.7/91.6
05- MON- 101-80. 7/ 85.6
05- MON-101-3.1/5.2
05- MON-101-6.8/24.1
05- MON- 101- 28. 6/ 87. 3
05- MON-183-.8/1.9
05- MON-198-4.3/4.6
05- MON- 198-22. 9/ 23. 3
05- SB-101-.7/13.8
05- SB- 101-10. 0/ 10.6
05- SB-101-10.8/12.8

Statement of Ongoing Contracts - Index

Contract

04- 245414
04- 0A10U4
04- 3A0304
04- 357704
04- 010904
04-151284
05- 0R9204
05- O0M7804
05- OR9304
05- 0L2804
05- OMB104
05- 0K7604
05- ON8304
05- 464104
05- OM7604
05- OMr704
05- 0E2424
05- 0L0304
05- 0L2304
05- 480624
05- 0P9404
05- 447804
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05- SB- 101- 12. 8/ 24.
05- SB- 101- 13. 9/ 27
05- SB-101-14.1/0
05- SB-101-18. 1/ 18.
05- SB- 101- 19. 6/ 25.
05- SB- 101- 25. 2/ 65.
05- SB-101-49.0/0
05- SB- 101- 51. 0/ 82.

05- SB-101-84.1/90.9

05- SB- 101- 14. 8/ 15.
05-SB-150-1.0/1.1
05- SB- 154-19.3/0
05- SB- 166- 26. 0/ 0
05- SB- 166- 55. 1/ 70.
05-SB-192-2.4/3.1
05- SB-192-4.8/6. 2
05- SB-192-13.7/0
05- SB- 192-17. 0/ 17.
05- SBT- 25- 22. 9/ 23.
05- SBT-101-5.2/5.2
05- SCR-1-8.0/17.5
05-SCR-1-4.9/17. 4

Statement of Ongoing Contracts - Index

Contract

05- 0K9604
05- OE0124
05- OM7204
05- 0QR704
05- 0G7704
05- 0L4504
05- 0MB404
05- 0L5004
05- 446014
05- 460704
05- 282814
05- 0MB904
05- 0H9204
05- 0A4904
05- OF5704
05- OR9604
05- OMB704
05- 0H7204
05- 0OK7504
05- 0QD804
05- 0C9024
05- 430604
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05-SCR-1-/0
05- SCR-9-23.8/24.7
05-SCR-17-10.1/11.3
05- SCR-129-7.9/8.2
05-SLO-1-17.1/0
05-SLO 1-52.9/52.9
05- SLO 46-32.2/37.2
05-SLO- 46-5.3/7.8
05-SLO- 58-9.8/10.1
05- SLO- 101-13.2/18.3
05- SLO 101-19. 6/ 22
05- SLO 101- 45. 2/ 45.
05- SLO 101- 56. 0/ 59.
05- SLO 101- 64. 9/ 69.
05- SLO 101- 24. 0/ 32.
05-SLO 166-9.5/10.1
05-SLO 166-17.8/17.8
05-SLO 166-42.5/45. 1
05- SLO 227-10.9/14.2
06- FRE- 33- 16. 7/ 83
06- FRE-41-22.5/25.6
06- FRE- 99- 10. 7/15.9

w W N

Statement of Ongoing Contracts - Index

Contract

05- ON7304
05- 0K2404
05- 0K3204
05- 496804
05- 039604
05- 0Q1904
05- 330714
05- ON4404
05- 0F9804
05- 485624
05- 485614
05- 402804
05- 0C1104
05- 0K9504
05- 0H1904
05- 0C6604
05- 0Q1L804
05- 0A5504
05- 0A4604
06- 0H8904
06- 431804
06- 420314
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06- FRE-99-12.2/14.5
06- FRE-99-21.4/22.4
06- FRE-99-1.0/0
06- FRE- 99-/ 10
06- FRE- 180- 24. 6/ 27. 3
06- FRE- 180-31.3/0
06- FRE- 180- 127. 0/ 137
06- FRE- 180-55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- FRE- 180- 63. 3/ 66. 5
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER-41-/5
06- KER- 58- 59. 6/ 64. 4
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER-119-29. 3/0

Statement of Ongoing Contracts - Index

Contract

06- 458604
06- 462804
06- 480504
06- 0K2104
06- 420504
06- 478904
06- 0G3104
06- 342344
06- 342444
06- 342434
06- 462904
06- 460704
06- 38294
06- OE1804
06- OE6004
06- 0A5104
06- 463004
06- 0H4004
06- 02204
06- 451604
06- 0A7204
06- OE4004
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06- KER- 119-30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER- 178-97. 0/ 98
06- KER-395-.1/T14.6
06- MAD-41-3.3/5.3
06- MAD- 41-8.3/0
06- MAD- 41-19. 8/ 20.1
06- MAD- 41-23. 2/ 23.6
06- MAD- 99- 19. 6/ 22. 6
06- TUL- 63-5. 8/ 8
06- TUL- 63-22.6/0
06- TUL-99-5.6/7.3
06- TUL-99-12.1/13.1
06- TUL- 99-28.3/29.9
06- TUL- 99- 30. 1/ 31
06- TUL-99-51.9/0
07-LA-1-9.5/12.2
07-LA-1-19.4/32
07-LA-1-27.4/30.9
07-LA-1-28.7/29.6
07-LA-1-35.3/46.9
07-LA-1-47.5/62.2

Statement of Ongoing Contracts - Index

Contract

06- OF9704
06- 322104
06- OF5404
06- OE6904
06- 0H2704
06- 0C7104
06- 0A4004
06- OE1004
06- 293304
06- 307004
06- 0C8204
06- 431704
06- 479004
06- 431604
06- 388214
06- 432004
07-2Y5104
07-4L7704
07-1660U4
07-1661A4
07- 254304
07-4S3704
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07-LA-1-50.8/56.5
07-LA-2-24.4/82.3
07-LA-2-74.0/74.1
07-LA-5-2.4/19.7
07-LA-5-6.8/18.4
07- LA-5-15. 6/ 16.
07- LA-5-16. 9/ 28.
07- LA-5-27. 2/ 28.
07- LA-5-28. 1/ 28.
07- LA-5-28. 9/ 37.
07- LA-5-43.0/ 44.
07- LA-5-49. 0/ 60
07- LA-5-60.0/88.6
07- LA-5-44.2/ 46
07-LA-5-46.7/47.6
07-LA-5-57.1/58.2
07-LA-10-5.6/8.9
07-LA-10-14.2/18.1
07- LA-10-18.3/21.6
07-LA-10-/S1.3
07- LA-14- 39. 8/ 68
07-LA-18-/4.5

a b~ O N N W

Statement of Ongoing Contracts - Index

Contract

07-3Y4704
07-214204
07-4J1804
07-2Y6804
07- 235904
07-217404
07- 193104
07-2266A4
07-0510C4
07-4S5104
07- 2X3004
07- 1X6204
07-2X1104
07- 168004
07- 452404
07-4S5204
07-2267A4
07-222224
07- 166824
07-2ML304
07-4L5004
07-3Y2304

Page

53
54
54
54
54
54
54
55
55
55
55
55
55
56
56
56
56
56
56
57
57
57



Cnty Rt Pm

07-LA-27-3.0/3
07-LA-27-6.9/0
07-LA-27-11.1/12.1
07-LA-30-3.4/3.4
07- LA-39-30.6/30.6
07-LA-47-.9/.9
07-LA-47-.9/2
07-LA-47-3.5/4.5
07-LA-47-3.5/4.5
07-LA-47-12.4
07-LA-60-.4/4.1
07- LA-60-11.8/23.3
07- LA-60-5. 0/ 12
07-LA-60-/30.5
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-10.6/13.4
07-LA-91-17.8/18.8
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3
07-LA-105-.7/.9

Statement of Ongoing Contracts - Index

Contract

07- 253404
07- 483504
07-2Y5504
07- 452004
07-231204
07-4S0304
07-224804
07- 265004
07-2X1704
07-2Y5204
07-4L8404
07-1294V4
07- 3Y0604
07-243904
07-1693C4
07- 182204
07-1Y6504
07-2X3204
07- 180004
07- 186104
07- 4C0604
07-178504

Page
57
57
57
58
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60
60
60
61



Cnty Rt Pm
07-LA-110-11. 5/ 14.
07- LA-110-22. 0/ 23.
07- LA-110-24. 5/ 25.
07-LA-110-.9/21.5
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-/1
07- LA-138-47.8/49
07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138-60. 0/ 60
07- LA- 210-29. 5/ 30
07- LA- 210- 40. 6/ 42
07- LA- 210- 48. 9/ 49.
07-LA-210-/44
07- LA-210-.8/33.9
07- LA- 210- 33. 3/ 46.
07- LA-210- 34. 2/ 44.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

2
2
5

w PN RN O

P W O ©

Statement of Ongoing Contracts - Index

Contract

07-3Y2104
07- 246704
07- 243504
07-4L9504
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2Y8504
07-239614
07-127214
07-127234
07-4S2704
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07- 129934
07-1M4104
07-172174
07-1264F4

Page

61
61
61
61
61
62
62
62
62
62
62
63
63
63
63
63
63
64
64
64
64
64



Cnty Rt Pm
07-LA-213-.3/1
07-LA-213-5.7/5.7
07- LA-405-.3/2.8
07- LA-405-25.9/29.5
07- LA-405-40.1/46. 2
07-LA-405-/12.6
07-LA-405-/48.6
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-16.7/17.3
07-LA-710-18.2/26.5
07-LA-5707-/0
07-LA-5764-/0
07-VEN-1-12.7/0
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN- 33-7.8/8
07- VEN- 33-10. 9/10. 9
07- VEN- 33-14.0/57.5
07- VEN-33-17.7/17.7

Statement of Ongoing Contracts - Index

Contract

07-4S6704
07-4S2104
07-454104
07-1178U4
07-218304
07-244404
07- 243604
07- 234904
07-183114
07- 259904
07-2Y8404
07-2Y4804
07-201604
07-210804
07- 3N7904
07- 1X8904
07-115454
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07-1X9704

Page
64
65
65
65
65
65
65
66
66
66
66
66
66
67
67
67
67
67
67
68
68
68



Cnty Rt Pm
07- VEN- 101- .4/ 4.4
07- VEN- 101- 22. 0/ 23.
07- VEN- 118- 32. 0/ 33
07- VEN- 118- 32. 0/ 32.
07- VEN- 118- 21. 8/ 21.
07- VEN- 118- 23. 3/ 32.
07- VEN- 118- 18. 2/ 32.
07- VEN- 118-18.4/0
07- VEN- 126- 19. 2/ 34
07- VEN- 150-9.6/9. 6
07- VEN- 150- 18. 8/ 18.
07- VEN- 150- 20. 5/ 31
07- VEN- 150- 28. 5/ 28.
08-RI V-10-.2/6.7
08-RI V-10-8.1/24.2
08-RIV-10-/8.2
08-RI V-10-4.3/0
08- Rl V- 10- 52. 3/ 57
08- RI V-15-8.2/23.9
08- Rl V-15-23.7/33. 4
08- Rl V- 15-40. 0/ 40. 7
08-RIV-15-/41.8

o O 0 O

Statement of Ongoing Contracts - Index

Contract

07-185504
07-234204
07- 246904
07-223804
07-1X3104
07- 142804
07-116794
07- 1P3804
07-1X8704
07-1189A4
07-1189G4
07-4L4304
07-1189F4
08- 0K5004
08- 1A9904
08- 472304
08- 0F3504
08- 0H9904
08- 495204
08-0L4304
08- 452204
08-0J7104

Page
68
68
68
69
69
69
69
69
69
70
70
70
70
70
71
71
71
71
71
71
72
72



Cnty Rt Pm
08- RI V- 60-22. 2/ 26.5
08-RI V-62-.5/4.2
08-RIV-74-/11.8
08-RIV-79-7.0/7.1
08-RI V-79-16.6/0
08-RIV-86-2.4/9.5
08-RIV-91-5.3/6.6
08-RIV-91-21.5/21.6
08-RIV-91-.6/1.2
08-RI V-177-127
08- RI V-215-33.8/38.1
08- Rl V-215-37.7/43.9
08- RI V-243-13.8/13.9
08- SBD- 10- 30. 1/ 30. 9
08- SBD- 10-24. 0/ 33. 6
08- SBD- 10-/39. 2
08- SBD- 15-6. 7/ 0
08- SBD- 15-40. 1/ 42. 7
08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 66. 0/ 69
08- SBD- 15- 160. 8/ 161. 5
08- SBD- 15- 169. 8/ 181. 9

Statement of Ongoing Contracts - Index

Contract

08- OML604
08- 0L6504
08-0J1104
08- 450204
08-0J0604
08-0L2204
08-474104
08- 0K9204
08- 456614
08- 0K6304
08- 453104
08- 334844
08- 0C4004
08- 0C5904
08- 384204
08- 0C3314
08- 0F3904
08- 0C8104
08- 333904
08- OMb504
08- 0A6404
08-4393U4

Page
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75
75



Cnty Rt Pm
08- SBD- 15-28. 9/ 40. 4
08- SBD- 18-44. 2/ 44.7
08- SBD- 18-78.3/78.7
08- SBD-38-1.0/0
08- SBD- 40- 89. 0/ 119

08- SBD- 40- 142. 2/ 142. 6

08- SBD- 60-3.4/3.5
08- SBD- 62-17.1/17.8
08- SBD- 62-31.1/31.5
08- SBD- 62-55. 0/ 79.5
08- SBD- 66- 19. 9/ 20. 4
08-SBD-83-.9/1

08- SBD-95-11.2/17.5
08- SBD- 210-9. 4/ 11
08- SBD- 215-4.8/6.5
08- SBD-259-/1.5

08- SBD- 5506-/0

08- SBD- 5708-/0

08- SBD- 5726-/0

08- SBD- 5730-/0

09-1 NY-6-/4

09- 1 NY- 168- 20. 5/ 36

Statement of Ongoing Contracts - Index

Contract

08- 0K7604
08- 227004
08-447704
08-0J1704
08- 486304
08- 0C5104
08- 0C0804
08- 476804
08- 482604
08- 0H6504
08- 0A7404
08-449714
08-481704
08-204324
08- 007174
08- 0K6104
08-3770U4
08- 479504
08-0J6604
08- 0H2824
09- 339304
09- 339104

Page
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79
79



Cnty Rt Pm
09- 1 NY- 178- 48. 6/ 60

09- 1 NY-395-11. 8/ 20. 4
09- 1 NY-395-65.0/76.1
09- 1 NY-395-77.3/91.6
09- 1 NY-395-117.8/122. 4

09- 1 NY-395-8. 5/ 11.
09- \NO- 167-1.8/0
10- ALA-580-1.5/8.7
10- ALP-88-1.9/0
10- AMA-49-7.0/ 11
10- AVA- 88-29.5/0
10- CAL-4-21.1/23. 4
10- CAL-26-30.0/0
10- CAL- 49- 20. 5/ 30.
10- MER- 59- 26. 9/ 27.
10- MER- 99- 15. 2/ 16.
10- MER- 99- 23. 8/ 26.
10- MER- 99- 32. 6/ 37.
10- MER- 140- 36.5/0
10-SJ-4-/0
10-SJ-5-10.7/13.9
10-SJ-5-25.6/26.1

8

N O N O ©

Statement of Ongoing Contracts - Index

Contract

09- 339504
09- 339704
09- 21444
09- 214614
09- 258014
09- 316604
09- 295204
10- ON1404
10- 444204
10- 049954
10- 499804
10- 362504
10- ON3804
10- 0S4104
10- 1A0704
10- 482314
10- 414814
10- 0L5804
10- 0J8104
10- 0C1504
10- ON4204
10- ON2504

Page

80
80
80
80
80
80
81
81
81
81
81
82
82
82
82
82
82
83
83
83
83
83



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-11.8/39.6 10- ON3004 83
10- SJ-5-13.8/25.4 10- 0S2804 84
10-SJ-12-4.4/0 10- ON3204 84
10- SJ- 26-15. 3/ 15.9 10- 499004 84
10- SJ-88-3.2/0 10- 0L9504 84
10- SJ-88-13.8/16.4 10- 0G7604 84
10- SJ- 205-3. 0/ 13. 6 10- 300164 84
10- SJ-205-8.1/8.1 10- ON1304 85
10- STA-99-9. 9/ 15 10- 0F7204 85
10- STA-99-10. 3/ 12 10- 0L6404 85
10- STA-99-11.9/11.9 10- 2A7704 85
10- STA-99-15.0/16.5 10- OF7304 85
10- STA-99-15.1/15.7 10- OMB704 85
10- STA- 108-22. 4/ 26.5 10- 3A7404 86
10- STA- 108-30. 5/ 31. 6 10- 0L7204 86
10- STA-132-14.7/0 10- ON9504 86
10- STA-219-.1/2.9 10- 0A8704 86
10- TUO- 120-3.5/6.9 10- 0Gr504 86
11-1MP-7-3.7/6.9 11- 068024 87
11-1MP-8-3.9/96.8 11- 258704 87
11-1WMP-78-12.1/15.2 11-167884 87

11-1MP-111-.7/.7 11- 285804 87



Cnty Rt Pm

11-1 MP-111-11. 4/22.2
11-1MP-111-
11-1 MP-115-21.2/35.2

4.7/7T8.2

11- SD-5-8. 6/ 10

11- SD- 5- 35.

7/38.5

11-Sb-5-.3/0

11- SD- 5- 10.
11- SD- 5- 15.
11- SD- 5- 26.
11- SD- 5- 33.
11- SD- 5- 34.
11- SD- 5- 50.
11- SD- 5- 52.
11- SD- 5- 66.

0/ 10.
1/15.
8/ 26.
7/ 54.
7/ 35.
9/ 52.
8/ 54.
5/ 68.

g9 © 00 N © 0O+ ©

11- SD-8-9. 6/ 52

11- SD- 15- 20. 5/ 28
11-SD-15-10.4/21. 2
11- SD- 15-16. 0/ ML9. 3
11- SD- 15-18. 6/ M27. 7
11- SD-15-18. 8/ M21. 9
11-SD-15-22. 0/ M24. 1
11- SD- 15-24. 0/ M26. 5

Statement of Ongoing Contracts - Index

Contract

11- 256204
11-276614
11- 287404
11-0786U4
11-2358U4
11- 287304
11- 276104
11- 284804
11- 081104
11- 290004
11- 065104
11- 239604
11- 239504
11- 259304
11- 258604
11- 293804
11- 270924
11- 270934
11- 080944
11- 260714
11- 080914
11- 080924

Page

87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90
90
90
91
91
91
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11- SD- 15- 24. 4/ M27
11- SD- 15- 26. 0/ 30. 2
11-SD- 15-27.3/0
11-SD-15-.6/2. 4
11-SD-15-3.2/ M4. 1
11-SD-15-8.9/9.7
11- SD- 15-10. 5/ ML5
11-SD-15-30.0/31.5
11-SD-52-2.6/5.9
11-SD-52-4.9/6.2
11-SD-52-5.8/7.5
11-SD-52-7.4/13. 3
11-SD-52-14.1/16.3
11- SD-52-16.2/17.8
11-SD-52-17.0/17.7
11-SD-56-2.2/6.2
11-SD 75-17.4/ 20.5
11-SD 75-21.8/21.9
11-SD 76-14.3/14.9
11-SD-78-31.5/0
11-SD-78-72.9/0
11-SD-94-1.4/9.3

Statement of Ongoing Contracts - Index

Contract

11- 295104
11- 270814
11- 270894
11- 235904
11- 070404
11- 233204
11- 270914
11- 270824
11- 288404
11- 283704
11- 288504
11- 267304
11- 010614
11- 270104
11- 2T0004
11-172894
11-2772U4
11- 246524
11- 272304
11- 294304
11-165734
11- 285404

Page
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94
94
95



Cnty Rt Pm
11-SD-94-3.3/0
11-SD-94-8.3/8.7
11-SD-94-17.5/17.7
11-SD-94-11. 3/13.8
11- SD-94-11. 6/ 12
11-SD-125-9.2/9.2
11-SD-188-/.2
11- SD-805-6. 1/ 8
11- SD-905-8. 6/ 11. 6
11- SD-5506-/0
11-SD-5722-/0
12- ORA-1-12.8/13.4
12- ORA-1-31.5/32.2
12-ORA-5-4.1/0
12-ORA-5-6.9/14.5
12- ORA-5-13.8/13.8
12- ORA-5-15.1/16.4
12- ORA-5-22.2/28.5
12- ORA-5-23.6/23.9
12- ORA-5-26. 6/ 27.2
12- ORA-5-28.4/0
12- ORA-5-33.3/0

Statement of Ongoing Contracts - Index

Contract

11- 272504
11- 003504
11-176424
11- 276414
11- 285904
11- 091894
11- 256504
11- 276204
11- 091824
11- 264804
11- 080624
12- 0G6304
12- 078004
12- 035904
12- 0H5004
12- 0F8204
12- 0E0704
12- 0A7304
12- 038904
12- 0C6404
12- 038504
12- 0J0304

Page
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
98
98
98
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-5-35.1/36.3 12-0J1704 99
12- ORA-5-35.9/35.9 12- 0F9404 99
12- ORA-5-42.1/44. 4 12-101674 99
12-ORA-5-72.0/72.4 12- 0C8704 99
12- ORA-22-10.3/0 12- 0J0404 99
12- ORA-39-3.2/5.8 12- 0H4004 99
12- ORA-39-3.9/19.2 12- 0H7104 100
12- ORA-39-20.5/0 12- 0H2164 100
12- ORA-39-/21.9 12- 0C3504 100
12- ORA-55-5.5/6. 3 12- 075604 100
12- ORA-55-11.6/17.6 12- 0H3404 100
12- ORA-55-5.5/0 12-0J2704 100
12- ORA-57-21.2/0 12- 0H9404 101
12- ORA-73-21.5/21.5 12-0&x2704 101
12-ORA-74-3.3/8.3 12- 038304 101
12- ORA-74-13. 3/ 16. 6 12- 043214 101
12- ORA-90-11.8/12.5 12- 056214 101
12- ORA-91-13.3/13.6 12- 032304 101
12- ORA-261-/6. 3 12- 0H2194 102
12- ORA-405-3.7/6.4 12-075704 102
12- ORA-405-8.4/0 12-0J1204 102

12- ORA-405-13.4/13.6 12- OH5404 102



District
Federal Aid
-F-
-S-
- SH
-ER-

District Total:

District
Federal Aid
- -
- E-

Cnty Rt Pm

12- ORA-405-13.7/13.7
12- ORA-405-13.9/0
12- ORA-405-15.4/16.3
12- ORA-405-18.0/0
12- ORA-605-/1.6

01

02

Statement of Ongoing Contracts - Index
Contract

12-0J7804
12-0J5204
12- 0A7624
12-0J1904
12-0&2204

Page
102
102
103
103
103

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMWAY
STORM DAMAGE REPAI R

Bid + CCO
$52, 339, 054
$87, 298, 991
$33, 721, 666
$80, 009, 600
$12, 050, 285

$265, 419, 596

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$38, 892, 098
$10, 549, 149

Work Comp
$2, 434, 844
$76, 244, 076
$15, 248, 767
$66, 310, 260
$3, 754, 086
$163, 992, 033

Work Comp
$19, 554, 282
$9, 920, 313



District
Federal Aid
-S-
- SH-
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$63, 824, 444
$30, 673, 602
$875, 584
$144, 814, 877

Bid + CCO
$232, 850, 070
$86, 730, 420
$183, 764, 369
$114, 969, 439

$138, 510
$281, 202, 741
$899, 655, 548

Work Comp
$26, 621, 683
$14, 815, 512

$0
$70, 911, 790

Bid + CCO
$142, 694, 846
$278, 444, 905
$502, 652, 525

Work Comp
$160, 090, 189
$54, 335, 019
$142, 307, 434
$18, 536, 690
$0

$21, 102, 302
$396, 371, 634

Work Comp
$97, 375, 933
$196, 187, 615
$253, 586, 832



Digtrict
Federal Aid
- SH
- ER-

District Total:

District
Federal Aid
-F-
-S-
- SH
-ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$2, 183, 209, 198
$47, 779, 100
$625, 835, 758
$3, 780, 616, 332

Bid + CCO
$55, 299, 888
$51, 216, 539

$100, 165, 704

$543, 667

$38, 964, 598
$246, 190, 397

Bid + CCO

$14, 473, 135
$55, 763, 592
$25, 694, 230
$135, 237, 743

Work Comp

$1, 087, 748, 228
$45, 053, 150
$458, 897, 788
$2, 138, 849, 545

Work Comp
$33, 566, 255
$43, 289, 380
$39, 048, 870

$54, 531
$7, 863, 186
$123, 822, 223

Work Comp
$1, 830, 359
$51, 569, 745
$7, 901, 337
$89, 470, 085



District
Federal Aid

District Total:

District
Federal Aid
-] -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$17, 723, 304
$248, 892, 004

Bid + CCO
$115, 261, 261
$473, 057, 258

$42, 056, 502
$271, 427, 331

$1, 583, 425
$191, 554, 246

$1, 094, 940, 023

Work Comp
$8, 198, 524
$158, 970, 051

Bid + CCO
$193, 596, 772
$270, 172, 422

$46, 458, 585
$55, 117, 452
$106, 493, 278

Work Comp
$88, 721, 038
$321, 873, 286
$25, 758, 246
$174, 309, 886

$138, 510
$82, 316, 398
$693, 117, 363

Work Comp
$101, 392, 959
$267, 199, 402

$8, 978, 527
$20, 563, 476
$60, 447, 368



District
Federal Aid

District Total:

District
Federal Aid
- F-
- SH

District Total:

District
Federal Aid
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-

08

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$671, 838, 509

Bid + CCO
$14, 609, 279
$74, 128, 039
$88, 737, 319

Work Comp
$458, 581, 732

Bid + CCO

$91, 715, 162
$9, 356, 249
$102, 242, 420
$10, 420, 190
$213, 734, 021

Bid + CCO
$280, 785, 650
$4, 788, 309

Work Comp
$857, 243
$24, 279, 424
$25, 136, 666

Work Comp
$86, 682, 626
$4, 582, 733
$48, 276, 415
$7, 159, 913
$146, 701, 687

Work Comp
$226, 394, 120
$4, 797,178



District
Federal Aid
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid
-1 -

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO

$29, 870, 713
$328, 213, 159
$2, 600, 902
$270, 176, 410
$916, 435, 143

Bid + CCO

$4, 403, 375
$198, 399, 792
$37, 835, 452
$48, 677, 183
$33, 172,576
$322, 488, 378

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

Statewide Recap

Bid + CCO
$1, 022, 957, 207

Work Comp
$972, 213
$151, 513, 285
$457, 640
$80, 842, 271
$464, 976, 707

Work Comp
$22, 909
$126, 163, 066
$36, 843, 007
$26, 885, 842
$22, 448, 163
$212, 362, 987

Work Comp
$695, 381, 789



Federal Aid

-ER-
-S-
-E-
- SH

Statewide Totals

Statement of Ongoing Contracts -

Category

STORM DAMAGE REPAI R

FEDERAL Al D ( SECONDARY)

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$1, 587, 593, 384
$133, 530, 788
$1, 080, 028, 601
$1, 591, 869, 228
$3, 477, 782, 937

$8, 893, 762, 145

Statement of Ongoing Contracts-Summary

District

05

11

12

10

02

01

08

07

Work Completed ThisPerio

$2, 159, 335
$4, 802, 478
$1, 449, 242
$611, 350
$13, 968, 116
$9, 239, 117
$270, 905, 857

$14, 646, 536

Work Comp
$753, 030, 000
$112, 014, 091
$627, 085, 470

$1, 155, 586, 590
$1, 710, 696, 479

$5, 053, 794, 420




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
04 $44, 294, 681
06 $5, 034, 436
03 $16, 380, 680

Work completed this Period: $383, 491, 826
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